



We do the right thing for our clients, colleagues and communities with a legacy **built on:**
Safety | Stewardship | Passion | Collaboration



West End Phase II

W Waterproofing LLC

7229-013
10/29/2024

071000- -



Raleigh 1 North Harrington Street, Suite 2 Raleigh, NC 919.834.3601	Wilmington 2250 Shipyard Blvd Suite 1 Wilmington, NC 910.392.5220	Charlotte 2218 Toomey Avenue, Suite 110 Charlotte, NC 704.357.6602	Newport News 11830 Fishing Point Dr #201 Newport News, VA 757.873.6869	Orlando 1401 Beulah Road, Suite 124 Winter Garden, FL 407.578.1449
--	--	---	---	---

Overall Table of Contents

- Table of Contents
- Introductory Letter/ Important Information
- Consensus Doc
- Exhibits
 - Exhibit A: The Subcontract Work
 - Exhibit B: (NOT USED)
 - Exhibit C: (NOT USED)
 - Exhibit D: Drawings & Specifications List
 - Exhibit E: Information Reference Number (IRN) List
 - Exhibit F: Insurance Provisions
 - Exhibit G: General Conditions
 - Payment Applications
 - Electronic Signature Policy
 - Submittals & Shop Drawings
 - Operational Requirements
 - Coordination & Coordination Drawings
 - Field Management Software: Autodesk Construction Cloud
 - Miscellaneous Provisions
 - Exhibit H: Notice of Subcontract to Lien Agent
 - Exhibit I: (NOT USED)
 - Exhibit J: Affidavit of Capital Improvements
 - Exhibit K: Building Information Modeling (BIM) Multi-Family Addendum
 - Exhibit L: (NOT USED)
 - Exhibit M: Subcontractor Safety Manual
 - Exhibit N: Project Schedule



Date: 10/29/2024

Subcontractor: W Waterproofing LLC
Subcontractor Address: PO Box 904
Locust, NC 28097

Re: 7229- West End Phase II
7229-013

Dear Jim Clark,

Your firm has been selected to perform the referenced subcontract work for us. We welcome you to our team and look forward to a good working relationship. As a member of our team, you should be aware that we pride ourselves on our fair and professional dealings with our customers; on our ability to deliver to our customer a facility on or before the scheduled completion date; and on the quality of our finished product. In addition, C&T has established a minimum 15.00% participation goal for Minority, Women, Disadvantaged, Small and Veteran owned businesses through subcontractors, suppliers and tiered subs on all C&T projects. We expect you, as a member of our team, to endeavor to contribute to these goals.

Before your work starts, the following items must be received by Clancy & Theys' office within 14 calendar days after receipt of subcontract:

- 1) The signed Subcontract Agreement.
- 2) Your insurance certificate indicating liability, automobile, workman's comp and excess liability insurance coverage in the amounts required by the contract, and noting the project name. No payments can be processed until we have received this certificate.
- 3) Material Data Safety Sheets (MSDS) for the hazardous materials you intend to bring on-site, with the project name clearly marked. If this does not apply to the work to be performed, provide a letter stating so which includes the project name.
- 4) Submit copies of Subcontractor Site Specific Safety Plan.
- 5) Subcontractor Contact Information Sheet and license .
- 6) Tiered Subcontractors Contact Information Sheet and license numbers .



C&T Project Contact Information

Project Manager: Heath Barnacascel
(o) 919.834.3601
(m) 757.509.3970
(e) heathbarnacascel@clancytheys.com

Superintendent: Juan Torres Magana
(m) 919.527.5130
(e) juantorres@clancytheys.com

Project Assistant Dawn Smith
(e) dawnsmith@clancytheys.com

Accounts Payable: Stacey Coughlin, Lisa Castater
(e) InvRal@clancytheys.com

Safety Representative: Jorge Garcia Aranda
(e) jorgegarcia@clancytheys.com

Please do not hesitate to contact me or any of the above noted Clancy & Theys' representatives should you have any questions regarding this letter and the enclosed information.

Sincerely,

Clancy & Theys Construction Company

Heath Barnacascel
Project Manager

**SUBCONTRACTOR CONTACT INFORMATION SHEET****7229-013 - W Waterproofing LLC****Please submit to Clancy & Theys within 14 Days (dawnsmith@clancytheys.com)****Subcontractor Company Name:** W Waterproofing LLC**S/MWDBE Classification:** N/A**Mailing Address:** 2103 Howell Rd
Midland NC 28107**Contractor's License #:** N/A**Project Manager (In Office):**

Contact Name: Jeromme Thomas
Office Phone: 980-987-4087
Cell Phone: 980-987-4087
Email: jeromme@wwaterproofingllc.com

Field Superintendent (on site):

Contact Name: Olvin Duarte
Office Phone: 980-987-4087
Cell Phone: 704-713-5757
24 Hour Emergency Contact#: 980-800-2120
Email: jeromme@wwaterproofingllc.com

Safety Officer:

Contact Name: Walter Portillo
Office Phone: 980-800-2120
Cell Phone: 980-800-2120
24 Hours Emergency Contact#: 980-800-2120
Email: portillo@wwaterproofingllc.com

Accounts Receivable Contact:

Contact Name: Jeromme Thomas
Office Phone: 980-987-4087



TIERED VENDOR CONTACT INFORMATION SHEET

7229-013 - W Waterproofing LLC

Please submit to Clancy & Theys immediately upon signing your contract
(dawnsmith@clancytheys.com, heathbarnacascel@clancytheys.com)

An updated version of this form must also be provided upon submission of a billing greater than 25% complete or payment may be held.

Submission Date: 11/06/2024 | 12:35 PM EST

Vendor/Supplier Name: white Cap

Address: 6520 brook hollow parkway **City:** norcross **State:** GA **Zip** 30071

Diversity Classification (check all that apply)

- ☐ Female ☐ Small Business ☐ African American ☐ American Indian ☐ Asian
☐ Hispanic ☐ Disabled ☐ Veteran owned ☐ Disadvantaged

Scope Description: waterproofing

Estimated Contract/PO Value \$ 8,500.00

- ☒ Material Only ☐ Labor Only ☐ Both Material and Labor

AR Contact Name: James Duncan

AR Contact Email: James.Duncan@whitecap.com

AR Contact Phone: 794-634-9071

Vendor/Supplier Name: N/A

Address: N/A **City:** N/A **State:** N/A **Zip** N/A

Diversity Classification (check all that apply)

- ☐ Female ☐ Small Business ☐ African American ☐ American Indian ☐ Asian
☐ Hispanic ☐ Disabled ☐ Veteran owned ☐ Disadvantaged

Scope Description: N/A

Estimated Contract/PO Value \$ 0.00

- ☐ Material Only ☐ Labor Only ☐ Both Material and Labor

AR Contact Name: N/A

AR Contact Email: N/A

AR Contact Phone: N/A

Vendor/Supplier Name: _____

Address: _____ City: _____ State: _____ Zip _____

Diversity Classification (check all that apply)

- ☐ Female
- ☐ Small Business
- ☐ African American
- ☐ American Indian
- ☐ Asian
- ☐ Hispanic
- ☐ Disabled
- ☐ Veteran owned
- ☐ Disadvantaged

Scope Description: _____

Estimated Contract/PO Value \$ _____

- ☐ Material Only
- ☐ Labor Only
- ☐ Both Material and Labor

AR Contact Name: _____

AR Contact Email: _____

AR Contact Phone: _____

Vendor/Supplier Name: _____

Address: _____ City: _____ State: _____ Zip _____

Diversity Classification (check all that apply)

- ☐ Female
- ☐ Small Business
- ☐ African American
- ☐ American Indian
- ☐ Asian
- ☐ Hispanic
- ☐ Disabled
- ☐ Veteran owned
- ☐ Disadvantaged

Scope Description: _____

Estimated Contract/PO Value \$ _____

- ☐ Material Only
- ☐ Labor Only
- ☐ Both Material and Labor

AR Contact Name: _____

AR Contact Email: _____

AR Contact Phone: _____

Vendor/Supplier Name: _____

Address: _____ City: _____ State: _____ Zip _____

Diversity Classification (check all that apply)

- ☐ Female
- ☐ Small Business
- ☐ African American
- ☐ American Indian
- ☐ Asian
- ☐ Hispanic
- ☐ Disabled
- ☐ Veteran owned
- ☐ Disadvantaged

Scope Description: _____

Estimated Contract/PO Value \$ _____

- ☐ Material Only
- ☐ Labor Only
- ☐ Both Material and Labor

AR Contact Name: _____

AR Contact Email: _____

AR Contact Phone: _____

STANDARD AGREEMENT BETWEEN CONSTRUCTOR AND SUBCONTRACTOR

TABLE OF ARTICLES

1. AGREEMENT
2. SCOPE OF WORK
3. SUBCONTRACTOR'S RESPONSIBILITIES
4. CONSTRUCTOR'S RESPONSIBILITIES
5. PROGRESS SCHEDULE
6. SUBCONTRACT AMOUNT
7. CHANGES
8. PAYMENT
9. INDEMNITY, INSURANCE, AND BONDS
10. SUSPENSION, NOTICE TO CURE, AND TERMINATION
11. DISPUTE MITIGATION AND RESOLUTION
12. MISCELLANEOUS
13. SUBCONTRACT DOCUMENTS

ARTICLE 1 AGREEMENT

Job Number: **7229-** Subcontract Number: **7229-013**

This Agreement is made effective as of **10/29/2024** by and between the

CONSTRUCTOR,
Clancy & Theys Construction Company
P O Box 27608
Raleigh, NC 27611

and the SUBCONTRACTOR,
W Waterproofing LLC
PO Box 904
Locust, NC 28097

for services in connection with the **SUBCONTRACT WORK**

for the following PROJECT
7229- West End Phase II
400 S. West Street
Raleigh, NC 27603

Notice to the Parties shall be given at the above addresses.



Standard Agreement Between Constructor and Subcontractor

The OWNER is
KL West End Phase II
4321 Lassiter at North Hills, Suite 250
Raleigh, NC

The DESIGN PROFESSIONAL for the Project is
Dwell Design Studio
1280 Hightower Trail Suite 150
Alpharetta, GA 30350

ARTICLE 2 SCOPE OF WORK

2.1 PARTIES' RELATIONSHIP The Parties each agree to proceed with the Subcontract Work on the basis of mutual trust, good faith, and fair dealing.

2.2 SUBCONTRACT WORK The Constructor contracts with the Subcontractor as an independent contractor to provide all labor, materials, equipment, and services necessary or incidental to complete the Subcontract Work in accordance with, and reasonably inferable from, the Subcontract Documents, and consistent with the Progress Schedule, as may change from time to time. The Subcontractor shall perform the Subcontract Work under the general direction of the Constructor and in accordance with the Subcontract Documents. As to Subcontractor's Work, Subcontractor is bound to Constructor and assumes all the obligations and responsibilities that Constructor, by the Prime Contract, assumes to the Owner. Subcontractor's Work is to be completed in strict accordance with this Subcontract, the Prime Contract and the Subcontract Documents. The Subcontractor warrants to perform, to schedule and to coordinate its Subcontract Work in accordance with all terms of the Contract Documents. The Subcontract Work includes all work described in the Subcontract Documents, including all such labor, materials, equipment, or services incident thereto as is customarily performed or furnished by the trade covered by this Agreement. In the event that the Subcontract Work is not sufficiently explained or described in the Subcontract Documents, then the Subcontractor agrees to conform to such clarification or explanation by the Constructor as part of this Agreement without extra compensation. Each party to this Subcontract is an independent contractor and nothing contained in this Subcontract shall be construed to be inconsistent with this relationship or status.

2.3 CONSTRUCTOR'S WORK The Constructor's Work is the construction and services required of the Constructor to fulfill its obligations pursuant to its agreement with the Owner (the "Work"). The "Subcontract Work" is a portion of the Constructor's Work.

2.3.1 ETHICS The Parties shall perform their obligations with integrity, ensuring at a minimum that each: (a) avoids conflicts of interest and discloses promptly any to the other Party; and (b) warrants that it has not and shall not pay nor receive any contingent fees or gratuities to or from the other Party, including its agents, officers and employees, subcontractors or others for whom they may be liable, to secure preferential treatment.

2.4 SUBCONTRACT DOCUMENTS The Subcontract Documents include this Agreement, the prime agreement, special conditions, general conditions, specifications, drawings, addenda issued prior to execution of this Agreement, amendments, laboratory testing to determine the nature of encountered hazardous materials, other documents listed in this Agreement, and modifications issued in accordance with this Agreement. The Constructor shall make available to the Subcontractor, prior to the execution of this Agreement, copies of the existing Subcontract Documents to which the Subcontractor will be bound (but, at Constructor's option, with the amount of Constructor's fees omitted). The Subcontractor shall provide copies of applicable portions of the Subcontract Documents to its proposed subcontractors and suppliers. Nothing shall prohibit the Subcontractor from obtaining copies of the Subcontract Documents from the Constructor at any time after the Subcontract Agreement is executed. The Subcontractor acknowledges and represents that all Subcontract Documents have been made available for review and examination by the Subcontractor, that the Subcontractor is familiar with the Subcontract Documents and the requirements set forth therein, and that the Subcontractor has investigated the nature, locality, and site of the Subcontract Work and the conditions under which the Subcontract Work is to be performed. In the event that the Subcontract Work is not sufficiently explained or described in the Subcontract Documents, Subcontractor agrees to promptly request clarification or explanation from Constructor as needed and further agrees to conform to such clarification or explanation by Constructor as part of this Subcontract Agreement.

2.4.1 DOCUMENTS IN ELECTRONIC FORM If the Owner requires that the Owner, Design Professional, Constructor and Subcontractors exchange documents and data in electronic or digital form, prior to any such exchange, the Owner, Design Professional, and Constructor shall agree in ConsensusDocs 200.2, AIA Document E203, or other written protocol governing all exchanges, which, at a minimum, shall specify: (a) the definition of documents and data to be accepted in electronic or digital form or to be transmitted electronically or digitally; (b) management and coordination responsibilities; (c) necessary equipment, software, and services; (d) acceptable formats, transmission methods, and verification procedures; (e) methods for maintaining version control; (f) privacy and security requirements; and (g) storage and retrieval requirements; and (h) the cost of such documents to the Subcontractor. The Subcontractor shall provide whatever input is needed to assist the Constructor in developing the protocol and shall be bound by the requirements of the written protocol. Except as otherwise agreed to by the Parties in writing, the Parties shall each bear their own costs as identified in the protocol. In the absence of a written protocol, use of documents and data in electronic or digital form shall be at the sole risk of the recipient.



Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

2.5 CONFLICTS In the event of a conflict between this Agreement and the other Subcontract Documents, this Agreement shall govern.

2.6 DEFINITIONS

2.6.1 "Agreement" means this ConsensusDocs 750 Standard Agreement between Constructor and Subcontractor, as modified herein, the cover page to this Agreement, and exhibits and attachments made part of this Agreement upon its execution. Subcontractor acknowledges that this Agreement contains modifications to the standard ConsensusDocs 750.

2.6.1.1 The following exhibits are attached hereto and made part of this Agreement:

- Exhibit A: The Subcontract Work (Scope)
- Exhibit B: (NOT USED)
- Exhibit C: (NOT USED)
- Exhibit D: Drawings & Specifications List
- Exhibit E: Information Reference Number (IRN) List
- Exhibit F: Insurance Provisions
- Exhibit G: General Conditions
- Exhibit H: Notice of Subcontract to Lien Agent
- Exhibit I: (NOT USED)
- Exhibit J: Affidavit of Capital Improvements
- Exhibit K: Building Information Modeling (BIM) Multi-Family Addendum
- Exhibit L: (NOT USED)
- Exhibit M: Subcontractor Safety Manual
- Exhibit N: Project Schedule

2.6.2 "Business Day" means all Days, except weekends and official federal or state holidays where the Project is located.

2.6.3 The term "Day" shall mean calendar day.

2.6.4 "Laws" mean federal, state, and local laws, ordinances, codes, rules, and regulations applicable to the Subcontract Work with which the Constructor and Subcontractor must comply that are enacted as of the Agreement date.

2.6.5 The "Parties" are collectively the Constructor and the Subcontractor.

2.6.6 A "Subcontract Change Order" is a written order signed by the Constructor and the Subcontractor after execution of this Agreement, indicating changes in the scope of the Subcontract Work, the Subcontract Amount or Subcontract Time, including substitutions proposed by the Subcontractor and accepted by the Constructor.

2.6.7 "Subcontract Time" means the time period on the Progress Schedule between commencing and completing the Subcontract Work.

2.6.8 "Substantial Completion" occurs on the later of: 1) satisfaction of all requirements in the Prime Contract for Substantial Completion or 2) when construction is sufficiently complete in accordance with the Subcontract Documents so that the Owner can occupy or utilize the Project, or a designated portion, for the use for which it is intended, without unscheduled disruption. The Design Professional and/or Owner must certify the date for Substantial Completion before the Subcontract Work will be considered Substantially Complete. The warranty period applicable to the Subcontract Work shall commence upon the achievement of Substantial Completion of the Project and acceptance by the Owner under the terms of the prime agreement.

2.6.9 "Sub-subcontractor" means any third-party who supplies labor, equipment, materials, tools, staffing, supervision, administration, design, or any other resources to Subcontractor for completion of the Subcontract Work.

2.6.10 "Worksite" means the geographical area of the Project location as identified in ARTICLE 1 where the Work is to be performed.

2.6.11 The terms "Contractor," and "General Contractor," when and if used in this Agreement, shall both refer to and have the same meaning as, the "Constructor."



Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

2.6.12 The term "prime agreement" or "prime contract" as used herein means the agreement between the Owner and Constructor for the construction of the Project, including all documents enumerated and/or incorporated therein, and shall include changes or modifications thereto, whether issued before or after the date of this Agreement.

2.6.13 The term "Subcontract Work" means the work to be performed by Subcontractor pursuant to this Agreement as described on the cover page of this Agreement and in Exhibit A.

2.6.14 The terms "Trade Partner" and "Trade Contractor," when and if used in this Agreement, shall both refer to and have the same meaning as, the "Subcontractor."

ARTICLE 3 SUBCONTRACTOR'S RESPONSIBILITIES

3.1 OBLIGATIONS The Constructor and the Subcontractor are hereby mutually bound by the terms of this Agreement. Subcontractor assumes toward Constructor all the obligations, which Constructor assumes toward Owner or others under the Prime Contract. Constructor shall have all the rights and remedies against Subcontractor, which Owner or others have against Constructor under the Prime Contract. Except as specifically set forth in the Subcontract, Subcontractor shall not have any rights against Constructor that Constructor does not have against Owner under the Prime Contract. In the event of an inconsistency among the documents, the specific terms of this Agreement shall govern.

3.2 RESPONSIBILITIES The Subcontractor shall furnish its best skill and judgment to perform the Subcontract Work in an expeditious manner and to cooperate with the Constructor so that the Constructor may fulfill its obligations to the Owner. The Subcontractor shall furnish and pay for all of the labor, materials, equipment, and services, including but not limited to competent supervision, shop drawings, samples, tools, and scaffolding as are necessary for the proper performance of the Subcontract Work, all of which shall be provided in full accord with and reasonably inferable from the Subcontract Documents. The Subcontractor shall provide the Constructor a list of its proposed subcontractors and suppliers, and be responsible for taking field dimensions, providing tests, obtaining required permits related to the Subcontract Work and affidavits, ordering of materials, and all other actions as required to meet the Progress Schedule.

3.2.1 Constructor, being the Project Expediter for this project, shall set the working hours for this Project. It shall be the responsibility of Subcontractor to abide by this schedule on a daily basis. Any deviation from this schedule shall first be approved by the Constructor's Project Superintendent. All trades are required to be on site the full work week while their scope of work is being performed. Shortened work weeks with extended hours will not be acceptable.

3.2.2 If Subcontractor's Work to be performed under the Subcontract Documents involves the employment or use of Sub-Subcontractors by the Subcontractor, then the Subcontractor will provide a full time onsite representative to supervise the work of the Sub-Subcontractors and to coordinate all work of the Sub-Subcontractors with that of the Constructor, other Subcontractors, and/or Prime Constructors. Before any Sub-Subcontractor of Subcontractor of any tier may start any portion of the Subcontract Work, Constructor must receive reasonable evidence that such Sub-SubContractor has both obtained the insurance coverages and complied with all other obligations required in Exhibit F hereto.

3.2.3 Before starting any Subcontract Work, the Subcontractor shall inspect all surfaces to be finished. Subcontractor shall notify Constructor in writing of any unsuitability of surfaces for finishing. The commencing of Subcontract Work, or the absence of the notification in writing, shall be construed as acceptance of the surfaces by the Subcontractor. It shall be the responsibility of the Subcontractor to correct any defects appearing in the finished work thereafter.

3.2.4 Subcontractor shall submit a complete listing of the Subcontractor's Sub-Subcontractors of all tiers, including all material and/or labor suppliers (together, "Subordinate Parties"). The list shall include the firm's name, contact person, phone numbers, Subcontract or material purchase date along with the anticipated delivery dates and material shipping points. If Subcontractor proposes to subcontract portions of the Subcontract Work, prior written approval of Constructor shall be required. For all work Subcontractor intends to subcontract, Subcontractor shall enter into written agreements with Sub-Subcontractors performing portions of Subcontractor's Work by which Subcontractor and the Sub-Subcontractor are mutually bound. Subcontractor shall be fully responsible to Constructor for all actions, omissions, or other conduct of Subordinate Parties arising from or in connection with the Subcontract Work or the Project. Obligations imposed upon Subcontractor shall be binding on its Subordinate Parties. By appropriate agreement, written where legally required for validity, Subcontractor shall require its Subordinate Parties, to the extent of Subcontract Work to be provided by the Subordinate Party, to be bound to Subcontractor by the terms of the Subcontract, and to assume towards Subcontractor, all obligations and responsibilities that Subcontractor by this Agreement assumes towards Constructor. Subcontractor shall maintain good control and discipline over its Subordinate Parties, including full-time supervision by Subcontractor at the Project Site while Subcontract Work is being performed and shall take all reasonable measures to maintain labor harmony. Subcontractor shall remove from the Project any Subordinate Party deemed objectionable by Constructor or Owner. Subcontractor shall also pay its Subordinate Parties promptly. If approval is granted to allow portions of the Subcontract Work to be subcontracted, Subcontractor's Sub-Subcontractors shall adhere to all rules and requirements as if such Sub-Subcontractors were under contract directly with Constructor. Further, upon Constructor's request, Subcontractor shall promptly deliver to Constructor copies of all written subcontract and sub-subcontract agreements and/or purchase orders (as applicable) (i.e., those between Subcontractor and its Sub-Subcontractors and suppliers, and those between Sub-Subcontractors and their lower tiered Sub-Subcontractors and suppliers).

Standard Agreement Between Constructor and Subcontractor

3.3 INCONSISTENCIES AND OMISSIONS The Subcontractor shall make a careful analysis and comparison of the drawings, specifications, other Subcontract Documents, and information furnished by the Owner relative to the Subcontract Work. Subcontractor agrees to review the Subcontract Documents for and promptly seek clarification from Constructor of vague, ambiguous, contradictory, or insufficiently detailed drawings and specifications bearing on the Subcontract Work. Should the Subcontractor discover any errors, inconsistencies, or omissions in the Subcontract Documents, the Subcontractor shall promptly report such discoveries to the Constructor in writing within three (3) days. Following receipt of written notice, the Constructor shall instruct the Subcontractor as to the measures to be taken, and the Subcontractor shall comply with the Constructor's instructions. If the Subcontractor performs work knowing it to be contrary to Laws without notice to the Constructor and advance approval by appropriate authorities, including the Constructor, the Subcontractor shall assume responsibility for such work and bear all associated costs, charges, fines, penalties, fees, and expenses necessarily incurred to remedy the violation. Nothing in this section shall relieve the Subcontractor of responsibility for its own errors, inconsistencies, and omissions.

3.4 WORKSITE VISITATION Before commencing and during performance of the Subcontract Work, the Subcontractor shall examine and compare the Subcontract Documents, relevant field measurements made by Subcontractor or shared by Constructor, and any visible conditions at the Worksite affecting the Subcontractor Work. Subcontractor shall examine and monitor the nature, locality, and site of the Subcontract Work and the conditions under which the Subcontract Work is to be performed. Subcontractor shall promptly send written notification to Constructor of any deficiencies that might impact the Subcontract Work. If Subcontractor discovers any errors, omissions, or inconsistencies in the Subcontract Documents or between its Worksite observations and the Subcontract Documents, such discrepancies shall be promptly reported to Constructor. In the event Subcontractor knows or should know of such deficiencies and proceeds with the Subcontract Work without promptly giving written notice to Constructor, then the Project site will be deemed accepted by Subcontractor for purposes of the Subcontract Work. In addition, Subcontractor warrants and represents that it has inspected the Project site, taken actions to determine the location of any and all underground utilities and services through the use of a locator service if necessary, and contacted known service and utility owners, whether public, private or owned or controlled by the Owner, to determine the nature, extent, and location of existing, adjusted, or new utility or service facilities, including all private utilities and services. Any additional cost resulting from the nature, extent, location or interference of existing, adjusted or new utility facilities has been included in the Subcontract Amount. Constructor will not be responsible for any claims for additional compensation from the Subcontractor resulting from delays, inconvenience, or damage sustained by Subcontractor attributable to interference by utility appurtenances or the operation of moving the same, other than a consideration of an extension of time; however, Subcontractor shall not be entitled to an extension of time for any utility interference unless such extension is first approved in writing by the Owner. Subcontractor shall notify all utility services and utility owners in accordance with local and state utility laws prior to performing any work which may conflict with existing utility services. Subcontractor shall be fully responsible and shall indemnify and hold harmless Constructor and Owner for any liability, claims, actions, losses, damages, costs and expenses to existing, adjusted or new utility facilities as a result of Subcontractor's Work..

3.5 INCREASED COSTS OR TIME No changes to the Subcontract Work, the Subcontract Amount, the Subcontract Time, the Progress Schedule, or other terms of this Agreement are authorized unless approved in a Subcontract Change Order or Notice to Proceed signed by an authorized representative of Constructor. No course of dealing or course of performance between the parties shall be the basis for an increase in the Subcontract Amount or extension of the Progress Schedule. The Subcontractor may seek a Subcontract Change Order as provided in Article 7 if the Constructor's clarifications or instructions in responses to requests for information are believed to require additional time or cost. If the Subcontractor fails to perform the reviews and comparisons required in sections 3.3 and 3.4, to the extent the Constructor is held liable to the Owner because of the Subcontractor's failure, the Subcontractor shall pay the costs and damages to the Constructor that would have been avoided if the Subcontractor had performed those obligations. Subcontractor shall perform the Subcontract Work promptly and efficiently without delaying other work or other subcontractors, and, if necessary as Constructor may indicate, certain parts of the Subcontract Work shall be prosecuted in preference to others in order to secure the execution of the Subcontract Work in a prompt and orderly fashion. Constructor shall not be liable for delays or interruptions due to events or other unforeseeable causes beyond its reasonable control. Subcontractor remains responsible to perform Subcontractor's Work as expeditiously as possible, and Constructor shall not be responsible for any additional costs that could have been avoided by Subcontractor. Should overtime be required in order that Subcontractor stay on schedule or get back on schedule, even if delays are attributable in whole or in part to the delays by Constructor or other subcontractors, then Subcontractor agrees to add additional labor forces and to perform overtime as expeditiously as is necessary to stay on schedule or get back on schedule and at no additional cost.

3.6 COMMUNICATIONS Unless otherwise provided in the Subcontract Documents and except for emergencies, the Subcontractor shall direct all communications related to the Project to the Constructor.



Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

3.7 SUBMITTALS

3.7.1 The Subcontractor promptly shall submit for approval to the Constructor all shop drawings, samples, product data, manufacturers' literature, inspections, surveys, quality and testing records, and similar submittals required by the Subcontract Documents. Submittals shall be submitted in electronic form if required. The Subcontractor shall be responsible to the Constructor for the accuracy and conformity of its submittals to the Subcontract Documents. The Subcontractor shall prepare and deliver its submittals to the Constructor in a manner consistent with the Progress Schedule and in such time and sequence so as not to delay the Constructor or others in the performance of the Work. Subcontractors will be held accountable for all costs incurred if the Project Schedule is impacted as a result of their submittals being late. These costs include, but are not limited to, liquidated and actual damages, and general conditions costs. The Subcontractor's submittals shall identify in writing for each submittal all changes, deviations, or substitutions from the requirements of the Subcontract Documents. The approval of any Subcontractor submittal shall not be deemed to authorize changes, deviations, or substitutions in the requirements of the Subcontract Documents unless express written approval is obtained from the Constructor and Owner authorizing such change, deviation, or substitution. Such approval shall be promptly memorialized in a Subcontract Change Order within seven (7) Days following approval by the Constructor and, if applicable, provide for an adjustment in the Subcontract Amount or Subcontract Time. If the Subcontract Documents do not contain submittal requirements pertaining to the Subcontract Work, the Subcontractor agrees upon request to submit in a timely fashion to the Constructor for approval any shop drawings, samples, product data, manufacturers' literature, or similar submittals as may reasonably be required by the Constructor, Owner, or Design Professional.

3.7.2 The Constructor, Owner, and Design Professional are entitled to rely on the adequacy, accuracy, and completeness of any professional certifications required by the Subcontract Documents concerning the performance criteria of systems, equipment, or materials, including all relevant calculations and any governing performance requirements.

3.7.3 CLOSE OUT DATA If the final payment due to the Constructor from the Owner is being withheld due to Subcontractor's failure to submit the required close out data, then Subcontractor shall be charged interest (at the prevailing legal rate) on the amount being withheld from Constructor, and this amount shall be deducted from Subcontractor's retainage.

3.8 DESIGN DELEGATION

3.8.1 If the Subcontract Documents (a) specifically require the Subcontractor to procure design services, and (b) specify all design and performance criteria, the Subcontractor shall provide those design services necessary to satisfactorily complete the Subcontract Work. As permitted by the laws, rules, and regulations in the jurisdiction where the Project is located, the Subcontractor shall procure such services and any necessary certifications from licensed design professionals. Subcontractor's design professional must be a professional engineer licensed in the state where the Project is located, with errors and omissions insurance in the amount in accordance with the requirements of Article 9.2 and Exhibit F. The signature and seal of Subcontractor's design professional shall appear on all drawings, calculations, specifications, certifications, shop drawings, and other submittals related to the Subcontract Work designed or certified by the Subcontractor's design professional. The Constructor shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications, or approvals performed by the Subcontractor's design professional.

3.8.2 If the Subcontractor's design professional is an independent professional, the design services shall be procured pursuant to a separate agreement between the Subcontractor and the design professional. The agreement between the Subcontractor and the Subcontractor's design professional shall not include any limitation of liability, except to the extent that consequential damages are waived pursuant to subsection 5.4.1, or exclusion from participation in the multiparty proceedings requirement of section 11.6. The Subcontractor shall be responsible for conformance of its design with the information given and the design concept expressed in the Subcontract Documents. The Subcontractor shall not be responsible for the adequacy of the performance or design criteria required by the Subcontract Documents.

3.9 TEMPORARY SERVICES The Subcontractor's and Constructor's respective responsibilities for temporary services are set forth in Exhibit G.



Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

3.10 COORDINATION The Subcontractor shall:

3.10.1 Cooperate with the Constructor and all others whose work may interface with the Subcontract Work:

3.10.1.1 Constructor intends to hold a weekly meeting during progress of the Work. The Subcontractor is required to have its Project Manager and Superintendent present at these meetings. This shall include attendance by all of Subcontractor's major sub- subcontractors while the Subcontract Work is being performed. Information which must be provided at these meetings include:

- .1 Material Deliveries
- .2 Job Progress
- .3 Review of total job schedule
- .4 Short term look-ahead
- .5 Safety Review
- .6 Quality Program

3.10.1.2 The Subcontractor shall have full representation of its company at all job site progress meetings when working on site or when otherwise advised.

3.10.2 specifically note and immediately advise the Constructor of any such interface with the Subcontract Work, and:

3.10.3 Participate in the preparation of coordination drawings and work schedules in areas of congestion.

3.11 SUBCONTRACTOR'S REPRESENTATIVE The Subcontractor shall designate a person, subject to the Constructor's approval, who shall be the Subcontractor's authorized representative. This representative shall be the only person to whom the Constructor shall issue instructions, orders, or directions, except in an emergency. The Subcontractor's representative is set forth in the cover page to this Agreement, who is agreed to by the Constructor. If the Subcontractor changes its representative, the Subcontractor shall immediately notify the Constructor in writing. It shall be the responsibility of this representative to distribute all instructions, orders and directions as required to ensure proper performance and compliance. Adequate and competent supervision will be provided on site at all times when the Subcontractor and/or its sub-subcontractors are performing work.

3.12 TESTS AND INSPECTIONS The Subcontractor shall schedule all required tests, approvals and inspections of the Subcontract Work at appropriate times so as not to delay the progress of the work. The Subcontractor shall give proper written notice to all required Parties of such tests, approvals, and inspections. Except as otherwise provided in the Subcontract Documents, the Subcontractor shall bear all expenses associated with tests, inspections, and approvals required of the Subcontractor by the Subcontract Documents which, unless otherwise agreed to, shall be conducted by an independent testing laboratory or entity approved by the Constructor and Owner. Required certificates of testing, approval, or inspection shall, unless otherwise required by the Subcontract Documents, be secured by the Subcontractor and promptly delivered to the Constructor.

3.13 WARRANTIES The Subcontractor warrants that all materials and equipment shall be new unless otherwise specified, of good quality, in conformance with the Subcontract Documents, and free from defective workmanship and materials. Upon request by the Constructor, the Subcontractor shall furnish satisfactory evidence of the quality and type of materials and equipment furnished. The Subcontractor further warrants that the Subcontract Work shall be free from all deficiencies and defects in materials and workmanship. The Subcontractor warranties shall commence on the date of Substantial Completion of the Work or a designated portion and shall continue at least for the duration of the Constructor's warranty obligations to Owner. This warranty survives the termination of this Agreement and the completion of the Subcontract Work specified in this Agreement, shall only be extinguished by limitation periods imposed by applicable law and shall not be limited by any other provisions contained in the Agreement. Nothing in this section establishes a period of limitation or otherwise restricts obligations, which Subcontractor may have under other provisions of this Agreement or applicable law. The Subcontractor will correct such deficiencies and defects, without cost to Owner or Constructor, immediately upon receipt of written notice from Constructor. The Subcontractor shall obtain from its subcontractors and suppliers any special or extended warranties. To the extent such warranties have not been previously transferred to the Owner or Constructor as required by the Subcontract Documents, the Subcontractor shall assign all warranties to the Constructor and provide reasonable assistance to the Constructor in enforcing the obligations of subcontractors and suppliers after the one-year correction period referenced in Paragraph 3.22.



Consensus Docs 750**Standard Agreement Between Constructor and Subcontractor****3.14 CLEANUP**

3.14.1 The Subcontractor shall at all times during its performance of the Subcontract Work keep the Worksite clean and free from debris resulting from the Subcontract Work. Prior to discontinuing the Subcontract Work in an area, the Subcontractor shall clean the area and remove all its rubbish and its construction equipment, tools, machinery, waste, and surplus materials. The Subcontractor shall make provisions to minimize and confine dust and debris resulting from its construction activities. The Subcontractor shall not be held responsible for unclean conditions caused by others. Each Subcontractor is expected to perform strictly according to the Subcontract Documents with regard to construction cleanup.

Subcontractor's cleanup duties include:

- .1 Clean up all waste materials, rubbish, and debris resulting from Subcontractor's operations and place in a dumpster provided by the Constructor on a daily basis (excluding wet trades and hazardous materials which shall be disposed of by the Subcontractor in accordance with applicable law).
- .2 Remove grease, dirt, stains, scribe lines, prints, and other foreign materials from the interior and exterior surfaces of material fixtures, hardware, and equipment furnished as a part of this Agreement.
- .3 Repair, patch and touch-up marred surfaces to match adjacent finishes damaged by Subcontractor's own operations.
- .4 Provide forces, on a daily basis, as required by the Constructor to leave the work "broom clean."

3.14.2 If the Subcontractor fails to commence compliance with cleanup duties within twenty-four (24) hours after notification from the Constructor of non-compliance, the Constructor may implement appropriate cleanup measures without further notice and shall deduct the costs from any amounts due or to become due the Subcontractor in the next payment period.

3.15 SAFETY

3.15.1 The Subcontractor is required to perform the Subcontract Work in a safe and reasonable manner. The Subcontractor shall prevent against injury, loss, or damage to persons or property by taking reasonable steps to protect:

3.15.1.1 employees and other persons at the Worksite;

3.15.1.2 materials and equipment stored on or off the Worksite for use in performance of the Subcontract Work; and

3.15.1.3 all property and structures located at the Worksite and adjacent to work areas, whether or not said property or structures are part of the Project or involved in the Subcontract Work.

3.15.2 The Subcontractor shall give all required notices and comply with all applicable rules, regulations, orders, and other lawful requirements established to prevent injury, loss, or damage to persons or property.

3.15.3 The Subcontractor shall implement appropriate safety measures pertaining to the Subcontract Work and the Project, including establishing safety rules, posting appropriate warnings and notices, erecting safety barriers, and establishing proper notice procedures to protect persons and property at the Worksite and adjacent to the Worksite from injury, loss, or damage.

3.15.4 The Subcontractor shall exercise extreme care in carrying out any of the Subcontract Work which involves explosive or other dangerous methods of construction or hazardous procedures, materials, or equipment. The Subcontractor shall use properly qualified individuals or entities to carry out the Subcontract Work in a safe and reasonable manner so as to reduce the risk of bodily injury or property damage.

3.15.5 Damage or loss not insured under property insurance and to the extent caused by the negligent acts or omissions of the Subcontractor, or anyone for whose acts the Subcontractor may be liable, shall be promptly remedied by the Subcontractor.

3.15.6 The Subcontractor is required to designate an individual at the Worksite in the employ of the Subcontractor who shall act as the Subcontractor's designated safety representative with a duty to prevent accidents. Unless otherwise identified by the Subcontractor in writing to the Constructor, the designated safety representative shall be the Subcontractor's project superintendent. Such safety representative shall attend Worksite safety meetings as requested by the Constructor.

3.15.7 The Subcontractor has an affirmative duty not to overload the structures or conditions at the Worksite and shall take reasonable steps not to load any part of the structures or Worksite so as to give rise to an unsafe condition or create an unreasonable risk of bodily injury or property damage. The Subcontractor shall have the right to request, in writing, from the Constructor loading information concerning the structures at the Worksite.



Consensus Docs 750**Standard Agreement Between Constructor and Subcontractor**

3.15.8 Subcontractor shall give prompt written notice within 24 hours to the Constructor of any accident related to work of this Subcontract. Failure to comply with this reporting requirement may result in the immediate suspension of Subcontractor's Work at Constructor's sole discretion. Subcontractor shall notify Constructor immediately upon its discovery of any condition that could result in injury or accident.

3.15.9 Subcontractor is fully responsible for, and shall ensure, the safety of persons and property in connection with the Subcontract Work. Subcontractor shall provide a safe workplace and shall otherwise take all precautions for the safety of Subordinate Parties and persons and property in or near the premises where Subcontract Work is being performed. Subcontractor shall not create or allow, and shall promptly report to Constructor and be fully responsible for, any unsafe conditions relating to the Subcontract Work. Establishment of a safety program by the Constructor shall not relieve the Subcontractor or other Parties of their safety responsibilities. The Subcontractor shall establish its own safety program implementing safety measures, policies, and standards conforming to those required or recommended by governmental and quasi-governmental authorities having jurisdiction and by the Constructor and the Owner, including, but not limited to, requirements imposed by the Subcontract Documents. Subcontractor will cooperate with Constructor and comply with any overall safety program for the Project. The Subcontractor shall comply with the reasonable recommendations of insurance companies having an interest in the Project, and shall stop any part of the Subcontract Work which the Constructor deems unsafe until corrective measures satisfactory to the Constructor shall have been taken. The Constructor's failure to stop the Subcontractor's unsafe practices shall not relieve the Subcontractor of the responsibility therefor. The Subcontractor shall notify the Constructor immediately following a reportable incident under applicable rules, regulations, orders, and other lawful requirements, and promptly confirm the notice in writing. A detailed written report shall be furnished if requested by the Constructor. To the fullest extent permitted by law, each Party to this Agreement shall indemnify the other Party from and against fines or penalties imposed as a result of safety violations, but only to the extent that such fines or penalties are caused by its failure to comply with applicable safety requirements. This indemnification obligation does not extend to additional or increased fines that result from repeated or willful violations not caused by the Subcontractor's failure to comply with applicable rules, regulations, orders, and other lawful requirements.

3.15.10 This Worksite is a "hard hat area." Hard hats and other appropriate safety apparel are to be worn by all personnel at all times while on the Worksite.

3.15.11 In addition to the requirements set forth in this Section 3.15, Subcontractor shall comply with all provisions and requirements set forth in the Subcontractor Safety Policy Manual attached to this Agreement as Exhibit M and incorporated herein by reference. To the extent there is any conflict between the provisions of this Section 3.15 and the provisions of the Subcontractor Safety Policy Manual, the Subcontractor Safety Policy Manual shall control.

3.16 PROTECTION OF THE WORK The Subcontractor shall take necessary precautions to properly protect the Subcontract Work and the work of others from damage caused by the Subcontractor's operations. Should the Subcontractor cause damage to the Subcontract Work or property of the Owner, the Constructor, or others, the Subcontractor shall promptly remedy such damage to the satisfaction of the Constructor, or the Constructor may, after forty-eight (48) hours written notice to the Subcontractor, remedy the damage and deduct its cost from any amounts due or to become due the Subcontractor, unless such costs are recovered under applicable property insurance.

3.16.1 Protection and security of materials included in this Agreement are the responsibility of the Subcontractor until the Subcontract Work is completed. Materials included in this Agreement either stored or in place that are stolen or damaged by any cause whatsoever will be replaced in like new condition by Subcontractor at its expense until the Subcontract Work is completed. Costs to replace stolen materials or costs of damages that can be determined to have been caused by others will be borne by the responsible party.

3.16.2 Should there be any costs attributable to unclaimed damages, said costs shall be assessed on a pro-rata basis among subcontractors.

3.17 EMERGENCIES In an emergency affecting the safety of persons or property, the Subcontractor shall act to prevent threatened damage, injury, or loss. Any change in the Subcontract Amount or the Progress Schedule from actions of the Subcontractor in an emergency situation shall be determined in ARTICLE 7.

3.18 PERMITS, FEES, LICENSES, AND TAXES The Subcontractor shall give timely notices to authorities pertaining to the Subcontract Work, and shall be responsible for all permits, fees, licenses, assessments, inspections, testing, and taxes necessary to complete the Subcontract Work in accordance with the Subcontract Documents, the furnishing of which is required of Constructor by the Prime Contract. The Subcontract Amount includes the cost of all permits, fees, licenses, assessments, inspections, and tests and all taxes applicable to the Subcontract Work or to any labor, materials, equipment, or services furnished by Subcontractor, including any sales or use taxes applicable to any tangible personal property furnished or used by Subcontractor in performing the Subcontract Work. Subcontractor is responsible for paying all such taxes timely.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

3.18.1 Subcontractor represents that it is fully qualified and licensed to perform this Agreement, and acknowledges that, prior to the execution of this Agreement, (a) it has by its own independent investigation ascertained (i) the work required by this Agreement, (ii) the conditions involved in performing the work, including but not limited to the conditions of the Project site, and (iii) the obligations of this Agreement; (b) it has reviewed this Agreement, including all documents incorporated by reference herein, and the Schedule of Work; and (c) it has independently verified all the information contained in this Agreement and satisfied itself as to the correctness and accuracy of that information. Any failure by Subcontractor to independently investigate and become fully informed will not relieve Subcontractor from its responsibilities hereunder nor serve as a basis of a claim for an adjustment to the time for performance or price of this Agreement.

3.19 HAZARDOUS MATERIALS To the extent that the Constructor has obligations under the Prime Agreement or by Law regarding hazardous materials as defined by the Subcontract Documents within the scope of the Subcontract Work, the Subcontractor shall have the same obligations. Subcontractor is fully responsible for any Hazardous Materials it brings to, creates or releases at the Project Site. Subcontractor shall immediately report to Constructor any Hazardous Materials that Subcontractor discovers or that are released at the Project. Subcontractor shall comply with all requirements of any state or federal workplace right to know laws, including.

3.19.1 If hazardous substances of a type of which an employer is required by law to notify its employees are being used on the site by Subcontractor or anyone directly or indirectly employed by them, Subcontractor shall, prior to harmful exposure to such substance of Constructor's employees, give written notice of the chemical composition thereof to Constructor in sufficient detail and time to permit Constructor's compliance with such laws.

3.19.2 Subcontractor shall provide applicable Material Safety Data Sheets ("MSDS") information to Constructor's office and job site prior to beginning work. MSDS information for materials supplied by others is available at these same locations.

3.19.3 Subcontractor represents that a Hazard Communication Program is in effect for all of its employees working on the Project

3.19.4 Subcontractor shall properly label all containers of Hazardous Materials that are brought on the Project Site or used in the performance of Work under this Subcontract.

3.19.5 Subcontractor shall provide all required training of its employees pursuant to law.

3.20 MATERIAL SAFETY DATA (MSD) SHEETS The Subcontractor shall submit to the Constructor all Material Safety Data Sheets required by law for materials or substances necessary for the performance of the Subcontract Work and shall have a copy of same available for its employees. MSD sheets obtained by the Constructor from other subcontractors or sources shall be made available to the Subcontractor by the Constructor.

3.21 LAYOUT RESPONSIBILITY AND LEVELS The Constructor shall establish principal axis lines of the building and Worksite, and benchmarks. The Subcontractor shall lay out and be strictly responsible for the accuracy of the Subcontract Work and for any loss or damage to the Constructor or others by reason of the Subcontractor's failure to lay out or perform Subcontract Work correctly. The Subcontractor shall exercise prudence so that the actual final conditions and details shall result in alignment of finish surfaces.

3.22 UNCOVERING/CORRECTION OF SUBCONTRACT WORK

3.22.1 UNCOVERING OF SUBCONTRACT WORK

3.22.1.1 If required in writing by the Constructor, the Subcontractor must uncover any portion of the Subcontract Work which has been covered by the Subcontractor in violation of the Subcontract Documents or contrary to a directive issued to the Subcontractor by the Constructor. Upon receipt of a written directive from the Constructor, the Subcontractor shall uncover such work for the Constructor's or Owner's inspection and restore the uncovered Subcontract Work to its original condition at the Subcontractor's time and expense.

3.22.1.2 The Constructor may direct the Subcontractor to uncover portions of the Subcontract Work for inspection by the Owner or Constructor at any time. The Subcontractor is required to uncover such work whether or not the Constructor or Owner had requested to inspect the Subcontract Work prior to it being covered. Except as provided by the subsection immediately above, this Agreement may be adjusted by Subcontract Change Order for the cost and time of uncovering and restoring any work which is uncovered for inspection and proves to be installed in accordance with the Subcontract Documents, provided the Constructor had not previously instructed the Subcontractor to leave the work uncovered and provided that the Owner approves the Subcontract Change Order. If the Subcontractor uncovers work pursuant to a directive issued by the Constructor, and such work upon inspection does not comply with the Subcontract Documents, the Subcontractor shall be responsible for all costs and time of uncovering, correcting and restoring the work so as to make it conform to the Subcontract Documents. If the Constructor or some other entity for which the Subcontractor is not responsible caused the nonconforming condition, the Constructor may adjust this Agreement by Subcontract Change Order for all such costs and time provided that the Owner approves the Subcontract Change Order.

Standard Agreement Between Constructor and Subcontractor**3.22.2 CORRECTION OF WORK**

3.22.2.1 All work shall meet the approval of the Owner, Design Professional, Constructor and governmental authorities having jurisdiction and industry standards. Subcontractor agrees that Constructor and the Design Professional or Engineer each have the authority to reject Subcontractor's Work that does not conform to the Agreement. Any disputes arising between Constructor and Subcontractor as to the correctness or quality of workmanship, and/or quality or quantity of materials, including any dispute over the amount of any progress payment requested by Subcontractor based upon work completed and material suitably stored on site, shall be determined by the Design Professional or the Owner's authorized agent and such determination shall be binding on Subcontractor. Subcontractor shall, within twenty-four (24) hours of receipt of written notice from the Owner, Design Professional or Constructor proceed to take down all portions of the Subcontract Work and remove from the Project site all material, whether worked or un-worked, which is determined to be improper or fails to conform to the plans and specifications or Subcontract Documents.

3.22.2.2 If the Design Professional or Constructor rejects the Subcontract Work or the Subcontract Work is not in conformance with the Subcontract Documents, the Subcontractor shall promptly correct the Subcontract Work whether it had been fabricated, installed, or completed. The Subcontractor shall be responsible for the costs of correcting such Subcontract Work, any additional testing, inspections, and compensation for services and expenses of the Design Professional and Constructor made necessary by the defective Subcontract Work.

3.22.2.3 In addition to, and not in lieu of, the Subcontractor's obligations under Section 3.13 above and this Section 3.22, the Subcontractor agrees to promptly correct, after receipt of a written notice from the Constructor, all Subcontract Work performed under this Agreement which proves to be defective in workmanship or materials within a period of one year from the date of Substantial Completion of the Subcontract Work or for a longer period of time as may be required by specific warranties in the Subcontract Documents. If the Subcontractor fails to correct defective or nonconforming Subcontract Work within a reasonable time, but no more than three (3) business days after receipt of notice from the Constructor, the Constructor may correct such Subcontract Work pursuant to subsection 10.1.1.

3.22.3 The Subcontractor's correction of Subcontract Work pursuant to this section shall not extend the one-year period for the correction of Subcontract Work, but if Subcontract Work is first performed after Substantial Completion, the one-year period for corrections shall be extended by the time period after Substantial Completion and the performance of that portion of Subcontract Work. The Subcontractor's obligation to correct Subcontract Work within one year does not limit the enforcement of the Subcontractor's other obligations with regard to the Agreement and the Subcontract Documents.

3.22.4 If the Subcontractor's correction or removal of Subcontract Work destroys or damages completed or partially completed work of the Owner, the Constructor, or any separate contractors or subcontractors, the Subcontractor shall be responsible for the reasonable cost of correcting such destroyed or damaged property.

3.22.5 If portions of Subcontract Work which do not conform with the requirements of the Subcontract Documents are neither corrected by the Subcontractor nor accepted by the Constructor, the Subcontractor shall remove such Subcontract Work from the Project Worksite if so directed by the Constructor.

3.23 MATERIALS OR EQUIPMENT FURNISHED BY OTHERS If the scope of the Subcontract Work includes installation of materials or equipment furnished by others, the Subcontractor is responsible for exercising proper care in receiving, handling, storing, and installing such items, unless otherwise provided in the Subcontract Documents. The Subcontractor shall examine the items provided and report to the Constructor in writing any items it may discover that do not conform to requirements of the Subcontract Documents. The Subcontractor shall not proceed to install nonconforming items without further instructions from the Constructor. Loss or damage due to acts or omissions of the Subcontractor shall, upon two (2) Business Days' written notice to the Subcontractor, be deducted from any amounts due or to become due the Subcontractor.

3.24 SUBSTITUTIONS No substitutions shall be made in the Subcontract Work unless permitted in the Subcontract Documents, and only upon the Subcontractor first receiving all approvals required under the Subcontract Documents for substitutions. The use of substitutions by the Subcontractor shall not result in any additional costs being incurred by the Constructor or any other Subcontractors/Sub-Subcontractors.

3.25 USE OF CONSTRUCTOR'S EQUIPMENT The Subcontractor, its agents, employees, subcontractors or suppliers shall use the Constructor's equipment only with the express written permission of the Constructor's designated representative and in accordance with the Constructor's terms and conditions for such use. If the Subcontractor or any of its agents, employees, subcontractors or suppliers utilize any of the Constructor's equipment, including machinery, tools, scaffolding, hoists, lifts, or similar items owned, leased or under the control of the Constructor, the Subcontractor shall defend, indemnify and be liable to the Constructor as provided in ARTICLE 9 for any loss or damage (including bodily injury or death) which may arise from such use, except to the extent that such loss or damage is caused by the negligence of the Constructor's employees operating the Constructor's equipment.



Standard Agreement Between Constructor and Subcontractor

3.25.1 Equipment operators shall be trained and certified to operate equipment per the manufacturer's operator's manual and the OSHA guidelines. If there is not a trained operator in the Subcontractor's employment, Constructor will supply a trained operator (if available) at the Subcontractor's expense.

3.26 WORK FOR OTHERS Until final completion of the Subcontract Work, the Subcontractor agrees not to perform any work directly for the Owner or any tenants, or deal directly with the Owner's representatives in connection with the Subcontract Work, unless otherwise approved in writing by the Constructor.

3.27 SYSTEMS AND EQUIPMENT STARTUP With the assistance of the Owner's maintenance personnel and the Constructor, the Subcontractor shall direct the check-out and operation of systems and equipment for readiness, and assist in their initial startup and the testing of the Subcontract Work.

3.28 COMPLIANCE WITH LAWS The Subcontractor agrees to comply with all Laws at its own costs. The Subcontractor shall be liable to the Constructor and the Owner for all loss, cost, and expense attributable to any acts of commission or omissions by the Subcontractor, its employees, and agents resulting from the failure to comply with Laws, including, any fines, penalties, or corrective measures, except as provided in subsection 3.15.9.

3.28.1 Subcontractor expressly agrees that it shall be solely responsible for complying with any and all Occupational Safety and Health Act of 1970 ("OSHA") regulations applicable to persons practicing its trade and that Subcontractor shall be solely and personally liable for any fines, penalties or restrictions resulting from violations of such OSHA regulations, whether such violations result from acts or omissions of Subcontractor or persons or entities hired, directly or indirectly, by Subcontractor. Subcontractor expressly agrees that as part of the obligation herein, Subcontractor shall indemnify and hold harmless Owner and Constructor against any and all liability, fines, claims, actions, losses, damages, costs and expenses, including attorney's fees and costs, incurred by Owner or Constructor in defense of any alleged violation of any OSHA regulations or any other alleged violations of local, state or federal law applicable to persons performing Subcontractor's Work.

3.29 CONFIDENTIALITY To the extent the prime agreement provides for the confidentiality of any of the Owner's proprietary or otherwise confidential information disclosed in connection with the performance of this Agreement, the Subcontractor is equally bound by the Owner's confidentiality requirements.

3.30 ROYALTIES, PATENTS, AND COPYRIGHTS The Subcontractor shall pay all royalties and license fees which may be due on the inclusion of any patented or copyrighted materials, methods, or systems selected by the Subcontractor and incorporated in the Subcontract Work. The Subcontractor shall defend, indemnify, and hold the Constructor and Owner harmless from all suits or claims for infringement of any patent rights or copyrights arising out of such selection. The Subcontractor shall be liable for all loss, including all costs, expenses, and attorneys' fees, but shall not be responsible for such defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is required by the Subcontract Documents. However, if the Subcontractor has reason to believe that a particular design, process, or product required by the Subcontract Documents is an infringement of a patent, the Subcontractor shall promptly furnish such information to the Constructor or be responsible to the Constructor and Owner for any loss sustained as a result.

ARTICLE 4 CONSTRUCTOR'S RESPONSIBILITIES

4.1 CONSTRUCTOR'S REPRESENTATIVE The Constructor shall designate one or more persons who shall be the Constructor's authorized representatives. The Constructor's representatives shall be the only persons the Subcontractor shall look to for instructions, orders or directions, except in an emergency. The Constructor's Representatives shall be the Constructor's Project Manager and Superintendent identified in the cover page to this Agreement. If the Constructor changes its representative, the Constructor shall promptly notify the Subcontractor in writing.

4.2 OWNER'S ABILITY TO PAY

4.2.1 Unless expressly prohibited by the prime agreement, following Subcontractor's written request, the Constructor shall promptly provide to the Subcontractor the following information received from the Owner: (a) information regarding the Owner's financial ability to pay for the Work, and (b) notice of any material variation in the Owner's financial ability to pay. The Constructor, however, does not warrant the accuracy or completeness of the information provided.

4.2.2 If the Subcontractor does not receive the information referenced in the subsection immediately above with regard to the Owner's ability to pay for the Work as required by the Contract Documents, the Subcontractor may request the information from the Owner or Owner's lender.

4.3 LEFT BLANK INTENTIONALLY

Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

4.4 INFORMATION OR SERVICES The Subcontractor is entitled to request through the Constructor any information or services required for the Subcontractor's performance of the Subcontract Work which is under the Owner's control. To the extent the Constructor receives such information or services, the Constructor shall provide them to the Subcontractor in a timely manner. The Constructor, however, does not warrant the accuracy or completeness of the information provided by the Owner.

4.5 STORAGE AREAS The Constructor shall allocate adequate storage areas, if available, for the Subcontractor's materials and equipment during the course of the Subcontract Work.

4.5.1 Storage of materials on site and in the building shall be subject to and restricted to Constructor's approval. Material deliveries must be coordinated with the Constructor's Project Superintendent. A minimum formal notice of forty-eight (48) hours shall be given for all material deliveries. In order not to impede the progress of the Work, the Subcontractor may be required to move stored materials to another location at no cost to the Constructor or the Owner. The Subcontractor may also be required to store material off site at Subcontractor's expense so as not to impede the progress of the Work.

4.6 TIMELY COMMUNICATIONS The Constructor shall transmit to the Subcontractor, with reasonable promptness, all submittals, transmittals, and written approvals relative to the Subcontract Work. Unless otherwise specified in the Subcontract Documents, if communications are not through the Subcontractor, the Constructor shall inform the Subcontractor of the communications the Constructor has with the Subcontractor's subcontractors, and suppliers.

4.7 USE OF SUBCONTRACTOR'S EQUIPMENT The Constructor, its agents, employees or suppliers shall use the Subcontractor's equipment only with the express written permission of the Subcontractor's designated representative and in accordance with the Subcontractor's terms and conditions for such use. If the Constructor or any of its agents, employees, or suppliers utilize any of the Subcontractor's equipment, including machinery, tools, scaffolding, hoists, lifts, or similar items owned, leased, or under the control of the Subcontractor, the Constructor shall indemnify and be liable to the Subcontractor as provided in ARTICLE 9 for any loss or damage (including bodily injury or death) which may arise from such use, except to the extent that such loss or damage is caused by the negligence of the Subcontractor's employees operating the Subcontractor's equipment.

ARTICLE 5 PROGRESS SCHEDULE

5.1 TIME IS OF THE ESSENCE Time is of the essence with regard to the Subcontractor's obligations under the Subcontract Documents. Subcontractor shall start the Subcontract Work upon receiving a notice to proceed from Constructor and shall execute the Subcontract Work with promptness and diligence to maintain and to meet Project milestones established by Constructor. Subcontractor shall perform and complete the Subcontract Work in accordance with the Progress Schedule, when and in such sequence as directed by Constructor, so as not to conflict or interfere with the activities or work of others, including Constructor and the Owner.

5.2 SCHEDULE OBLIGATIONS The Subcontractor shall provide the Constructor with any scheduling information proposed by the Subcontractor for the Subcontract Work. In consultation with the Subcontractor, the Constructor shall prepare the schedule for performance of the Work ("Progress Schedule") and shall revise and update such schedule, as necessary, as the Work progresses. Subcontractor shall be bound by the Progress Schedule. The Progress Schedule and all subsequent changes and additional details shall be submitted to the Subcontractor promptly and reasonably in advance of the required performance. The Constructor shall have the right to determine and, if necessary, make changes to the time, order, and priority in which the various portions of the Work shall be performed and all other matters relative to the Subcontract Work.

5.2.1 In executing this Agreement, the Subcontractor assures the Constructor that all materials can be made available at the required time to maintain the Project Schedule

5.2.2 If it is found that any item of material cannot be delivered timely, thereby causing delay in the Work, the Subcontractor shall notify the Constructor in writing, within twenty-four (24) hours.

5.2.3 Subcontractor shall indemnify and hold harmless Constructor from and against any increased costs and expenses, including any penalty, liquidated damages, or liability of Constructor to Owner or others, arising or resulting from Subcontractor's failure to comply with the Progress Schedule. Changes to the Progress Schedule resulting from Subcontractor's failure to perform to an earlier version of the Schedule shall not excuse Subcontractor from this indemnification obligation.

5.3 DELAYS AND EXTENSIONS OF TIME

5.3.1 OWNER CAUSED DELAY Subject to the subsection immediately below, if the commencement or progress of the Subcontract Work is delayed, suspended, disrupted, hindered, interfered with, made less efficient or less productive, or accelerated by the acts or omissions of Owner and without the fault or responsibility of the Subcontractor, the Subcontract Time shall be extended by Subcontract Change Order and the Subcontract Amount equitably adjusted but only to the extent, if any, that Constructor obtains an extension or adjustment from Owner on Subcontractor's behalf, and the Progress Schedule shall be revised accordingly.

Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

5.3.2 CLAIMS RELATING TO OWNER The Subcontractor agrees to initiate all claims for which the Owner is or may be liable in the manner and within the time limits provided in the Subcontract Documents for like claims by the Constructor upon the Owner and in sufficient time for the Constructor to initiate such claims against the Owner in accordance with the Subcontract Documents.

5.3.3 CONSTRUCTOR CAUSED DELAY Subcontractor's sole and exclusive remedy for any delays caused by Constructor or any other subcontractor shall be any time extension granted by Owner. Constructor shall not be liable to Subcontractor for any costs, losses, or damages for delay or other schedule-related damages, including damages for acceleration, disruption, suspension of work, or lost productivity, except to the extent Constructor recovers such costs, losses, or damages on Subcontractor's behalf from Owner or from another subcontractor. Constructor also shall not be liable to Subcontractor for any home-office overhead, lost profits, or consequential damages should the work be delayed, suspended, accelerated, or disrupted for any reason unless and except to the extent Constructor recovers such costs, losses, or damages on Subcontractor's behalf from Owner or another subcontractor.

5.3.4 CLAIMS RELATING TO CONSTRUCTOR The Subcontractor shall give the Constructor written notice of all claims not included in subsection 5.3.2 within seven (7) Days of the occurrence of the event for which claim is made or such shorter time as may be required by the Prime Contract. Thereafter, the Subcontractor shall submit written documentation of its claim, including appropriate supporting documentation, within fourteen (14) Days after giving notice, unless the Parties agree upon a longer period of time. The Constructor shall respond in writing denying or approving, in whole or in part, the Subcontractor's claim no later than fourteen (14) Days after receipt of the Subcontractor's documentation of claim. The Constructor's failure to respond shall be deemed a denial of the Subcontractor's claim. It is the intent of the parties to provide timely, prompt written notice of all such claims in order to afford the parties the full and fair opportunity to resolve the claim at the time of its occurrence and to allow the Constructor full opportunity to present the Subcontractor's Claim to the Owner or the Owner's representative. Therefore, failure of the Subcontractor to give timely written notice in accordance with this Article shall be deemed a conclusive waiver of the claim. The timely written notice is a condition precedent to the existence of a claim under this Agreement. An oral notice or statement will not be sufficient, nor will any notice given more than seven (7) Days after the event for which claim is made or such shorter time as may be required by the Prime Contract. Pending final resolution of a claim, the Subcontractor agrees to continue diligently with the progress of the Subcontract Work so as not to cause any delay. All unresolved claims, disputes, and other matters in question between the Constructor and the Subcontractor not relating to claims included in subsection 5.3.2 shall be resolved as provided for in ARTICLE 11.

5.4 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES

5.4.1 Except for any (a) liquidated, consequential, or other damages that the Owner is entitled to recover against the Constructor under the prime agreement, and (b) losses covered by insurance required by the Subcontract Documents, the Constructor and the Subcontractor mutually waive all claims against each other for consequential damages, including damages for loss of business, loss of financing related to the Project, loss of profits not related to this Project, loss of bonding capacity, loss of reputation, or insolvency. Similarly, the Subcontractor shall obtain in another agreement from its Sub-subcontractors mutual waivers of consequential damages that correspond to the Subcontractor's waiver of consequential damages herein. The provisions of this subsection shall also apply to and survive termination of this Agreement.

5.5 LIQUIDATED DAMAGES

5.5.1 If the Subcontract Documents provide for liquidated damages or other damages for delay beyond the completion date set forth in the Subcontract Documents that are not specifically addressed as a liquidated damage item in this Agreement, and such damages are assessed, the Constructor may assess a share of the damages against the Subcontractor in proportion to the Subcontractor's share of the responsibility for the damages. However, the amount of such assessment shall not exceed the amount assessed against the Constructor. This section shall not limit the Subcontractor's liability to the Constructor for the Constructor's actual damages caused by the Subcontractor, including, without limitation, reasonable attorney's fees.

5.5.2 To the extent the prime agreement provides for a mutual waiver of consequential damages by the Owner and the Constructor, damages for which the Constructor is liable to the Owner, including those related to section 9.1, are not consequential damages for the purpose of this waiver. Similarly, to the extent the agreement between the Subcontractor and Sub-subcontractor provides for a mutual waiver of consequential damages by the Owner and the Constructor, damages for which the Subcontractor is liable to lower-tiered parties due to the fault of the Owner or Constructor are not consequential damages for the purpose of this waiver.

ARTICLE 6 SUBCONTRACT AMOUNT

As full compensation for performance of this Agreement, the Constructor agrees to pay the Subcontractor in current funds for the satisfactory performance of the Subcontract Work subject to all applicable provisions of this Agreement:

a. the fixed-price of **TWENTY-NINE THOUSAND EIGHT HUNDRED TEN AND XX / 100 DOLLARS (\$29,810.00)** subject to additions and deductions as provided for in the Subcontract Documents; or

b. alternates and unit prices in accordance with the attached schedule of alternates and unit prices and estimated quantities, which is incorporated by reference and identified as Exhibit C; or

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

c. time and material rates and prices in accordance with the attached Schedule of Labor and Material Costs which is incorporated by reference and identified as Exhibit C. The fixed-price, unit prices or time and material rates and prices are referred to as the Subcontract Amount.

ARTICLE 7 CHANGES

7.1 Constructor may order changes in the Subcontract Work or the timing or sequencing of the Subcontract Work that impacts the Subcontract Amount or Subcontract Time. All such changes in the Subcontract Work that affect the Subcontract Amount or the Subcontract Time shall be formalized in a written Subcontract Change Order and processed in accordance with this article.

7.1.1 Each requested or ordered change in the Subcontract Work (whether appearing in a request for information, clarification, field adjustment, addendum or otherwise) shall be assigned a specific Information Reference Number (IRN). The assigned IRN shall be referenced on all documentation related to that change..

7.1.2 For changes in the Subcontract Work, the Constructor and the Subcontractor shall negotiate in good faith an appropriate adjustment to the Subcontract Amount or the Subcontract Time and shall conclude these negotiations as expeditiously as possible. Acceptance of the Subcontract Change Order and any adjustment in the Subcontract Amount or Subcontract Time shall not be unreasonably withheld.

7.1.3 The Subcontractor must maintain an as-built set of drawings to document any and all changes to the Subcontract Work.

7.1.4 With respect to any Subcontract Change Order, Subcontractor agrees that (a) the Subcontract Change Order does not include adjustments to the Subcontract Amount or Subcontract Time that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both Owner and Constructor, in which case a Subcontract Change Order is executed to supersede the Construction Change Directive, (b) Subcontractor shall perform the work described in the Subcontract Change Order in accordance with the terms of the Subcontract Change Order and in compliance with applicable sections of the Subcontract Documents, (c) the adjustment in the Subcontract Amount, if any, and the adjustment in the Subcontract Time, if any, set out in the Subcontract Change Order shall constitute the entire compensation and/or adjustment in the Subcontract Time due Subcontractor arising out of the change in the Subcontract Work covered by the Subcontract Change Order, unless otherwise provided in the Subcontract Change Order, and (d) Subcontractor accepts the terms and conditions stated in the Subcontract Change Order as full and final settlement of any and all claims arising from the Subcontract Change Order. Subcontractor shall quote the price and time impact of proposed changes within 14 days of receipt, unless otherwise directed or agreed in writing by Constructor.

7.2 CONSTRUCTION CHANGE DIRECTIVES The Constructor may, in its sole discretion, issue a written Construction Change Directive directing a change in the Subcontract Work prior to reaching agreement with the Subcontractor on the adjustment, if any, in the Subcontract Amount or Subcontract Time. The Subcontractor shall promptly comply with the Construction Change Directive. No adjustment in the Subcontract Amount or the Schedule of Work will be made for any changes performed by Subcontractor that have not been ordered or approved, in writing, by the authorized representative of the Constructor. No substitutions from the drawings or specifications will be considered unless approved in writing by the Constructor through a signed Change Order or Construction Change Directive. All Construction Change Directives must be written and signed by the Constructor. At the Constructor's sole option, all Construction Change Directives shall be accompanied by a signed Work Verification Form in such form as shall be either provided by, or approved by, the Constructor.

7.3 CONCEALED OR UNKNOWN SITE CONDITIONS If the conditions encountered at the Worksite are (a) subsurface or other physical conditions materially different from those indicated in the Contract Documents, or (b) unusual and unknown physical conditions materially different from conditions ordinarily encountered and generally recognized as inherent in Work provided for in the Contract Documents, the Subcontractor shall stop affected Work after the condition is first observed and give prompt written notice of the condition to the Constructor. The Subcontractor shall not be required to perform any Work relating to the unknown condition without the written mutual agreement of the Parties. Any change in the Contract Price or the Contract Time as a result of the unknown condition shall be determined as provided in ARTICLE 5. The adjustment which the Subcontractor may receive shall be limited to the adjustment the Constructor receives from the Owner on behalf of the Subcontractor.

Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

7.4 ADJUSTMENTS IN SUBCONTRACT AMOUNT If a Subcontract Change Order or Construction Change Directive requires an adjustment in the Subcontract Amount, the adjustment shall be established by one of the following methods:

- 7.4.1 mutual acceptance of an itemized lump sum properly supported by sufficient substantiating data to permit evaluation;
- 7.4.2 unit prices as indicated in the Subcontract Documents or as subsequently agreed to by the Parties;
- 7.4.3 costs as determined in the Subcontract Documents or in a manner otherwise acceptable to the Parties, and a mutually acceptable fixed or percentage fee;
- 7.4.4 if the Subcontractor 7.1.1 does not respond promptly or disagrees with the method for adjustment in the Subcontract Amount, the Constructor shall determine the method and the adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in case of an increase in the Subcontract Amount, an amount for overhead and profit as set forth in the Subcontract, or if no such amount is set forth in the Subcontract, a reasonable amount. In such case, the Subcontractor shall keep and present, in such form as the Constructor may prescribe, an itemized accounting together with appropriate supporting data.

7.5 SUBSTANTIATION OF ADJUSTMENT If the Subcontractor does not respond promptly or disputes the method of adjustment, the method and the adjustment shall be determined by the Constructor on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in the case of an increase in the Subcontract Amount, an allowance for overhead and profit of the percentage provided in section 7.6, or if none is provided, as mutually agreed upon by the Parties. The Subcontractor may contest the reasonableness of any adjustment determined by the Constructor. The Subcontractor shall maintain for the Constructor's review and approval an appropriately itemized and substantiated accounting of the following items attributable to the Subcontract Change Order:

- 7.5.1 labor costs, including Social Security, health, welfare, retirement, and other fringe benefits as normally required, and state workers' compensation insurance;
- 7.5.2 costs of materials, supplies, and equipment, whether incorporated in the Subcontract Work or consumed, including transportation costs;
- 7.5.3 costs of renting machinery and equipment other than hand tools;
- 7.5.4 costs of bond and insurance premiums, permit fees, and taxes attributable to the change.

7.6 Adjustments shall be based on net change in the Subcontractor's reasonable cost of performing the changed Subcontract Work plus, in case of a net increase in cost, an agreed upon sum for overhead and profit not to exceed **10%** on the subcontractor self-performed work, and **10%** on work performed by sub-tier subcontractors. However, if a sum for overhead and profit is established in the Subcontract Documents or the prime agreement, then the Subcontractor shall be bound not to exceed such sum.

7.7 (INTENTIONALLY NOT USED)

7.8 INCIDENTAL CHANGES The Constructor may direct the Subcontractor to perform incidental changes in the Subcontract Work which do not involve adjustments in the Subcontract Amount or the Subcontract Time. Incidental changes shall be consistent with the scope and intent of the Subcontract Documents. The Constructor shall initiate an incidental change in the Subcontract Work by issuing a written order to the Subcontractor. Such written notice shall be carried out promptly and is binding on the Parties.

7.9 TIME AND MATERIAL CHANGES No time and material changes will be accepted without the prior written authorization of the Constructor's project superintendent or project manager.

7.10 NO INCREASES IN PRICING. Subcontractor shall not charge the Constructor for any increases in the costs of labor, equipment, materials or taxes after execution of this Agreement.

Standard Agreement Between Constructor and Subcontractor

ARTICLE 8 PAYMENT

8.1 SCHEDULE OF VALUES As a condition precedent to payment, the Subcontractor shall provide a schedule of values satisfactory to the Constructor not more than fifteen (15) Days from the date of execution of this Agreement. The schedule of values shall show as nearly as possible the true value of each phase of work in relation to the Subcontract Sum. No schedule of value line item shall exceed \$100,000. The approved schedule of values will be used only for the purpose of making progress payments to Subcontractor.

8.2 PROGRESS PAYMENTS

8.2.1 APPLICATIONS The Subcontractor's applications for payment shall be itemized and supported by substantiating data as required by the Subcontract Documents. At minimum, Subcontractor shall furnish to Constructor such certificates, waivers, releases, sworn statements, and other documentation, as Constructor may request to verify the cost complete to date or as required in the Prime Contract. If the Subcontractor is obligated to provide design services pursuant to section 3.8, the Subcontractor's applications for payment shall show its design professional's fee and expenses as a separate cost item. The Subcontractor's application for payment shall be notarized if required and if allowed under the Subcontract Documents may include properly authorized Subcontract Construction Change Directives. The Subcontractor's application for payment for the Subcontract Work performed in the preceding payment period shall be submitted for approval by the Constructor in accordance with the schedule of values if required and subsections 8.2.2 through 8.2.4. The Constructor shall incorporate the approved amount of the Subcontractor's application for payment into the Constructor's application for payment to the Owner for the same period and submit it to the Owner in a timely fashion. The Constructor shall promptly notify the Subcontractor of any changes in the amount requested on behalf of the Subcontractor.

8.2.1.1 Based upon the Owner's pay schedule, normal turn-around from payment request to payment should be forty-five (45) Days from the date the Architect and/or Owner approves the payment application, but Constructor shall not be liable to Subcontractor if such payment is not made within 45 Days except as otherwise set forth in this Agreement.

8.2.1.2 An affidavit of payment of debts or claims shall be provided by the Subcontractor to the Constructor and, if required, to the Owner prior to final payment being made to the Subcontractor.

8.2.1.3 All applications for payment must be submitted on the form supplied by Constructor as detailed in Exhibit G.

8.2.1.4 If Sales Tax Certificates are required by the Subcontract Documents, certification must be provided with each payment application on the form attached hereto as Exhibit I. Payment applications will not be approved nor payment made without the properly completed certification form.

8.2.2 RETAINAGE The rate of retainage shall be **TEN PERCENT (10.00%)**, which is equal to the percentage retained from the Constructor's payment by the Owner for the Subcontract Work. If the Subcontract Work is satisfactory and the prime agreement provides for reduction of retainage, the Subcontractor's retainage shall also be reduced when the Constructor's retainage of the Subcontract Work has been so reduced by the Owner.

8.2.3 TIME OF APPLICATION The Subcontractor shall submit progress payment applications to the Constructor no later than the 20th Day of each payment period for the Subcontract Work performed up to and including the last Day of the payment period indicating work completed and, to the extent allowed under the subsection below, materials suitably stored during the preceding payment period. Any application received after the {JobPayAppDueDate} Day will be treated as an application for the following month.

8.2.4 STORED MATERIALS Unless otherwise provided in the Subcontract Documents, and if approved in advance by the Owner, applications for payment may include materials and equipment not yet incorporated in the Subcontract Work but delivered to and suitably stored on or off the Worksite including applicable insurance, storage, and costs incurred transporting the materials to an off-site storage facility. Approval of payment applications for such stored items on or off the Worksite shall be conditioned upon submission by the Subcontractor of bills of sale and required insurance or such other procedures satisfactory to the Owner and Constructor to establish the Owner's title to such materials and equipment, or otherwise to protect the Owner's and Constructor's interest including transportation to the Worksite. Payment for materials stored off-site is contingent upon approval by the Owner.



Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

8.2.5 TIME OF PAYMENT Subject to and conditioned upon satisfaction of all conditions listed in Article 8 herein, progress payments to the Subcontractor for satisfactory performance of the Subcontract Work shall be made no later than seven (7) Days after receipt by the Constructor of payment from the Owner for the Subcontract Work. If payment from the Owner for such Subcontract Work is not received by the Constructor, through no fault of the Subcontractor, the Constructor will make payment to the Subcontractor within a reasonable time for the Subcontract Work satisfactorily performed.

8.2.6 PAYMENT DELAY If the Constructor has received payment from the Owner and if for any reason not the fault of the Subcontractor, the Subcontractor does not receive a progress payment from the Constructor within fourteen (14) Days after the date such payment is due, as defined in the subsection immediately above, the Subcontractor, upon giving seven (7) Days' written notice to the Constructor, and without prejudice to and in addition to any other legal remedies, may stop work until payment of the full amount owing to the Subcontractor has been received.

8.2.7 PAYMENTS WITHHELD The Constructor may reject a Subcontractor application for payment in whole or in part or withhold amounts from a previously approved Subcontractor application for payment, as may reasonably be necessary to protect the Constructor from loss or damage for which the Constructor may be liable and without incurring an obligation for late payment interest based upon:

8.2.7.1 the Subcontractor's failure to perform the Subcontract Work as required by this Agreement;

8.2.7.2 damages by Subcontractor to personal property;

8.2.7.3 except as accepted by the insurer providing Builders Risk or other property insurance covering the Project, loss or damage arising out of or relating to this Agreement and caused by the Subcontractor or its subcontractors to the Owner, the Constructor, or others to whom the Constructor may be liable;

8.2.7.4 the Subcontractor's failure to properly pay for labor, materials, equipment, or supplies furnished in connection with the Subcontract Work;

8.2.7.5 rejected, nonconforming, or defective Subcontract Work which has not been corrected in a timely fashion;

8.2.7.6 reasonable evidence of delay in performance of the Subcontract Work such that the Work will not be completed within the Subcontract Time, and that the unpaid balance of the Subcontract Amount is not sufficient to offset the liquidated damages or actual damages that may be sustained by the Constructor as a result of the anticipated delay caused by the Subcontractor;

8.2.7.7 reasonable evidence demonstrating that the unpaid balance of the Subcontract Amount is insufficient to cover the cost to complete the Subcontract Work;

8.2.7.8 third-party claims (including lien claims and payment bond claims) involving the Subcontractor (including from any person furnishing labor, materials, or equipment through or under the Subcontractor) or reasonable evidence demonstrating that any such third-party claims are likely to be filed or made unless and until the Subcontractor first satisfies such claims or furnishes the Constructor with adequate security in the form of a surety bond, letter of credit, or other collateral or commitment which are sufficient to discharge such claims if established;

8.2.7.9 failure to make timely and complete restorations to rights of way, adjacent property or structures, and private property;

8.2.7.10 any reason for which the Owner may withhold payment from the Constructor under the provisions of the Prime Contract. The Constructor shall give written notice to the Subcontractor, at the time of disapproving or nullifying all or part of an application for payment, stating its specific reasons for such disapproval or nullification, and the remedial actions to be taken by the Subcontractor in order to receive payment. When the above reasons for disapproving or nullifying an application for payment are removed, payment will be promptly made for the amount previously withheld.

8.2.8 Approval and payment of Subcontractor's monthly application for payment is specifically agreed not to constitute or imply acceptance by Constructor of any portion of Subcontractor's Work, nor shall it be taken as an admission by Constructor of the amount of Work done, its classification, quality, sufficiency or the sum due Subcontractor or as an acceptance or release of Subcontractor from responsibility under the Subcontract.

8.2.9 Constructor shall have the right to audit Subcontractor's books relative to Claims, Subcontract Change Orders, cost-based pricing, and performance of the Subcontract Work under this Agreement

Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

8.3 FINAL PAYMENT

8.3.1 APPLICATION Upon acceptance of the Subcontract Work by the Owner and the Constructor and receipt from the Subcontractor of evidence of fulfillment of the Subcontractor's obligations in accordance with the Subcontract Documents and the subsection below, the Constructor shall incorporate the Subcontractor's application for final payment into the Constructor's next application for payment to the Owner without delay, or notify the Subcontractor if there is a delay and the reasons for the delay.

8.3.2 REQUIREMENTS Before the Constructor shall be required to incorporate the Subcontractor's application for final payment into the Constructor's next application for payment, as a condition precedent to final payment, the Subcontractor shall submit to the Constructor:

8.3.2.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the Subcontract Work for which the Owner or its property or the Constructor or the Constructor's surety might in any way be liable, have been paid or otherwise satisfied, in such form as provided by, or approved by, the Constructor;

8.3.2.2 consent of surety to final payment, if required;

8.3.2.3 satisfaction of required closeout procedures;

8.3.2.4 other data, if required by the Constructor or Owner, such as receipts, releases, and waivers of liens to the extent and in such form as may be required by the Prime Contract or Subcontract Documents;

8.3.2.5 written warranties, equipment manuals, startup and testing required in section 3.27;

8.3.2.6 all required operating instructions, as-built drawings, inspections and test results and similar items; ;

8.3.2.7 final close-out documents and a lien waiver; and

8.3.2.8 any other documents, actions or requirements of the Prime Contract or Contract Documents to the extent applicable to Subcontractor's Work.

8.3.3 TIME OF PAYMENT Final payment of the balance due of the Subcontract Amount shall be made to the Subcontractor within seven (7) Days after receipt by the Constructor of final payment from the Owner for such Subcontract Work. Notwithstanding anything contained herein to the contrary, the Subcontractor's application for final payment must be received by the Constructor within one hundred twenty (120) days after completion of the Subcontract Work. The Constructor reserves the right to deny payment of any application for payment not submitted within such 120-day period following completion of the Subcontract Work.

8.3.4 FINAL PAYMENT DELAY If the Owner or its designated agent does not issue a certificate for final payment or the Constructor does not receive such payment for any cause which is not the fault of the Subcontractor, the Constructor shall promptly inform the Subcontractor in writing. If final payment from the Owner for such Subcontract Work is not received by the Constructor, through no fault of the Subcontractor, the Constructor will make payment to the Subcontractor within a reasonable time.

8.3.5 WAIVER OF CLAIMS Final payment shall constitute a waiver of all claims by the Subcontractor relating to the Subcontract Work, but shall in no way relieve the Subcontractor of liability for the obligations assumed under sections 3.21 and 3.22, or for faulty or defective work or services discovered after final payment, nor relieve the Constructor for claims made in writing by the Subcontractor as required by the Subcontract Documents prior to its application for final payment as unsettled at the time of such payment.

8.4 LATE PAYMENT INTEREST Progress payments or final payment due and unpaid under this Agreement shall bear interest from the date payment is due at the lesser of (i) the late payment interest rate set forth in the prime agreement, or (ii) the prevailing statutory rate at the place of the Project. However, if the Owner fails to timely pay the Constructor as required under the prime agreement through no fault or neglect of the Constructor, and the Constructor fails to timely pay the Subcontractor as a result of such nonpayment, the Constructor's obligation to pay the Subcontractor interest on corresponding payments due and unpaid under this Agreement shall be limited to Subcontractor's proportionate share of the interest, if any, received by the Constructor from the Owner on such late payments.

8.5 CONTINUING OBLIGATIONS Subcontractor shall reimburse the Constructor for any costs and expenses for any claim, obligation, or lien asserted before or after final payment is made that arises from the performance of the Subcontract Work. The Subcontractor shall reimburse the Constructor for costs and expenses including attorneys' fees and costs and expenses incurred by the Constructor in satisfying, discharging, or defending against any such claims, obligation, or lien, including any action brought or judgment recovered. If any Law or bond requires the Subcontractor to take any action prior to the expiration of the reasonable time for payment referenced in subsection 8.2.5 in order to preserve or protect the Subcontractor's rights with respect to mechanic's lien or bond claims, then the Subcontractor may take that action prior to the expiration of the reasonable time for payment and such action will not: (a) create the reimbursement obligation recited above, (b) be in violation of this Agreement, or (c) considered premature for purposes of preserving and protecting the Subcontractor's rights.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

8.6 PAYMENT USE RESTRICTION Payments received by the Subcontractor shall be used to satisfy the indebtedness owed by the Subcontractor to any person furnishing labor or materials, or both, for use in performing the Subcontract Work through the most current period applicable to progress payments received from the Constructor before it is used for any other purpose. In the same manner, payments received by the Constructor from the Owner for the Subcontract Work shall be dedicated to payment to the Subcontractor, subject, however, to the right of the Constructor to withhold payment from the Subcontractor as provided in this Agreement. This provision shall bear on this Agreement only, and is not for the benefit of third parties. Moreover, it shall not be construed by the Parties to this Agreement or third parties to require that dedicated sums of money or payments be deposited in separate accounts, or that there be other restrictions on commingling of funds. Neither shall these mutual covenants be construed to create any fiduciary duty on the Subcontractor or Constructor, nor create any tort cause of action or liability for breach of trust, punitive damages, or other equitable remedy or liability for alleged breach.

8.7 PAYMENT USE VERIFICATION If the Constructor has reason to believe that the Subcontractor is not complying with the payment terms of this Agreement, the Constructor shall have the right to contact the Subcontractor's subcontractors and suppliers to ascertain whether they are being paid by the Subcontractor in accordance with this Agreement.

8.8 PARTIAL LIEN WAIVERS AND AFFIDAVITS As a prerequisite for payments, the Subcontractor shall provide, in a form satisfactory to the Owner and Constructor, partial lien or claim waivers in the amount of the application for payment and affidavits covering its subcontractors and suppliers for completed Subcontract Work. If required by Constructor, the Subcontractor shall include with each application for payment, similar partial lien or claim waivers and affidavits from its sub-subcontractors and suppliers of all tiers. Such waivers may be conditional upon payment. In no event shall the Constructor require the Subcontractor to provide an unconditional waiver of lien or claim, either partial or final, prior to receiving payment or in an amount in excess of what it has been paid.

8.9 SUBCONTRACTOR PAYMENT FAILURE Upon payment by the Constructor, the Subcontractor shall promptly pay its subcontractors and suppliers the amounts to which they are entitled. If the Constructor has reason to believe that labor, material, or other obligations incurred in the performance of the Subcontract Work are not being or will not be paid (by Subcontractor or by lower tier subcontractors and suppliers of Subcontractors), the Constructor may give written notice of a potential claim, garnishment or lien to the Subcontractor and may take any steps deemed necessary to assure that progress payments are utilized to pay such obligations, including but not limited to withholding payment to Subcontractor or the issuance of joint checks pursuant to and in accordance with Constructor's joint check agreement and procedures, with Subcontractor and any applicable Sub-subcontractor or supplier being required to execute Constructor's joint check agreement upon Constructor's request. If upon receipt of notice, the Subcontractor does not (a) supply evidence to the satisfaction of the Constructor that payment owed has been paid; or (b) post a bond indemnifying the Owner, the Constructor, the Constructor's surety, if any, and the premises from a claim or lien, the Constructor shall have the right to withhold from any payments due or to become due to the Subcontractor a reasonable amount to protect the Constructor from any and all loss, damage, or expense including attorneys' fees that may arise out of or relate to any such claim or lien.

8.10 Constructor shall have the right to withhold, deduct or offset funds due to Subcontractor on this Project for any amount due to the Constructor from Subcontractor, for increases in Constructor's costs resulting from Subcontractor's failure to comply with this Agreement, or for any other claims by the Constructor against the Subcontractor on this Project or on any other project in which Subcontractor is a subcontractor of Constructor. Among other methods of enforcement of the foregoing, Constructor may issue a back charge order against the Subcontractor reducing the Subcontract Amount by the amount of Constructor's claim against the Subcontractor. In the event of receipt of a back charge order, the Subcontractor shall include the amount of such decrease in the Subcontract Amount in its next application for payment in a separate line item. Subcontractor's signature on the back charge order shall not be required for the back charge order to be effective against the Subcontractor.

8.11 SUBCONTRACTOR ASSIGNMENT OF PAYMENTS The Subcontractor shall not assign any payment due or to become due under this Agreement, without the written consent of the Constructor, unless the assignment is intended to create a new security interest within the scope of Article 9 of the Uniform Commercial Code. Should the Subcontractor assign all or any part of any payment due or to become due under this Agreement to create a new security interest or for any other purpose, the instrument of assignment shall contain a clause to the effect that the assignee's right in and to any money due or to become due to the Subcontractor shall be subject to the claims of all persons, firms, and corporations for services rendered or materials supplied for the performance of the Subcontract Work.

8.12 PAYMENT NOT ACCEPTANCE Payment to the Subcontractor does not constitute or imply acceptance of any portion of the Subcontract Work.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

ARTICLE 9 INDEMNITY, INSURANCE, AND BONDS

9.1 INDEMNITY

9.1.1 **INDEMNITY** To the fullest extent permitted by law, the Subcontractor shall, at its sole cost and expense, defend, indemnify and hold harmless the Constructor, the Design Professional (and its consultants), the Owner, the Owner's lender (if any), and their respective members, managers, partners, officers, directors, agents, employees, heirs, successors and assigns (together the "Constructor Indemnitees"), from all claims actions, damages, liabilities, judgments, costs, expenses, penalties or losses, including the costs and expenses of litigation and attorney's fees, arising out of or resulting from the performance of the Subcontract Work to the extent that such claims, actions, damages, liabilities, judgments, costs, expense, penalties or losses are caused by the alleged or actual (i) negligent or grossly negligent acts, errors or omissions, or (ii) intentional wrongful acts or omissions, of the Subcontractor, Sub-subcontractors, material suppliers, anyone directly or indirectly employed by any of them, or any entity or anyone for which the Subcontractor or its Sub-subcontractors or material suppliers may be liable. The Subcontractor further shall defend, indemnify and hold harmless the Constructor Indemnitees from all claims, actions, damages, liabilities, judgments, costs, expenses, penalties or losses, including the costs and expenses of litigation and attorney's fees, arising out of or resulting from the Subcontractor's breach of this Agreement, the performance of the Subcontract Work, or from any lien claims or bond claims made against Constructor, Constructor's surety, or the Owner by any person furnishing labor, materials or equipment by, through or under Subcontractor. The obligations set forth in this provision shall not be construed to negate, limit, abridge, or reduce other rights of obligations of indemnity which would otherwise exist as to an entity or person described in this provision. Notwithstanding anything to the contrary herein, Subcontractor shall not be required to indemnify or hold harmless any Constructor Indemnitees for a Constructor Indemnitee's own negligence or the negligence of a Constructor Indemnitee's agents or employees.

9.1.2 **NO LIMITATION ON LIABILITY** In any and all claims against the Indemnitees by any employee of the Subcontractor, anyone directly or indirectly employed by the Subcontractor or anyone for whose acts the Subcontractor may be liable, the indemnification obligation shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for the Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

9.2 INSURANCE

9.2.1 **SUBCONTRACTOR'S INSURANCE** Before commencing the Subcontract Work, and as a condition precedent to payment, the Subcontractor shall procure, purchase and maintain at all times throughout the duration of this Agreement, and for such extended term as required, and require each of its Sub-subcontractors to maintain insurance of the types and minimum limits of liability, containing the endorsements, and subject to the terms and conditions, as described in Exhibit F. The coverage and limits set forth in Exhibit F are the minimum acceptable to Constructor. In specifying minimum insurance requirements, Constructor does not represent that coverage and minimum limits are adequate to protect Subcontractor from loss, damage, or liability arising from the Work and/or Project, and such coverage and limits shall not be deemed as a limitation on Subcontractor's liability under the indemnities granted in this Agreement. The required insurance set forth in Exhibit F shall be maintained under forms of policies and from companies satisfactory to the Constructor. In the event the Subcontractor fails to obtain or maintain any insurance coverage required under this Agreement, the Constructor may purchase such coverage and charge the expense to Subcontractor or terminate this Subcontract.



Consensus Docs 750

Standard Agreement Between Constructor and Subcontractor

9.2.2 PROPERTY INSURANCE

9.2.2.1 Upon written request of the Subcontractor, the Constructor shall provide the Subcontractor with a copy of the Builder's Risk policy of insurance or any other property or equipment insurance in force for the Project and procured by the Owner or Constructor, but only to the extent that the Constructor is able to obtain a copy thereof. The Constructor shall advise the Subcontractor if a Builder's Risk policy of insurance is not in force.

9.2.2.2 To the extent Constructor is required to pay all or any portion of the deductibles or self-insured retentions on the Builders Risk or other property or equipment insurance covering the Project because of damage or loss caused by the Subcontractor, Subcontractor shall be liable, and shall promptly reimburse Constructor, for the amount of such deductibles or self-insured retentions required to be paid by the Constructor.

9.2.2.3 If the Owner or Constructor has not purchased property insurance for the full value of the Subcontract Work, the Subcontractor may procure such insurance as will protect the interests of the Subcontractor, its Sub-subcontractors, and their subcontractors for the value of the Subcontract Work.

9.2.2.4 The Subcontractor shall procure and maintain at the Subcontractor's own expense property and equipment insurance for the value of all Subcontract Work stored off of the Worksite or in transit, when such portions of the Subcontract Work are to be included in an application for payment under ARTICLE 8, unless the Constructor issues a specific written waiver of this requirement.

9.2.2.5 Subcontractor shall procure and maintain at the Subcontractor's own cost and expense, property coverage with comprehensive perils for all owned, borrowed, leased and rented tools and equipment brought to the Worksite. In any event, Subcontractor waives all rights and claims against Constructor, Owner, Design Professional, and their respective officers, directors, members, consultants, subcontractors, agents, and employees, together with any other parties required by the Prime Contract, for any and all loss or damage to such tools and equipment and shall require similar waivers from its Sub-subcontractors.

9.2.3 ENDORSEMENT If the policies of insurance referred to in this Agreement require an endorsement to provide for continued coverage where there is a waiver of subrogation, the owners of such policies will cause them to be so endorsed.

9.2.4 WAIVER OF SUBROGATION Subcontractor waives, and shall require (by endorsement or otherwise) all its insurers to waive, all rights against Constructor, Owner, Design Professional, and their respective officers, directors, members, consultants, subcontractors, agents, and employees, together with any other parties required by the Prime Contract, for recovery of damages to the extent these damages are covered by Workers' Compensation Insurance, Employers' Liability Insurance, Business Automobile Liability, CGL, Professional Liability, property liability and any excess or umbrella liability policies obtained by Constructor. The Subcontractor shall require similar waivers from its Sub-subcontractors.

9.2.5 RISK OF LOSS Except to the extent a loss is covered by applicable insurance, risk of loss or damage to the Subcontract Work shall be upon the Subcontractor until the Date of Substantial Completion, unless otherwise agreed to by the Parties.

9.3 BONDS

9.3.1 Performance and Payment Bonds **ARE NOT** required of the Subcontractor. Such bonds shall be issued by a surety that (i) is licensed in the state in which the Project is located, (ii) is rated "A" by A.M. Best, and (iii) is acceptable to the Constructor. The bonds shall be in the form(s) provided by the Constructor. The penal sum of the Payment Bond and of the Performance Bond shall each be in the full Subcontract Amount.

9.3.2 The Subcontractor shall include all bonds as a line item on the Subcontractor's Schedule of Values and it shall be invoiced the same as all other items provided by the Subcontractor.

9.3.3 The Subcontractor shall obtain and submit the required Payment and Performance Bond (as applicable) contemporaneously with the execution of this Agreement. If the Subcontractor shall fail to promptly provide any required bonds, the Constructor may terminate this Agreement and enter into a subcontract for the balance of the Subcontract Work with another subcontractor. All Constructor costs and expenses incurred by the Constructor as a result of said termination shall be paid by the Subcontractor.

9.3.4 PAYMENT BOND REVIEW The Constructor **HAS NOT** provided the Owner with a payment bond. A copy of the Constructor's payment bond for the Project, if any, shall be made available by the Constructor for review and copying by the Subcontractor, if requested in writing by the Subcontractor.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

9.4 SUBCONTRACTOR DEFAULT INSURANCE (SDI)

9.4.1 The Constructor **IS** enrolling the Subcontractor and/or this Agreement in the Constructor's Subcontractor Default Insurance ("SDI") Program to insure the Constructor against the Subcontractor's default under this Agreement and in lieu of, requiring the Subcontractor to furnish performance and payment bonds. The Subcontractor agrees that the Constructor's enrollment of the Subcontractor and/or this Agreement in the Constructor's SDI program is and shall be for the exclusive benefit of the Constructor, and the existence of SDI coverage shall not in any way limit or restrict any of the Constructor's rights or remedies in the event of a Subcontractor default, nor shall it in any manner inure to the benefit of, provide any rights or remedies to, or limit the obligations or liabilities of, the Subcontractor or any of its sub-subcontractors or any of their respective employees or agents.

9.4.2 The Subcontractor shall comply with the Constructor's SDI prequalification procedures, including providing documentation and information required by the SDI insurer involving financial, technical, management, safety records, and other matters relating to the Subcontractor and its operations. Following commencement of the Subcontract Work and upon written request by the Constructor or the SDI insurer, the Subcontractor shall promptly furnish all such additional and updated information regarding Subcontractor's finances, management, safety records, and operations as may be requested.

9.4.3 At the Constructor's sole discretion, in lieu of enrolling the Subcontractor into the Constructor's Subcontract Default Insurance Program, the Constructor may require the Subcontractor to provide a Payment and Performance Bond(s) in accordance with Section 9.3 above, and the costs of said bonds shall be borne by the Subcontractor.

ARTICLE 10 SUSPENSION, NOTICE TO CURE, AND TERMINATION

10.1 FAILURE OF PERFORMANCE AND TERMINATION

10.1.1 NOTICE TO CURE A DEFAULT If the Subcontractor refuses or fails to supply proper supervision, a competent person (as defined by OSHA), enough properly qualified and skilled workers, proper or sufficient materials, or equipment to maintain the Progress Schedule, fails to perform under this Subcontract, fails to correct contractual deficiencies, or fails to make prompt payment to its workers, sub-subcontractors, or suppliers, or disregards Laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a breach of a provision of this Agreement, the Subcontractor shall be deemed in default of this Agreement. If the Subcontractor fails within forty-eight (48) hours after written notification to commence and continue satisfactory correction of the default with diligence and promptness, then the Constructor without prejudice to any other rights or remedies, shall have the right to exercise any or all of the following remedies:

10.1.1.1 supply workers, materials, equipment, and facilities as the Constructor deems necessary for the completion of the Subcontract Work or otherwise cure any default which the Subcontractor has failed to complete, perform or cure after written notification, and charge the Subcontractor costs and expenses, including reasonable overhead, profit, and attorneys' fees that are due or to become due. The Subcontractor shall be liable for the payment of any amount by which such expense may exceed the unpaid balance of the Subcontract Amount.

10.1.1.2 contract with one or more additional contractors to perform such part of the Subcontract Work as the Constructor determines will provide the most expeditious completion of the Work, and charge the cost to the Subcontractor as provided under the subsection above;

10.1.1.3 withhold any payments due or to become due the Subcontractor pending corrective action in amounts sufficient to cover losses and compel performance to the extent required by and to the satisfaction of the Constructor. In the event of an emergency affecting the safety of persons or property, the Constructor may proceed as above without notice, but the Constructor shall give the Subcontractor notice promptly after the fact as a precondition of cost recovery; or

10.1.1.4 terminate the Agreement by written notice. All costs incurred by the Constructor in performing the Subcontract Work, including reasonable overhead, profit and attorney's fees, costs and expenses, shall be deducted from any amounts due or to become due the Subcontractor. The Subcontractor shall be liable for the payment of any amount by which such expense may exceed the unpaid balance of the Subcontract Amount.

10.1.2 USE OF SUBCONTRACTOR'S EQUIPMENT If the Constructor performs work under this article, either directly or through other subcontractors, the Constructor or its subcontractors shall have the right to take and use any materials, supplies, implements, equipment, appliances, or tools furnished by, or belonging to the Subcontractor and located at the Worksite for the purpose of completing any remaining Subcontract Work all of which Subcontractor transfers, assigns and sets over to Constructor for such purpose. Immediately upon completion of the Subcontract Work, any remaining materials, implements, equipment, appliances, or tools not consumed or incorporated in performance of the Subcontract Work, and furnished by, belonging to, or delivered to the Project by or on behalf of the Subcontractor, shall be returned to the Subcontractor in substantially the same condition as when they were taken, normal wear and tear excepted.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

10.2 BANKRUPTCY

10.2.1 TERMINATION ABSENT CURE If the Subcontractor files a petition under the Bankruptcy Code or a petition is filed against the Subcontractor, this Agreement shall terminate if the Subcontractor or the Subcontractor's trustee rejects the Agreement or, if there has been a default, and the Subcontractor is unable to give adequate assurance that the Subcontractor will perform as required by this Agreement or otherwise is unable to comply with the requirements for assuming this Agreement under the applicable provisions of the Bankruptcy Code.

10.2.2 INTERIM REMEDIES If the Subcontractor is not performing in accordance with the Progress Schedule at the time a petition in bankruptcy is filed, or at any subsequent time, the Constructor, while awaiting the decision of the Subcontractor or its trustee to reject or to assume this Agreement and provide adequate assurance of its ability to perform, may avail itself of such remedies under this article as are reasonably necessary to maintain the Progress Schedule. The Constructor may offset against any sums due or to become due the Subcontractor all costs incurred in pursuing any of the remedies provided including, but not limited to, reasonable overhead, profit, and attorneys' fees. The Subcontractor shall be liable for the payment of any amount by which costs incurred may exceed the unpaid balance of the Subcontract Amount.

10.3 SUSPENSION BY OWNER FOR CONVENIENCE Should the Owner suspend the Work or any part which includes the Subcontract Work for the convenience of the Owner and such suspension is not due to any act or omission of the Constructor, or any other person or entity for whose acts or omissions the Constructor may be liable, the Constructor shall notify the Subcontractor in writing and, upon receiving notification, the Subcontractor shall immediately suspend the Subcontract Work. To the extent provided for under the prime agreement and to the extent the Constructor recovers such on the Subcontractor's behalf, the Subcontract Amount and the Subcontract Time shall be equitably adjusted by Subcontract Change Order for the cost and delay resulting from any such suspension.

10.4 TERMINATION BY OWNER Should the Owner terminate its contract with the Constructor or any part which includes the Subcontract Work, the Constructor shall notify the Subcontractor in writing within three (3) Business Days of the termination and, upon written notification, this Agreement shall be terminated and the Subcontractor shall immediately stop the Subcontract Work, follow all of the Constructor's instructions, and mitigate all costs. In the event of Owner termination, the Constructor's liability to the Subcontractor shall be limited to the extent of the Constructor's recovery on the Subcontractor's behalf under the Subcontract Documents, except as otherwise provided in this Agreement.

10.5 CONTINGENT ASSIGNMENT OF THIS AGREEMENT The Constructor's contingent assignment of this Agreement to the Owner, as provided in the prime agreement, is effective when the Owner has terminated the prime agreement for cause and has accepted the assignment by notifying the Subcontractor in writing. This contingent assignment is subject to the prior rights of a surety that may be obligated under the Constructor's bond, if any. The Subcontractor consents to such assignment and agrees to be bound to the assignee by the terms of this Agreement, provided that the assignee fulfills the obligations of the Constructor.

10.6 SUSPENSION BY CONSTRUCTOR The Constructor may, at will and without cause or for convenience, order the Subcontractor in writing to suspend all or any part of the Subcontract Work for such period of time as may be determined to be appropriate for the convenience of the Constructor. Phased Work or interruptions of the Subcontract Work for short periods of time shall not be considered a suspension. The Subcontractor, after receipt of the Constructor's order, shall notify the Constructor in writing in sufficient time to permit the Constructor to provide timely notice to the Owner in accordance with the prime agreement of the effect of such order upon the Subcontract Work. The Subcontract Amount or Subcontract Time may be adjusted by Subcontract Change Order for any increase in the time or cost of performance of this Agreement caused by such suspension if such increase is approved by the Owner. No claim under this section shall be allowed for any costs incurred more than fourteen (14) Days prior to the Subcontractor's notice to the Constructor. Neither the Subcontract Amount nor the Progress Schedule shall be adjusted for any suspension, to the extent that performance would have been suspended, due in whole or in part to the fault or negligence of the Subcontractor or by a cause for which the Subcontractor would have been responsible. The Subcontract Amount shall not be adjusted for any suspension to the extent that performance would have been suspended by a cause for which the Subcontractor would have been entitled only to a time extension under this Agreement.

10.7 WRONGFUL EXERCISE In the event Constructor's termination of this Agreement is determined to be wrongful or without just cause, then termination shall be deemed for Constructor's convenience, and Subcontractor's sole remedy shall be as provided in § 10.9.

10.8 TERMINATION BY SUBCONTRACTOR If the Subcontract Work has been stopped for thirty (30) Days because the Subcontractor has not received progress payments or has been abandoned or suspended for more than one hundred percent (100%) of the Subcontract Time not due to the fault or neglect of the Subcontractor, then the Subcontractor may terminate this Agreement upon giving the Constructor seven (7) Days' written notice and an opportunity to cure. Upon such termination, the Subcontractor shall be entitled to recover from the Constructor payment for all Subcontract Work satisfactorily performed but not yet paid for, together with all actual and reasonable demobilization costs. The Constructor's liability for any other damages claimed by the Subcontractor under such circumstances shall be extinguished by the Constructor pursuing said damages and claims against the Owner on the Subcontractor's behalf as provided for in sections 10.3 and 10.4.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

10.9 TERMINATION OF SUBCONTRACTOR FOR CONVENIENCE By written notice to the Subcontractor, the Constructor may at any time, at will and without cause or for convenience, terminate the subcontract for the convenience of the Constructor without articulating any reason and without any cause or default under the Subcontract Documents, and without the Owner having first terminated its contract with the Constructor. Promptly following the receipt of a notice of termination for convenience, the Subcontractor agrees that it will stop the Subcontractor Work, make reasonable arrangements for the protection of any Subcontract Work then in place, promptly remove its personnel, tools, and equipment from the Project Site, and terminate its sub-subcontracts or supply contracts with respect to the Subcontract Work. In the event of such a termination for convenience and provided the Subcontractor is not in default of the Agreement, the Constructor shall pay the Subcontractor as the Subcontractor's entire and sole compensation, within a reasonable period of time after the notice of termination, the Subcontractor's actual, necessary, and reasonable costs of performing the Subcontract Work through the date of termination, including overhead of five percent (5%) and profit of five percent (5%) of the principal amounts of costs incurred in performing the Subcontract Work through the date of termination and the Subcontractor's expenses and costs directly incidental to the demobilization. Subcontractor waives all claims for additional damages. The Subcontractor agrees to make available to the Constructor such records as the Constructor may reasonably require to calculate the amounts to be paid.

10.10 Constructor retains the authority to *immediately terminate* this Subcontract Agreement upon (1) any act by Subcontractor, its agents, employees, or subcontractors exposing the Constructor to liability, its employees to personal injury, or property damage related to the Project; or (2) any act by Subcontractor in violation of law, including but not limited to the hiring of unauthorized aliens to complete any portion of this Subcontract Agreement, pursuant to the Immigration Reform and Control Act of 1986 (8 U.S.C. § 1324a) (hereinafter, the "Immigration Act") and any applicable state immigration statute. In completing obligations according to this Subcontract, Subcontractor shall deny employment to unauthorized aliens, defined as those not lawfully present in the United States or not lawfully authorized to work in the United States, pursuant to 8 U.S.C. § 1324a (h)(3). Subcontractor agrees to indemnify Constructor from any violation of the Immigration Act by Subcontractor, its employees or its sub-subcontractors. Each request for payment by Subcontractor constitutes a warranty of compliance with the provisions of this Subcontract and the employee verification system of the Immigration Act.

ARTICLE 11 DISPUTE MITIGATION AND RESOLUTION

11.1 WORK CONTINUATION AND PAYMENT Unless otherwise agreed in writing, the Subcontractor shall continue the Subcontract Work and maintain the Progress Schedule during any dispute mitigation or resolution proceedings. If the Subcontractor continues to perform, the Constructor shall continue to make payments in accordance with this Agreement.

11.2 DISPUTES BETWEEN CONSTRUCTOR AND SUBCONTRACTOR If the dispute resolution provisions between the Constructor and the Owner in the Subcontract Documents do not permit consolidation or joinder with disputes of third parties, such as the Subcontractor, or if such dispute is only between the Constructor and the Subcontractor, then the Parties shall submit the dispute to the dispute resolution procedures set forth in the section below.

11.3 CONSTRUCTOR-SUBCONTRACTOR DISPUTE RESOLUTION

11.3.1 DIRECT DISCUSSIONS If the Parties cannot reach resolution on a matter relating to or arising out of the Agreement, the Parties shall endeavor to reach resolution through direct discussions between the Parties' representatives, who shall possess the necessary authority to resolve such matter. If the Parties' representatives are not able to resolve such matter within a reasonable time period not to exceed thirty (30) days from the date of first discussion, the Parties shall submit such matter to the dispute resolution procedures selected in ARTICLE 11.

11.3.2 BINDING DISPUTE RESOLUTION If the matter is unresolved after submission of the matter to a mitigation procedure, and the dispute involves the Owner or other subcontractors of Constructor then, at Constructor's sole option, the dispute may be resolved according to the dispute resolutions procedures under the Prime Contract. Otherwise, the Parties shall submit the matter to the binding dispute resolution procedure selected below:

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

[] **Arbitration** using the current Construction Industry Arbitration Rules of the AAA currently in effect. The administration of the arbitration shall be as mutually agreed by the Parties. A demand for arbitration shall be filed in writing with the other party to this Agreement and with the AAA. Demand for arbitration shall be made within a reasonable time after the Claim has arisen, but in no event shall it be made after the date when institution of legal or equitable proceedings based on such Claim would be barred by the applicable statute of limitations. Constructor and Subcontractor agree that venue for arbitration shall be in the city in which the Project is located. The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance with applicable law in any court having jurisdiction thereof.

[X] **Litigation** in either the state or federal court having jurisdiction of the matter in the location of the Project.

11.4 **COST OF DISPUTE RESOLUTION** The prevailing party in any binding dispute resolution procedure, such as arbitration or litigation, shall be entitled to an award of its reasonable attorneys' fees, reasonable experts' and consultants' fees, costs and other expenses as determined by the adjudicator of the dispute.

11.5 Constructor and Subcontractor waive their right to trial by jury.

11.6 **MULTIPARTY PROCEEDING** All parties necessary to resolve a matter agree to be parties to the same dispute resolution proceeding. To the extent disputes between the Constructor and Subcontractor involve in whole or in part disputes between the Constructor and the Owner, disputes between the Subcontractor and the Constructor shall be decided by the same tribunal and in the same forum as disputes between the Constructor and the Owner.

11.7 **NO LIMITATION OF RIGHTS OR REMEDIES** Nothing in this article shall limit any rights or remedies not expressly waived by the Subcontractor which the Subcontractor may have under lien laws or payment bonds.

ARTICLE 12 MISCELLANEOUS

12.1 **EXTENT OF AGREEMENT** Except as specifically as provided, this Agreement is for the exclusive benefit of the Parties, and not for the benefit of any third party. This Agreement represents the entire and integrated agreement between the Parties, and supersedes all prior negotiations, representations, or agreements, either written or oral.

12.2 **ASSIGNMENT OF SUBCONTRACT WORK** Except as provided in section 8.10, the Subcontractor shall neither assign the whole nor any part of the Subcontract Work without prior written approval of the Constructor.

12.3 **GOVERNING LAW** This Agreement shall be governed by the Law in effect at the location of the Project.

12.4 **SEVERABILITY** The partial or complete invalidity or unenforceability of any one or more provisions of this Agreement shall not affect the validity or continuing force and effect of any other provision. The invalid or unenforceable portion of a provision shall be stricken without removing the enforceable portion of the provision.

12.5 **NO WAIVER OF PERFORMANCE** The failure of either Party to insist, in any one or more instances, upon the performance of any of the terms, covenants, or conditions of this Agreement, or to exercise any of its rights, shall not be construed as a waiver or relinquishment of term, covenant, condition, or right with respect to further performance.

12.6 **TITLES** The titles given to the articles and sections of this Agreement are for ease of reference only and shall not be relied upon or cited for any other purpose.

12.7 **JOINT DRAFTING** The Parties expressly agree that this Agreement was jointly drafted, and that they both had opportunity to negotiate its terms and to obtain the assistance of counsel in reviewing its terms prior to execution. Therefore, this Agreement shall be construed neither against nor in favor of either Party, but shall be construed in a neutral manner.

12.8 This Agreement may be executed in multiple counterparts, each of which shall be deemed an original but which when taken together, shall constitute one agreement, and shall become a binding agreement when one or more counterparts have been signed by each of the parties hereto. This Agreement, any amendments hereto, and any change orders may be executed by hand-signatures or by electronic signatures using DocuSign or similar technology. Such signatures may be transmitted by facsimile or email. Any such electronic signatures or electronic transmissions of signatures shall be deemed to constitute originals. In addition, either party may rely upon any electronic transmission of any document that is properly executed by the other party.

Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

12.9 The Constructor and Subcontractor warrant and represent that they each have the capacity to manage their affairs, which includes the ability to understand and appreciate the effect of signing this Agreement. Constructor and Subcontractor warrant and represent that they have the legal capacity to enter into this Agreement. The signatories to this Agreement represent that they are officers of their respective companies, and they have full authority to contract and bind their respective companies to the terms of this Agreement. FURTHER, IF SUBCONTRACTOR IS A WHOLLY OR PARTIALLY OWNED SUBSIDIARY OF ANOTHER ENTITY (THE "PARENT"), (I) THE PARENT HEREBY AGREES TO GUARANTEE THE FULL AND TIMELY PAYMENT AND PERFORMANCE OF SUBCONTRACTOR'S OBLIGATIONS AND LIABILITIES UNDER THIS AGREEMENT, (II) THE PARENT AGREES THAT SUCH GUARANTEE IS AN INDUCEMENT TO CONSTRUCTOR AGREEING TO ENTER INTO THIS AGREEMENT AND THAT THE PARENT WILL REAP A DIRECT BENEFIT FROM THIS AGREEMENT, (III) THE PARENT AGREES THAT SUCH GUARANTEE BY THE PARENT SHALL BE AN ABSOLUTE, CONTINUING AND UNCONDITIONAL GUARANTY OF PAYMENT AND PERFORMANCE AND NOT OF COLLECTION, AND SHALL CONTINUE IN FORCE FOR ANY AMENDMENT OF THE AGREEMENT, AND (IV) THE PARENT HEREBY WAIVES PRESENTMENT, DEMAND OF PAYMENT, PROTEST, NOTICE OF DISHONOR OR NONPAYMENT OF OR NONPERFORMANCE UNDER THE AGREEMENT. SUBCONTRACTOR'S SIGNATORY ON THIS AGREEMENT REPRESENTS AND WARRANTS THAT HE/SHE HAS THE ACTUAL AUTHORITY TO BIND THE PARENT TO THE FOREGOING GUARANTEE OF PAYMENT AND PERFORMANCE.

ARTICLE 13 SUBCONTRACT DOCUMENTS

13.1 INTERPRETATION OF SUBCONTRACT DOCUMENTS

13.1.1 The drawings and specifications are complementary. If Work is shown only on one but not on the other, the Subcontractor shall perform the Subcontract Work as though fully described on both consistent with the Subcontract Documents and reasonably inferable from them.

13.1.2 In case of conflicts between the drawings and specifications, the specifications shall govern. In any case of omissions or errors in figures, drawings, or specifications, the Subcontractor shall immediately submit the matter to the Constructor for clarification by the Owner. The Owner's clarifications are final and binding on all Parties, subject to an equitable adjustment in Subcontract Time or Subcontract Amount pursuant to dispute mitigation and resolution.

13.1.3 Where figures are given, they shall be preferred to scaled dimensions.

13.1.4 Unless otherwise specifically defined in this Agreement, any terms that have well-known technical or trade meanings shall be interpreted in accordance with their well-known meanings.

SIGNATURES ON THE FOLLOWING PAGE



Consensus Docs 750
Standard Agreement Between Constructor and Subcontractor

CONSTRUCTOR: Clancy & Theys Construction Co.

BY: _____

PRINT NAME:Heath Barnacascel PRINT TITLE: Project Manager

ATTEST _____

NAME Dawn Smith TITLE: PM Asst

SUBCONTRACTOR Signed by:

BY:  _____
84F671D1DA904DC...

Please make sure to click
on the signature field
to sign

PRINT NAME:Jim Clark PRINT TITLE:Estimator

ATTEST _____

NAME: _____ TITLE: _____

END OF DOCUMENT.



Exhibit A: The Subcontract Work (Scope)

Price Summary:

Total Contract: \$29,810.00

Specification Sections:

Division 07

Specific Scope:

Job General Scope:

	Turnkey Waterproofing Scope	By Sub	Acknowledged	By C&T	By Others	Notes
	This Scope of Work shall include providing all material, labor, equipment, supervision and taxes required to furnish and install the subcontracted scope noted below (unless noted otherwise):					
	General					
1	This contract is intended to include all labor, materials, supervision, equipment, taxes, and safety measures for the Retaining Wall Waterproofing scope of work.	X	X			
2	This scope of work is detailed by and is shown and indicated on the contract drawings. The work is not restricted by division of drawings unless otherwise specifically noted. All work to be performed shall consist of providing all labor, materials, taxes (state & local), supervision, equipment, items of incidental nature, business license, etc. required to furnish a complete and functional system whether or not shown, detailed and/or implied on the plans and specifications. All work to be conducted based on the phasing and turnover requirements outlined in the project schedule. The specifications included in this Subcontract include, but are not limited to, the following: Division 07	X	X			
3	Retaining Wall Waterproofing					
4	This contract is intended to include all labor, materials, supervision, equipment, taxes, insurance and safety measures for the Retaining Wall Waterproofing scope of work. All work to be done per the project drawings, specifications, and project reports as shown. Phased turnovers are included per the project schedule.	X	X			
5	Includes waterproofing of the site retaining wall. Includes full extents of wall as depicted on retaining wall drawings.	X	X			
8	Any employees working in the NCRR ROW shall have RR Certification. Class information has been provided to W Waterproofing.	X	X			
9	Products per approved submittals.	X	X			
10	Any other scope shall be covered under an updated scope document and issued through change order.	X	X			
40	Other					
41	Bond	N/A	X			Subcontractor to be enrolled in SDI
42	BIM Participation & Support	X	X			
43	Sales & Use Tax	X	X			
44	Insurance & Worker's Comp	X	X			
45	Special Inspections Cost				X	
	Contract Summary					
	Base Bid		\$ 29,810.00			
	Total:		\$ 29,810.00			
	Add/Alternates					
1						
2						
3						
	Unit Prices					
1						
2						
3						
4						
5						

SCOPE OF WORK - GENERAL NOTES	By SUB	Acknowledged	By C&T	By Others	Notes
The Scope of Work of this Subcontract is a complete package for the subcontracted scope required as part of the West End Phase II Project. Included work shall be as described in Project Drawings and Specs including all applicable IRNs:	X	X			
IRN 001 - PERMIT/GMP DOCUMENTS	X	X			
IRN 002 - GEOTECHNICAL & EXISTING CULVERT REPORTS	X	X			
IRN 004 - ACCEPTED VA PRICING EXHIBITS	X	X			
IRN 005 - LOW VOLTAGE DESIGN	X	X			
IRN 006 - RETAIL WORK LETTER	X	X			
IRN 007 - GMP RFI LOG	X	X			
IRN 008 - EMP	X	X			
Subcontractor is required to enroll in project default insurance program. No bonds are required.	X	X			
C&T takes no responsibility for Subcontractor's estimate/take-off of dimensions or material and equipment quantities shown on the plans.	X	X			
This Subcontractor shall furnish and install all manufacturer's equipment, parts and warranties, or approved equals, per the contract documents and approved shop drawings.	X	X			
Approved shop drawings do not alleviate Subcontractor of scope shown in the Contract Documents. It is the responsibility of the Subcontractor to capture all scope within their shop drawings. C&T, Designers, or the Owners will not review shop drawings for completeness and correctness. It is the responsibility of the Subcontractor to submit and receive an RFI that clarifies any duplicate or conflicting scope. This shall not be resolved through shop drawings.	X	X			
It is the responsibility of the Subcontractor to follow the procedure as outlined in the project specifications for submitting and obtaining approvals on Alternates. Shop drawings shall not be a vehicle for receiving approval on Alternates. Substitutions shall follow the procedures outlined in the project specifications and shall include all necessary back-up.	X	X			
All shop drawings and product data submittals shall be submitted within 60 days of Notice to Proceed. The Designers, Owners, and C&T teams Submittals received after this time may be subject to longer review periods.	X	X			
This Subcontractor has included all applicable sales tax within their base bid.	X	X			
Scope includes participation in the Contractor's BIM Coordination program. Reference BIM addendum included as part of this Subcontract.	X	X			
This Subcontractor shall include the required coordination with other trades including, but not limited to fire sprinkler, mechanical, plumbing, elevators, drywall, masonry, concrete, LV, Security, Access Control, etc.	X	X			
All permit and inspection fees will be carried by the General Contractor. Scheduling of inspections is by Subcontractor. Any reinspection fees that are due to a failed inspection or failure to be ready for the scheduled inspection time will be the responsibility of this Subcontractor. Such fees will be deducted from the Subcontractor's contract sum via deductive change order. Subcontractor to include afterhours inspections for electrical and/or fire alarm.	X	X			
This Subcontractor shall be responsible for providing all Operation and Maintenance Manual documentation for items furnished as part of this Scope of Work.	X	X			
The Subcontractor shall provide weekly updates (or a frequency as otherwise agreed to on site) to the Contractor's field use drawings on site for the purpose of maintaining a current set of "As-Built" drawings throughout the project.	X	X			
This Subcontractor shall include all attic stock requirements, per the contract documents.	X	X			
All ticket work is to be submitted through C&T pre-populated form in Build.	X	X			
PROJECT RULES					
The Subcontractor agrees to instruct their employees on all project rules, including but not limited to, appropriate attire, appropriate language, security badging if required, smoking restrictions, food and beverage restrictions, break area restrictions, parking restrictions and limitations on access to areas outside the immediate work area. Subcontractor employees found breaking the project rules set forth by the Owner and Contractor will be recommended for dismissal from the project. The Subcontractor shall promptly replace any dismissed employees to prevent impacts to the schedule; employee misconduct shall not be a permissible excuse to miss a schedule milestone.	X	X			
The Subcontractor must attend weekly subcontractor meetings and weekly foreman meetings at the site. The Subcontractor is required to start attending these meetings a minimum of two weeks before the installation of any of their work, or as invited. Attendance at these meetings must continue until the scope of work is completed. The Subcontractor's representative(s) at meetings must have the authority to speak for the Subcontractor on items related to schedule, material deliveries and movements, safety and coordination with other trades. Attendance at these meetings is mandatory.	X	X			
The use of all tobacco products is prohibited on site.	X	X			
Provide proof of professional liability insurance for any designer services furnished as part of this contract. See Item #4F in Attachment No. 01 for requirements and coverage limits.	X	X			

Normal working hours are 7:00am-5:30pm Monday-Friday (workdays), 7:00am-3:30pm Saturdays upon request and C&T approval, and no work on Sundays. C&T, to the best of its ability and under no guarantee, will allow access to the Project outside of these hours, but in no case shall Subcontractor violate the City of Raleigh Noise Ordinance. Extended hours on Saturdays and opening the project on Sunday's shall be requested 48hrs prior to C&T Project Supt. Subcontractor shall bear C&T supervision cost if these request are due to lack of sufficient manpower and schedule delays brought on by the Subcontractor.	X	X			
Subcontractor has reviewed the project site logistics plans included in this contract and has planned their work accordingly. C&T shall provide general site logistics as shown on these plans inclusive of site perimeter fencing, sanitary facilities, general construction waste dumpsters only, barricades as shown, and handrail/fall protection as required. All other safety measures including fall protection not shown here shall be the responsibility of the Subcontractor.	X	X			
SUBMITTALS / PROCUREMENT					
The Subcontractor shall provide Contractor with all specified submittals associated with their scope of work within 14 calendar days of issuance of a Letter of Intent. All submittals shall be provided electronically in .pdf format. The Subcontractor shall be responsible for providing all Operation and Maintenance Manual documentation in PDF searchable format for items furnished as part of this Scope of Work. For all submittals requiring hard samples, the Subcontractor is to hand-deliver no less than (4) samples to the Contractor main office or field office within specified submittal period noted above.	X	X			
Subcontractor shall include all qualifications, submittals, shop drawings, calculations, certifications, reports, closeout documents and owner training for your scope of work.	X	X			
The Subcontractor shall procure materials in a timely fashion such that all materials necessary for the Work are available for installation. Should any material procurement issue arise that will jeopardize the start date, the Subcontractor shall promptly notify the Contractor so that the issue can be managed.	X	X			
Subcontractor shall provide a procurement log for all items within scope. Procurement log shall be updated and provided to C&T at a minimum on a monthly basis. Log shall include description of material, submittal status, lead times, expected ship dates, and expected delivery dates.					
The Subcontractor shall field measure all conditions prior to material fabrication to confirm fabrication dimensions and conditions.	X	X			
Should the contract documents require attic stock of Subcontractor's supplied material, the Subcontractor shall deliver, unload and stock all required attic stock at a location designated by the Contractor. A receipt, signed by the Contractor's project manager, is required to fulfill this requirement.	X	X			
The Subcontractor shall lock in all material pricing upon issuance of the letter of intent or Subcontract. Contractor will not accept any change orders for material price increases, lower-tier subcontractor cost increases or fuel cost escalation.	X	X			
The Subcontractor understands, per the Contractor's contract with the Owner, for changes in the scope of work, the Subcontractor shall be limited to a mark-up of 10% to cover all profit, overhead and general conditions costs if the work is performed by their forces or a sub-subcontractor.	X	X			
No substitutions will be approved for this project unless the specified material or equipment has been discontinued, the proposed substitution provides cost savings or added value, and the Architect has approved the substitution via the substitution. See spec section 01 2500 for substitution procedures.	X	X			
Subcontractor acknowledges that owner/designer review and response times are 5 business days for RFIs and 10 business days for submittals.	X	X			
LOGISTICS / PARKING					
The Subcontractor acknowledges that there is no space for on-site storage of materials, on site fabrication work or on site employee parking. Material shall be fabricated and stored off site as much as practical and delivered on an as-needed basis for final installation. Any trucking or material handling off site is the responsibility of the Subcontractor. All Owner furnished materials for installation by the Subcontractor (if any) will be direct shipped from the manufacturer to the Subcontractor for storage off site. The Subcontractor shall maintain a secure, temperature controlled storage environment for these materials at all times. Note that illegal employee parking on adjacent streets, parking lots, driveways, project owner property (parking decks, surface parking lots) etc. will not be permitted.	X	X			
On-site parking is not allowed. Subcontractors are responsible for their own off-site parking.	X	X			
Subcontractor on-site storage and office trailers are not allowed.	X	X			
The Subcontractor is responsible for stocking their material on each floor and distributing the material as needed to support the installation per the progress schedule.	X	X			
Subcontractor shall include any traffic control measures as needed for delivery and offloading equipment and materials. Subcontractor is responsible for receiving, unloading and storing all equipment and materials associated with your scope of work. Flagmen, if required, shall be provided. It is the responsibility of this subcontractor to ensure that trucks leave the project and do not track dirt and mud on the surrounding roads. Subcontractor will be responsible for cleaning all dirt and dust tracked into roads as a result of their work.	X	X			
Subcontractor shall not disturb any trees located in tree protection areas. Any fines resulting from subcontractor's damage of tree within the tree protection areas shall be assessed to the subcontractor.	X	X			
Due to sequencing requirements, multiple mobilizations will be required. This may be in addition to project phasing as reflected within the construction schedule.	X	X			
SCHEDULE					

The Subcontractor acknowledges that this project is subject to liquidated damages for work that passes beyond interim completion milestones set forth by the Owner. The Subcontractor acknowledges their responsibility for meeting the schedule coordinated with the Contractor. Should the Subcontractor's direct failure to perform cause the Contractor to miss a designated completion milestone, the Subcontractor agrees to compensate the Contractor in whole or in part for the liquidated damages incurred as result of the Subcontractor's actions.	X	X			
Time is of the utmost essence. The Subcontractor shall proceed with the work as coordinated with Clancy & Theys' ongoing construction schedule and as coordinated in the weekly progress meetings. The Subcontractor agrees to provide whatever resources are required to maintain the schedule as coordinated with the Contractor. Night and weekend work is included.	X	X			
Requests for extension of time due to weather must be thoroughly documented and submitted for C&T's review, and shall also be subject to Project Ownership approval. If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably anticipated, had an adverse effect on the scheduled construction, and delayed the critical path of the Work. Notwithstanding the foregoing, the Subcontractor acknowledges that the scheduled date(s) of Completion set forth in the Schedule herein, anticipate a certain number of lost days due to normal weather conditions. Only unusual or extreme weather conditions for the time of year will be considered as justification for an extension of time to achieve substantial completion of the Work or portions thereof. Such requests shall only be reviewed if such delays are proven to be above and beyond the 10 year NOAA average for precipitation at the Project Site, or closest monitoring location.	X	X			
Delays shall not be submitted via Daily Report. Any delays to the Subcontractors work shall be submitted via company letterhead to the C&T Project Manager and Project Supt. Daily Reports shall only include man power counts and worked performed that day. Daily Reports containing delays will be rejected and required to be re-submitted.	X	X			
Every subcontractor shall provide a two week look ahead every two weeks for coordination of work with other trades. Updated look aheads are due by the end of the day every other Monday.	X	X			
EQUIPMENT / TEMP UTILITIES					
The Subcontractor is responsible for all scaffolding, hoisting, conveyance of materials and lifting for their work. This will include any equipment needed for the hoisting or conveyance of material, as well as any access equipment as may be required for their work. Access construction required to support this Scope of Work is the Subcontractor's responsibility.	X	X			
The Subcontractor shall furnish and install all necessary bracing for their work.	X	X			
Temporary water, electricity and existing area lighting shall be provided on each floor by the Contractor. The Subcontractor shall be responsible for distribution of water and electricity to their work from the existing outlet/faucet location. All task lighting beyond the general access lighting required during installation shall be provided by the Subcontractor.	X	X			
Should the Subcontractor's work require the disruption of the exterior or interior grade, all surfaces shall be restored to their original condition. All work in close proximity to existing utilities or structures shall be excavated by hand.	X	X			
The Subcontractor performing underground work or potentially exposing existing underground utilities must contact a utility locator service to locate all existing underground utilities including, but not limited to, electrical, telephone, gas, cable and fiber optic within the limits of construction.	X	X			
The Subcontractor shall furnish and install supports, as required, for their work unless noted otherwise.	X	X			
The Subcontractor shall provide dewatering of all their excavations. Discharge of dewatering shall be coordinated with Contractor's superintendent.	X	X			
The Subcontractor shall furnish and install all concrete pads required for equipment unless noted otherwise.	X	X			
QUALITY CONTROL					
All quality control testing and observations required by the specifications and / or manufacturer's installation instructions related to this Scope of Work shall be controlled and documented by the Subcontractor, including observation of both field installation work and any testing applicable to off-site manufacturing. Quality control observation records shall be provided promptly, on a periodic basis, to the Contractor for verification and quality assurance. Additionally all quality control records shall be compiled together and furnished in electronic format to the Contractor at Substantial Completion.	X	X			
Quality workmanship is essential for this project. The Subcontractor shall provide skilled craftsmen and appropriate tools and incidental materials for a top quality installation. The Subcontractor shall be responsible for replacing any work which is deemed substandard by the Owner, Design Team or Contractor. Additionally, should any Owner furnished materials require replacement due to substandard installation practices, the Subcontractor shall be responsible for the full cost of the replacement material.	X	X			
It is the intent of this scope that the work performed pursuant to this scope be complete and acceptable in every respect. The descriptions of the work included above are clarifications of specific items and are not intended to limit the overall scope of work required for complete systems per the Contract Documents.	X	X			
The Subcontractor shall be responsible for replacing any work which is deemed substandard by the Owner, Design Team, or Contractor. Additionally, should any Owner furnished materials require replacement due to substandard installation practices; the Subcontractor shall be responsible for the full cost of the replacement material.	X	X			

The Subcontractor shall provide weekly updates to the Contractor's field use drawings on site for the purpose of maintaining a current set of "As-Built" drawings throughout the project.	X	X			
The Subcontractor will have someone on site at all times that will serve as the "competent person". This person will understand all aspects of the Subcontractor's work, including all safety and training requirements governing their work. The competent person will be identified by the Subcontractor and will have on site access to all material safety data sheets, appropriate safety plan and certifications. The Subcontractor will notify the Contractor in all cases when their competent person will not be on site, and the Subcontractor will identify another trained employee as their competent person.	X	X			
The Subcontractor shall provide a "one point of contact" field supervisor at all times when the Subcontractor is on site. This field supervisor will be an employee of the Subcontractor and will control all aspects of the Subcontractor's work, including work performed by all lower-tier subcontractors. This field supervisor must also be fluent in English.	X	X			
The substantial completion date for the project will be considered the warranty date. All warranties shall reference this substantial completion date as the date for which the warranty period starts. Separate warranties will be required for each phase.	X	X			
The Subcontractor is responsible for protection of areas and surfaces in proximity of their work and stored materials. The Subcontractor shall furnish and install necessary protection to ensure that existing surfaces are not damaged during execution of work and stocking and placement of materials. The Subcontractor is responsible for furnishing, installing, maintaining and removing protection when working off of or atop the finished roof, balcony slabs, terraces, courtyards, etc.	X	X			
The Subcontractor shall verify all existing conditions and field conditions as required. The Subcontractor shall review all Contract Documents before proceeding with layout. The Subcontractor shall report, in writing, to Contractor any discrepancies in the Contract Documents before proceeding with work.	X	X			
The Subcontractor shall be responsible for all layout and field verification of dimensions, as required, to properly install all work per the Contract Documents. The Contractor will provide building corners, column line offsets and benchmarks for the Subcontractor's use. The Subcontractor shall be solely responsible for the layout of the work for this Subcontract from baselines and benchmarks provided by Contractor. The Subcontractor shall be solely responsible for the layout and dimensional correctness of the work for this Subcontract. The Subcontractor shall verify all existing conditions and field conditions as required. The Subcontractor shall review all Contract Drawings before proceeding with layout. Report in writing to Contractor any discrepancies in the contract drawings before proceeding with work.	X	X			
The Subcontractor is responsible for any costs associated with failed inspections as a result of this subcontractor's failure to comply with the contract documents, code violations or faulty installation.	X	X			
The Subcontractor shall inspect existing substrates before commencing work in a specific area or room. The Subcontractor shall satisfy themselves as to the acceptability of the surface to which their work is to be applied or affixed. The Subcontractor shall report to the Contractor's superintendent, in writing, all deficiencies of the substrate before commencing with work, and shall allow time for any deficiencies to be corrected. Commencement of work in a specific area or room indicates acceptance of existing substrate.	X	X			
Should the Subcontractor's work pass through walls or slabs, the Subcontractor shall furnish and install all sleeving, embeds and block-out material within walls or slabs prior to placement of walls and slabs. Should sleeves, embeds or block-outs require installation after walls and slabs are constructed due to the fault of or lack of coordination by the Subcontractor, the cost of all demolition, X-raying, core drilling and patching of said walls and slabs will be the responsibility of the Subcontractor.	X	X			
The Subcontractor shall furnish, install, and maintain all sealants / firestopping/firesafing at locations where the Subcontractor's work passes through or encroaches into walls or slabs.	X	X			
The Subcontractor shall complete all punch list work within 5 calendar days of Subcontractor's receipt of each punch list. Failure to promptly execute punch list work will result in the Contractor performing the work and backcharging the Subcontractor. The subcontractor acknowledges there will be multiple punch lists for this project.	X	X			
A third-party testing firm will be secured by the Owner for special inspections for soils, site retaining walls, special foundations, cast-in-place concrete, post tensioned concrete, structural masonry, wood construction, structural steel, sprayed fire resistant materials and coatings and exterior insulation and finish systems (EIFS). See spec sectionXXXXXX and drawing X.XXX for additional information.	X	X			
The Subcontractor shall furnish all access panels, to be installed by others, as shown in the Contract Documents and where required to meet code.	X	X			
The Subcontractor shall furnish and install all identification tags, charts and labeling for their work.	X	X			
All quality control testing and observations required by the specifications and/or manufacturer's installation instructions related to this Scope of Work shall be controlled and documented by the Subcontractor, including observation of both field installation work and any testing applicable to off-site manufacturing. Quality control observation records shall be provided promptly, on a periodic basis, to the Contractor for verification and quality assurance. Additionally, all quality control records shall be compiled together and furnished in electronic format to the Contractor at Substantial Completion.	X	X			
All trades should review air sealing details as identified in construction drawings include sealing and patching penetrations accordingly.	X	X			

The Subcontractor shall remove all unsuitable materials as confirmed by third-party inspectors according to the unit prices at the end of this document.	X	X			
CLEANUP					
The Subcontractor shall provide ongoing daily clean-up concurrent with their operation. All waste shall be transported to and disposed of in the Contractor's on site hauling unit by the Subcontractor's forces. Work areas shall be kept clean at all times by the Subcontractor's own forces. Note that daily clean-up must meet the Contractor's approval and will result in backcharges to the Subcontractor if not.	X	X			
The Subcontractor is responsible for the daily clean-up of all trash and debris generated by the Subcontractor. The Subcontractor shall place this trash and debris in the contractor-supplied dumpster by the end of each day their work is performed on site. In addition, the Subcontractor shall provide one laborer for every ten field employees for four hours each week to participate in a composite clean-up crew. One laborer is the weekly minimum requirement when Subcontractor is on site. In no case shall debris and trash be left in corridors, breezeways, stairwells, or other access and egress points. If Subcontractor does not provide a laborer, Contractor will provide a laborer and the cost thereof will be deducted from the Subcontractor's contract sum. Notice will be given per Article 3.14 in the Consensus Docs 750 Standard Contract Agreement. All subcontractors are responsible for providing brooms, shovels and dust masks for their employees.	X	X			
The Subcontractor shall perform clean-up of application tools and equipment in designated areas only. Any damage to finished surfaces or fixtures caused by inappropriate clean up measures will be the responsibility of the Subcontractor to repair or replace.	X	X			
No food, drinks, eating, etc. allowed inside the building at any phase of the project. All morning/lunch breaks to be at designated areas chosen by the Contractor.	X	X			
The Subcontractor agrees to comply with the Contractor's "No Trash Hits the Floor" Policy. The Subcontractor is responsible for making sure no trash hits the floor on the job at any time. The Subcontractor agrees that their trash, waste, excess materials, etc. will never hit the floor on the jobsite. All trash should be disposed of properly (trash cans, dumpsters) and all areas worked in will be broom swept.	X	X			
The Subcontractor agrees to participate in the Contractor's Trash Reporting program. The Contractor will create Trash Reports as needed and give 24 hours' notice to all Subcontractors not in compliance. The Subcontractor will have 24 hours to clean up all trash and broom sweep all working areas on the jobsite. The jobsite will then be re-inspected, and the Contractor will clean up any remaining trash while logging man hours to perform this work. The Contractor reserves the right to back charge the Subcontractor for man hours logged against them.	X	X			
SAFETY					
The Subcontractor is responsible for turning in to the Contractor a complete and accurate daily report (submitted daily to on-site office), tool box talks (submitted weekly to on-site office) and safety checklists (submitted daily and/or weekly to on-site office). Note that failure to turn in reports in a timely and complete fashion will result in holding of payment until the reporting issue is resolved.	X	X			
Provide and maintain all safety measures related to performance of this Scope of Work per OSHA regulations. Subcontractor shall be responsible for all dust control and protection of adjacent surfaces during the execution of their work. The Subcontractor shall be responsible for masking off or otherwise protecting finished items adjacent to their work and shall remove all masking or protection measures once work is completed.	X	X			
Provide and maintain all safety measures related to performance of this Scope of Work per OSHA regulations or as required by the Clancy & Theys' Subcontractor Safety Policy Manual. The project PPE minimum requirements for all Subcontractors includes hard hats, safety glasses, high-visibility apparel and safety footwear. Subcontractors will also be required to submit a Site Specific Safety Plan for approval prior to starting work which includes, but is not limited to, a job specific hazard analysis and plan, company contact list, product MSDS sheets, competent person qualifications, training certificates, emergency action plan, etc.	X	X			
The Subcontractor shall provide all necessary fire watch services and secure all necessary burn permits for any burning, welding or abrasive cutting work.	X	X			
The Subcontractor shall furnish, install, maintain, remove and reinstall all barricades for any of their openings or excavations that create a fall hazard.	X	X			
A 15' clearance must be maintained at all times from the transmission lines and pump jacks cannot exceed 50' in height. All subcontractors must comply with these requirements while completing their work in a safe, OSHA complaint manner.	X	X			
The Subcontractor is responsible for providing the Contractor with a site specific safety plan, SDS sheets, and their Safety Director contact information within 14 calendar days of issuance of this subcontract.	X	X			
The Subcontractor acknowledges that any employee of their company caught without appropriate PPE (safety glasses, hard hats, high-visibility apparel and safety footwear) will be sent home from the jobsite immediately. Any additional offense will result in permanent expulsion from the job. PPE will be worn 100% of the time on the jobsite, no exceptions.	X	X			

Drawing	Title	Reference	Date	Status

Information Reference Number #: 1

IRN - 001 - GMP Set

7229- West End Phase II

June 24, 2024		DISTRIBUTION LIST:	
Firm	Contact	Phone	Email

Email Dist:

The documents contained in this correspondence are distributed as indicated in the operating procedures of your contract for the following action:

☐ Information Only

☐ For Pricing Only

☒ For Construction / Pricing (If Applicable)

Should your contract price be affected by these documents, please submit a detailed estimate on or before **July 04, 2024** and refer to the Information Reference Number shown above. Failure to submit a price by the date indicated will be taken as an indication by you that any changed work will be performed at no cost.

Details:

Reference the attached IRN 001 containing the GMP Set. Reference the 2024-05-24 Document Log showing the complete set of documents for the project. NOTE THAT IRN 001 WILL UPDATE SPECIFIC SHEETS NOTED AND HIGHLIGHTED ON THE DRAWING LOG. The "Working Set Drawings" folder on the public share site will also be updated moving forward with the most current documents. Note that it is the responsibility of the subcontractor to review the updated document log and verify that you are working off of the most current documents. Please proceed with all necessary submittals and coordination required to support the project schedule.

Updated documents can be downloaded on the Public Share site in the IRN 001 folder with the link below:
<https://us.workplace.datto.com/1/filelink/ff6ky-d24ixpi-5gidbigc>

Signed: *Andy Plyler*

Andy Plyler

Number	Title	Version set	Issuance date	Discipline	Tag
A00.00	COVER SHEET	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.01	SHEET INDEX	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.06	GENERAL NOTES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.10	UNIT MIX	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.11	ARCHITECTURAL SITE PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.12	ZONING INFORMATION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.13	ACCESSIBLE ROUTE SITE PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.14	FIRE APPARATUS PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.15	BUILDING CODE DATA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.16	APPENDIXB- BUILDING	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.18	ADDRESSING PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.19	RECORDED PLAT	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.21	LIFE SAFETY PLAN- LEVEL1	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.22	LIFE SAFETY PLAN- LEVEL2	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.23	LIFE SAFETY PLAN- LEVEL3	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.24	LIFE SAFETY PLAN- LEVELS 4-7	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.25	LIFE SAFETY PLAN- ENLARGED	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.45	PHASING PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.50	UNIT VENTILATION CALCULATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.51	UNIT VENTILATION CALCULATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.60	ADA 2010 GUIDELINES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.61	ADA 2010 GUIDELINES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.62	ANSI 2009 TYPEA&B 117.1 GUIDELINES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.63	ANSI 2009 TYPEA&B 117.1 GUIDELINES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.70	WALL PARTITIONS DETAIL	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.71	WALL PARTITION DETAILS (BELOW PODIUM)	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.75	FLOOR/CEILING AND ROOF ASSEMBLY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.90	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.91	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.92	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.93	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.94	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.95	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.96	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.97	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A00.98	UL ASSEMBLIES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.01	OVERALL EDGE OF SLAB PLAN- LEVEL1	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.01A	PARTIAL EDGE OF SLAB PLAN- LEVEL1 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.01B	PARTIAL EDGE OF SLAB PLAN- LEVEL1 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.02	OVERALL EDGE OF SLAB PLAN- LEVEL2	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.02A	PARTIAL EDGE OF SLAB PLAN- LEVEL2 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural

A01.02B	PARTIAL EDGE OF SLAB PLAN- LEVEL2 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.03	OVERALL EDGE OF SLAB PLAN- LEVEL3	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.03A	PARTIAL EDGE OF SLAB PLAN- LEVEL3 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.03B	PARTIAL EDGE OF SLAB PLAN- LEVEL3 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.03C	ENLARGED POOL COURTYARD DRAINAGE PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A01.04B	PARTIAL EDGE OF SLAB PLAN- LEVEL4 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.01	OVERALL PLAN- LEVEL1	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.01A	PARTIAL BLDG PLAN- LEVEL1 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.01B	PARTIAL BLDG PLAN- LEVEL1 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.02	OVERALL PLAN- LEVEL2	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.02A	PARTIAL BLDG PLAN- LEVEL2 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.02B	PARTIAL BLDG PLAN- LEVEL2 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.03	OVERALL PLAN- LEVEL3	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.03A	PARTIAL BLDG PLAN- LEVEL3 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.03B	PARTIAL BLDG PLAN- LEVEL3 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.04	OVERALL PLAN- LEVEL4	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.04A	PARTIAL BLDG PLAN- LEVEL4 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.04B	PARTIAL BLDG PLAN- LEVEL4 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.05	OVERALL PLAN- LEVELS 5-6	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.05A	PARTIAL BLDG PLAN- LEVELS 5-6 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.05B	PARTIAL BLDG PLAN- LEVELS 5-6 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.06	OVERALL PLAN- LEVEL7	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.06A	PARTIAL BLDG PLAN- LEVEL7 PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.06B	PARTIAL BLDG PLAN- LEVEL7 PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.07	OVERALL ROOF PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.07A	PARTIAL ROOF PLAN- PARTA	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A02.07B	PARTIAL ROOF PLAN- PARTB	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.00	ENLARGED CORE PLANS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.01	ENLARGED CORE PLANS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.02	ENLARGED AMENITY PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.03	ENLARGED AMENITY PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.04	ENLARGED AMENITY PLAN	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.21	PLANS AND SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.22	PLANS AND SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.23	TYPICAL STAIR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.24	TYPICAL STAIR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.31	ELEVATOR1&2 PLANS AND SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.32	TRASH ROOM& ELEV3 PLANS AND SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.32A	RETAIL TRASH ROOM PLANS AND SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.33	TYPICAL ELEVATOR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A03.34	ELEVATOR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.00	UNIT NOTES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural

A04.01	UNIT M1- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.11	UNIT S1- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.12	UNIT S2- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.13	UNIT S3& VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.14	UNIT S4- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.15	UNIT S5- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.16	UNIT S6- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.17	UNIT S7- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.21	UNIT A1- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.22	UNIT A2& VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.22A	UNIT A2 VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.23	UNIT A3& VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.24	UNIT A4- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.25	UNIT A5- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.26	UNIT A6- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.26A	UNIT A6 VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.27	UNIT A7- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.28	UNIT A8- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.29	UNIT A9- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.30	UNIT A10- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.31	UNIT B1- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.32	UNIT B2- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.32A	UNIT B2 VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.33	UNIT B3- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.34	UNIT B4- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.34A	UNIT B4 VARIATION- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.35	UNIT B5- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.41	UNIT C1- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.51	UNIT S3- HC- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.52	UNIT A2- HC- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.53	UNIT B5- HC- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A04.55	UNIT C1- HC- PLANS AND ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.00A	BUILDING PERSPECTIVES	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.01A	OVERALL BUILDING ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.02A	OVERALL BUILDING ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.03A	OVERALL BUILDING ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.21	COURTYARD ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.22	COURTYARD ELEVATIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A05.30	GARAGE VENTILATION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.00	OVERALL BUILDING SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.01	BUILDING SECTIONS- POOL COURTYARD	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.02	BUILDING SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural

A06.10	TYPICAL WALL SECTION	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.20	ENLARGED WALL SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.21	ENLARGED WALL SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.22	ENLARGED WALL SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.23	ENLARGED WALL SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A06.24	ENLARGED WALL SECTIONS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.01	TYPICAL FRAMING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.02	TYPICAL FRAMING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.03	TYPICAL FRAMING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.10	TYPICAL FOUNDATION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.20	TYPICAL EXTERIOR FRAMING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.21	WATERPOOFING AND FLASHING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.22	WATERPOOFING AND FLASHING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.23	WATERPOOFING AND FLASHING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.40	TYPICAL BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.41	ENLARGED BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.42	ENLARGED BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.43	ENLARGED TYPICAL BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.44	ENLARGED BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.45	ENLARGED BALCONY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.46	POOL COURTYARD DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.50	ENLARGED TYPICAL WALL/ FLOOR SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.51	ENLARGED TYPICAL WALL SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.52	ENLARGED WALL& FLOOR SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.53	ENLARGED TYPICAL WALL& FLOOR SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.54	ENLARGED TYPICAL WALL& FLOOR SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.55	ENLARGED TYPICAL WALL& FLOOR SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.61	ENLARGED ROOF& PARAPET WALL SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.62	ENLARGED ROOF& PARAPET WALL SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.63	ENLARGED SKY DECK WALL SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.70	UNIT RESTROOM TUB& SHOWER DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.71	UNIT FRAMING DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.75	PARKING GARAGE DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.80	ENLARGED ROOF& PARAPET WALL SECTION DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.85	EXTERIOR CANOPY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.86	EXTERIOR CANOPY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.87	EXTERIOR CANOPY DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.90	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.91	TYPICAL ROOF DETAILS- FLASHING	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.92	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.93	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.94	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural

A07.95	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.96	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A07.97	TYPICAL ROOF DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.00	WINDOW SCHEDULE	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.01	WINDOW DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.20	DOOR SCHEDULE	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.21	DOOR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.22	DOOR DETAILS	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.50	STOREFRONT SCHEDULE	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A08.51	STOREFRONT SCHEDULE	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A09.03	OVERALL REFLECTED CEILING PLAN- LEVEL3	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
A09.04	OVERALL REFLECTED CEILING PLAN- TYPICAL LEVEL	GMP Express Review Permit	Nov 27, 2023	A (Architectural)	architectural
C0	COVER	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C0.00	PROJECT NOTES	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C0.01	FORMS AND APPLICATIONS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C0.02	AA LETTER	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C1.00	EXISTING CONDITIONS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C1.01	DEMOLITION PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C2.00	SITE PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C2.01	SIGHT DISTANCE TRIANGLE PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C2.02	PAVEMENT PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C2.03	EASEMENT AND ROW PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C3.00	GRADING AND STORM DRAINAGE PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C4.00	OVERALL UTILITY PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C5.00	WEST STREET WATERLINE STA. 9+50 THRU 13+00	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C5.01	SANITARY SEWER BUILDING EXIT STA. 9+75 THRU 11+00	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C5.02	WCABARRUS STREET SEWER PROFILE STA. 10+00 THRU 11+7	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.00	EROSION CONTROL NOTES	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.01	EROSION CONTROL PLAN STAGE1	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.02	EROSION CONTROL PLAN STAGE2	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.03	EROSION CONTROL PLAN STAGE3	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.04	EROSION CONTROL PLAN STAGE4	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.05	NPDES PLAN	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.06	NPDES NOTES	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C6.07	EROSION CONTROL DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.00	SITE DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.01	SITE DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.02	STORM DRAINAGE DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.03	STORM DRAINAGE DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.04	SANITARY SEWER DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.05	WATER DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C8.06	WATER DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil

C9.00	SCM PLAN AND NOTES	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C9.01	SCM DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
C9.02	SCM DETAILS	GMP Express Review Permit	July 14, 2023	C (Civil)	civil
E001	ELECTRICAL COVER SHEET	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E002	ELECTRICAL DETAILS	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E003	ELECTRICAL DETAILS	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E004	ELECTRICAL DETAILS	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E101A	LEVEL 1 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E101B	LEVEL 1 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E102A	LEVEL 2 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E102B	LEVEL 2 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E103A	LEVEL 3 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E103B	LEVEL 3 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E104A	LEVEL 4 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E104B	LEVEL 4 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E105A	LEVEL 5 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E105B	LEVEL 5 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E106A	LEVEL 6 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E106B	LEVEL 6 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E107A	LEVEL 7 PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E107B	LEVEL 7 PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E108A	ROOF PLAN - PART A - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E108B	ROOF PLAN - PART B - POWER	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E109	ENLARGED POWER PLANS	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E201A	LEVEL 1 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E201B	LEVEL 1 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E202A	LEVEL 2 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E202B	LEVEL 2 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E203A	LEVEL 3 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E203B	LEVEL 3 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E204A	LEVEL 4 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E204B	LEVEL 4 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E205A	LEVEL 5 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E205B	LEVEL 5 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E206A	LEVEL 6 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E206B	LEVEL 6 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E207A	LEVEL 7 PLAN - PART A - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E207B	LEVEL 7 PLAN - PART B - LIGHTING	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E208	LIGHTING SECTIONS	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E209	EXTERIOR ARCHITECTURAL LIGHTING PLAN	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E301	UNIT A1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E302	UNIT A2 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical

E303	UNIT A3 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E304	UNIT A4 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E305	UNIT A5 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E306	UNIT A6 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E307	UNIT A6.1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E308	UNIT A7 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E309	UNIT A8 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E310	UNIT A9 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E311	UNIT A10 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E312	UNIT B1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E313	UNIT B2 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E314	UNIT B2.1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E315	UNIT B2.2 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E316	UNIT B3 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E317	UNIT B4 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E318	UNIT B5 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E319	UNIT C1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E320	UNIT M1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E321	UNIT S1 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E322	UNIT S2 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E323	UNIT S3 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E324	UNIT S4 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E325	UNIT S5 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E326	UNIT S6 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E327	UNIT S7 PLAN - ELECTRICAL	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E401	ELECTRICAL RISER DIAGRAM - PART A	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E402	ELECTRICAL RISER DIAGRAM - PART B	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E501	ELECTRICAL PANEL SCHEDULES	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E502	ELECTRICAL PANEL SCHEDULES	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E503	ELECTRICAL PANEL SCHEDULES	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
E504	ELECTRICAL PANEL SCHEDULES	GMP Express Review Permit	July 21, 2023	E (Electrical)	electrical
FA001	FIRE ALARM COVER SHEET	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA002	FIRE ALARM DETAILS	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA003	BDA SYSTEM DETAILS	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA004	FIRE ALARM DETAILS	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA101A	LEVEL 1 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA101B	LEVEL 1 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA102A	LEVEL 2 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA102B	LEVEL 2 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA103A	LEVEL 3 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA103B	LEVEL 3 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA104A	LEVEL 4 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm

FA104B	LEVEL 4 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA105A	LEVEL 5 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA105B	LEVEL 5 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA106A	LEVEL 6 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA106B	LEVEL 6 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA107A	LEVEL 7 PLAN - PART A - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FA107B	LEVEL 7 PLAN - PART B - FIRE ALARM	GMP Express Review Permit	July 28, 2023	F (Fire Protection)	fire alarm
FP1	SITE PLAN	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP2	DETAILS	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP3	FIRE PUMP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP4	FIRE PUMP DETAILS	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP5	STAIR SECTIONS	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP6	VALVE ASSEMBLY	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP7	MASTER UNIT PLAN 1	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP8	MASTER UNIT PLAN 2	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP9	LEVEL 1 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP10	LEVEL 1 - PIPING PLAN AREA A	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP11	LEVEL 1 - PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP12	LEVEL 1 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP13	LEVEL 2 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP14	LEVEL 2 - PIPING PLAN AREA A	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP15	LEVEL 2 - PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP16	LEVEL 2 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP17	LEVEL 3 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP18	LEVEL 3 - PIPING PLAN AREA A	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP19	LEVEL 3 PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP20	LEVEL 3 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP21	LEVEL 4 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP22	LEVEL 4 - PIPING PLAN AREA A	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP23	LEVEL 4 - PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP24	LEVEL 4 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP25	LEVELS 5&6 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP26	LEVELS 5&6 PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP27	LEVELS 5&6 PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP28	LEVELS 5&6 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP29	LEVEL 7 - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP30	LEVEL 7 - PIPING PLAN AREA A	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP31	LEVEL 7 - PIPING PLAN AREA B	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP32	LEVEL 7 - RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP33	LEVEL 7 - INTERSTITIAL RCP	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
FP34	ROOF PLAN - HOSELAYOUT	GMP Express Review Permit	November 27, 2023	F (Fire Protection)	fire protection
ID1.00	CONSTRUCTION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design

ID1.01	CONSTRUCTION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID1.02	ENLARGED RESTROOMS AND ELEVATIONS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID1.03	ENLARGED PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID1.10	POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID1.11	POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID2.00	REFLECTED CEILING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID2.01	REFLECTED CEILING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID4.00	FINISH PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID4.01	FINISH PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID5.00	FURNITURE PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID5.01	FURNITURE PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.00	CORR. POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.01	CORR. POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.02	CORR. POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.03	CORR. POWER & COMMUNICATION PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.10	CORRIDOR FINISH & FLOOR COVERING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.11	CORRIDOR FINISH & FLOOR COVERING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.12	CORRIDOR FINISH & FLOOR COVERING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.13	CORRIDOR FINISH & FLOOR COVERING PLANS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.20	CORRIDOR RCP'S	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.21	CORRIDOR RCP'S	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.22	CORRIDOR RCP'S	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.23	CORRIDOR RCP'S	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID6.24	CORRIDOR RCP'S	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID7.00	ELEVATIONS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID7.01	ELEVATIONS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID8.00	DETAILS	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID9.00	AMENITY SCHEDULES	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID9.02	AMENITY DOOR & STOREFRONT SCHEDULES	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
ID9.10	UNIT SCHEDULES	GMP Express Review Permit	May 5, 2023	I (Interiors)	interior design
L0.01	GENERAL NOTES AND SHEET LISTING	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L1.00	SITE PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L1.01	SITE PLAN ENLARGEMENT	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L1.10	ADA ROUTE PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L2.00	MATERIALS& FINISH PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L2.01	MATERIALS& FINISH PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L2.02	MATERIALS& FINISH SCHEDULE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L3.00	LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L3.01	LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.00	PRELIMINARY- DO NOT USE FOR CONSTRUCTION	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.01	SITE DETAILS- STREETSCAPE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.02	SITE DETAILS- STREETSCAPE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape

L4.03	SITE DETAILS- ROOFTOP AMENITY POOL AREA	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.04	SITE DETAILS- ROOFTOP AMENITY AREA	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.05	SITE DETAILS- ROOFTOP AMENITY AREA	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.06	SITE DETAILS- ROOFTOP AMENITY FIREPIT AREA	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.07	SITE DETAILS- ROOFTOP AMENITY GRILL AND BAR AREA	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.08	SITE DETAILS- ROOFTOP AMENITY NORTHERN OVERHEAD PE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.09	SITE DETAILS- ROOFTOP AMENITY NORTHERN OVERHEAD PE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.10	SITE DETAILS- ROOFTOP AMENITY SOUTHERN OVERHEAD PE	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.11	SITE DETAILS- ROOFTOP AMENITY AREA FURNISHINGS	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L4.20	SITE DETAILS- WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L5.00	GRADING PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L5.01	GRADING PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L6.00	SOILS PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L6.01	SOILS PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L7.00	PLANTING PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L7.01	PLANTING PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L8.00	PLANTING& SOILS DETAILS	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L8.01	PLANTING& SOILS DETAILS	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L8.02	PLANTING& SOILS DETAILS	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L9.00	SITE LIGHTING PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
L9.01	SITE LIGHTING AND ELECTRICAL COORDINATION PLAN	GMP Express Review Permit	July 25, 2023	L (Landscape)	landscape
M0.01	MECHANICAL COVER SHEET	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M0.02	MECHANICAL SCHEDULES	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M0.03	MECHANICAL SCHEDULES	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M0.04	MECHANICAL SCHEDULES	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.01	FLOOR PLAN - PARKING LVL 1 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.02	FLOOR PLAN - PARKING LVL1 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.03	FLOOR PLAN - LVL 2 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.04	FLOOR PLAN - LVL 2 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.05	FLOOR PLAN - LVL 3 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.06	FLOOR PLAN - LVL 3 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.07	FLOOR PLAN - LVL 4 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.08	FLOOR PLAN - LVL 4 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.09	FLOOR PLAN - LVL 5 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.10	FLOOR PLAN - LVL 5 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.11	FLOOR PLAN - LVL 6 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.12	FLOOR PLAN - LVL 6 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.13	FLOOR PLAN - LVL 7 PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.14	FLOOR PLAN - LVL 7 PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.15	ROOF PLAN PART A - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M1.16	ROOF PLAN PART B - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.01	UNIT A1 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical

M2.02	UNIT A2/A2 HC - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.03	UNIT A3 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.04	UNIT A4 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.05	UNIT A5 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.06	UNIT A6 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.07	UNIT A7 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.08	UNIT A8 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.09	UNIT A9 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.10	UNIT A10 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.11	UNIT B1 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.12	UNIT B2 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.13	UNIT B3 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.14	UNIT B4 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.15	UNIT B5/B5 HC - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.16	UNIT C1/C1 HC - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.17	UNIT M1 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.18	UNIT S1 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.19	UNIT S2 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.20	UNIT S3/S3 HC - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.21	UNIT S4 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.22	UNIT S5 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.23	UNIT S6 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M2.24	UNIT S7 - MECHANICAL	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M4.01	MECHANICAL DETAILS	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M4.02	MECHANICAL DETAILS	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
M4.03	MECHANICAL RISERS	GMP Express Review Permit	July 21, 2023	M (Mechanical)	mechanical
P0.01	PLUMBING COVER SHEET	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P0.02	PLUMBING DETAILS	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P0.03	PLUMBING DETAILS	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.01A	LEVEL 1 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.01B	LEVEL 1 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.02A	LEVEL 2 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.02B	LEVEL 2 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.03A	LEVEL 3 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.03B	LEVEL 3 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.04A	LEVEL 4 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.04B	LEVEL 4 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.05A	LEVEL 5 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.05B	LEVEL 5 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.06A	LEVEL 6 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.06B	LEVEL 6 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.07A	LEVEL 7 - AREA A FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing

P1.07B	LEVEL 7 - AREA B FLOOR PLAN - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.08A	ROOF PLAN - AREA A - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P1.08B	ROOF PLAN - AREA B - WASTE AND VENT	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.01A	LEVEL 1 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.01B	LEVEL 1 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.02A	LEVEL 2 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.02B	LEVEL 2 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.03A	LEVEL 3 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.03B	LEVEL 3 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.04A	LEVEL 4 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.04B	LEVEL 4 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.05A	LEVEL 5 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.05B	LEVEL 5 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.06A	LEVEL 6 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.06B	LEVEL 6 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.07A	LEVEL 7 - AREA A FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.07B	LEVEL 7 - AREA B FLOOR PLAN - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.08A	ROOF PLAN - AREA A - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P2.08B	ROOF PLAN - AREA B - WATER	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.01	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.02	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.03	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.04	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.05	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.06	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.07	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.08	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P3.09	UNIT PLANS - PLUMBING	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P4.01	TYPICAL WASTE RISER DIAGRAMS	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P4.02	WASTE AND VENT RISER DIAGRAMS	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P4.03	WATER RISER DIAGRAMS	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P4.04	STORM WATER RISER DIAGRAM - AREA A	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
P4.05	STORM WATER RISER DIAGRAM - AREA B	GMP Express Review Permit	July 25, 2023	P (Plumbing)	plumbing
S000	ABBREVIATIONS AND LEGENDS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S001	GENERAL NOTES	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S002	GENERAL NOTES	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S003	SPECIAL INSPECTIONS NC	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S111	OVERALL- FOUNDATION AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S111A	AREAA- FOUNDATION PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S111B	AREAB- FOUNDATION PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S112A	AREAA- SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S112B	AREAB - SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural

S121	OVERALL- LEVEL2 STRUCTURAL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S121A	AREAA- LEVEL2 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S121B	AREAB- LEVEL2 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S122A	AREAA- LEVEL2 POST TENSION PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S122B	AREAB- LEVEL2 POST TENSION PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S131	OVERALL- LEVEL 3A AMENITIES STRUCTURAL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S131A	AREAA- LEVEL 3A AMENITIES FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S131B	AREAB- LEVEL 3A AMENITIES FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S132A	AREAA- LEVEL 3A AMENITIES POST TENSION LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S132B	AREAB- LEVEL 3A AMENITIES POST TENSION LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S134	OVERALL- LEVEL 3R STRUCTURAL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S134A	AREAA - LEVEL 3R FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S134B	AREAB- LEVEL 3R FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S135A	AREAA- LEVEL 3R POST TENSION LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S135B	AREAB- LEVEL 3R POST TENSION LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S136A	AREAA- LEVEL 3R STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S136B	AREAB- LEVEL 3R STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S141	OVERALL- LEVEL4 PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S141A	AREAA- LEVEL4 FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S141B	AREAB- LEVEL4 FRAMING AND SLAB PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S142B	AREAB- LEVEL4 POST TENSION LAYOUT PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S143A	AREAA- LEVEL4 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S143B	AREAB- LEVEL4 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S151	OVERALL- LEVEL5 PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S151A	AREAA- LEVEL5 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S151B	AREAB- LEVEL5 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S152A	AREAA- LEVEL5 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S152B	AREAB- LEVEL5 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S161	OVERALL- LEVEL6 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S161A	AREAA- LEVEL6 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S161B	AREAB- LEVEL6 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S162A	AREAA- LEVEL6 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S162B	AREAB- LEVEL6 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S171	OVERALL- LEVEL7 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S171A	AREAA- LEVEL7 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S171B	AREAB- LEVEL7 FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S172A	AREAA- LEVEL7 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S172B	AREAB- LEVEL7 STRUCTURAL WALL PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S181	OVERALL- ROOF FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S181A	AREAA- ROOF FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S181B	AREAB- ROOF FRAMING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S201	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural

S202	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S203	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S204	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S205	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S206	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S207	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S208	SHEAR WALL ELEVATIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S301	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S302	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S303	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S310	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S311	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S312	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S313	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S315	SECTIONS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S401	ENLARGED PLANS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S402	ENLARGED PLANS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S403	ENLARGED PLANS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S404	EXTERIOR AMENITIES LOADING PLAN	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S405	ENLARGED SKY BAR FRAMING PLANS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S501	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S502	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S503	TYPICAL COLUMN DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S504	TYPICAL CONCRETE BEAM DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S505	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S506	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S507	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S509	TYPICAL DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S510	WOOD FRAMING DETAILS- SHEARWALLS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S511	WOOD FRAMING DETAILS- FRAMING ELEVATION	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S512	WOOD FRAMING DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S513	WOOD FRAMING DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S514	WOOD FRAMING DETAILS	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S515	WOOD ROOF FRAMING DETAILS- ROOF	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
S516	WOOD ROOF FRAMING DETAILS- ROOF	GMP Express Review Permit	July 25, 2023	S (Structural)	structural
1-2	PLAT (BM 2021 PG 01262)	GMP Express Review Permit	Nov 27, 2023		civil

Spec Section	Description	Date
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 38 16	UNBONDED POSTTENSIONED CONCRETE	5-May-23
03 38 16	UNBONDED POSTTENSIONED CONCRETE	5-May-23
03 5400	CAST UNDERLAYMENT	5-May-23
03 5400	CAST UNDERLAYMENT	5-May-23
03 5400	CAST UNDERLAYMENT	5-May-23
03 5400	CAST UNDERLAYMENT	5-May-23
03 5400	CAST UNDERLAYMENT	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 0511	MASONRY MORTARING AND GROUTING	5-May-23
04 2613	MASONRY VENEER	5-May-23
04 2613	MASONRY VENEER	5-May-23
04 2613	MASONRY VENEER	5-May-23
05 12 00	STRUCTURAL STEEL FRAMING	5-May-23
05 12 00	STRUCTURAL STEEL FRAMING	5-May-23
05 5000	METAL FABRICATIONS	5-May-23
05 5100	METAL STAIRS	5-May-23
05 5100	METAL STAIRS	5-May-23
05 5100	METAL STAIRS	5-May-23

05 5100	METAL STAIRS	5-May-23
05 5133	METAL LADDERS	5-May-23
05 5133	METAL LADDERS	5-May-23
05 5213	PIPE AND TUBE RAILINGS	5-May-23
05 5213	PIPE AND TUBE RAILINGS	5-May-23
05 52 13 _revised_237	PIPE AND TUBE RAILINGS (LANDSCAPE)	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
061000	ROUGH CARPENTRY	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
06 2000	FINISH CARPENTRY	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
07 0553	FIRE AND SMOKE ASSEMBLY IDENTIFICATION	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23

07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4646	FIBERCEMENT SIDING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 6200	SHEET METAL FLASHING AND TRIM	5-May-23
07 6200	SHEET METAL FLASHING AND TRIM	5-May-23
07 6200	SHEET METAL FLASHING AND TRIM	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23

07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 3100	ACCESS DOORS AND PANELS	5-May-23
08 3100	ACCESS DOORS AND PANELS	5-May-23
08 3323	OVERHEAD COILING DOORS	5-May-23
08 3323	OVERHEAD COILING DOORS	5-May-23
08 3323	OVERHEAD COILING DOORS	5-May-23
08 3326	OVERHEAD COILING GRILLES	5-May-23
08 3326	OVERHEAD COILING GRILLES	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 8000	GLAZING	5-May-23
08 8000	GLAZING	5-May-23
08 8000	GLAZING	5-May-23
08 8300	MIRRORS	5-May-23
08 8300	MIRRORS	5-May-23
08 9100	LOUVERS	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23

09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 2116	GYPSUM BOARD ASSEMBLIES	5-May-23
09 3000	TILING	5-May-23
09 3000	TILING	5-May-23
09 3000	TILING	5-May-23
09 5100	ACOUSTICAL CEILINGS	5-May-23
09 5100	ACOUSTICAL CEILINGS	5-May-23
09 5100	ACOUSTICAL CEILINGS	5-May-23
09 6500	RESILIENT FLOORING	5-May-23
09 6500	RESILIENT FLOORING	5-May-23
09 6813	TILE CARPETING	5-May-23
09 6813	TILE CARPETING	5-May-23
09 6816	SHEET CARPETING	5-May-23
09 6816	SHEET CARPETING	5-May-23
09 7200	WALL COVERINGS	5-May-23
09 7200	WALL COVERINGS	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
10 1423	PANEL SIGNAGE	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 7300	PROTECTIVE COVERS	5-May-23
10 7300	PROTECTIVE COVERS	5-May-23
10 7300	PROTECTIVE COVERS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
11 3013	RESIDENTIAL APPLIANCES	5-May-23
11 3013	RESIDENTIAL APPLIANCES	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
12 2113	HORIZONTAL LOUVER BLINDS	5-May-23
12 3530	RESIDENTIAL CASEWORK	5-May-23
12 3530	RESIDENTIAL CASEWORK	5-May-23
12 3600	COUNTERTOPS	5-May-23

12 3600	COUNTERTOPS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
210517	SLEEVES AND SLEEVE SEALS FOR FIRESUPPRESSION PIP	5-May-23
210517	SLEEVES AND SLEEVE SEALS FOR FIRESUPPRESSION PIP	5-May-23
210517	SLEEVES AND SLEEVE SEALS FOR FIRESUPPRESSION PIP	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23

213413	PRESSUREMAINTENANCE PUMPS	5-May-23
213413	PRESSUREMAINTENANCE PUMPS	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
220517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	5-May-23
220517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	5-May-23
220517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	5-May-23
220518	ESCUTCHEONS FOR PLUMBING PIPING	5-May-23
220523	GENERALDUTY VALVES FOR PLUMBING	5-May-23
220523	GENERALDUTY VALVES FOR PLUMBING	5-May-23
220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIP	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
23 05 18	ESCUTCHEONS FOR HVAC PIPING	5-May-23

230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23

233723	HVAC GRAVITY VENTILATORS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	5-May-23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	5-May-23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	5-May-23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23

262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23

[illegible]

[illegible]

271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23

280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280526	GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SE	5-May-23
280526	GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SE	5-May-23
280526	GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SE	5-May-23
280526	GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SE	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
31 2316	EXCAVATION	5-May-23
31 2316	EXCAVATION	5-May-23
31 2323	FILL	5-May-23
31 2323	FILL	5-May-23
31 2323	FILL	5-May-23
31 3116	TERMITE CONTROL	5-May-23
32 12 20	AGGREGATES	5-May-23
32 12 20	AGGREGATES	5-May-23
32 12 20	AGGREGATES	5-May-23

[illegible]

33 4100	SUBDRAINAGE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
04 2613	MASONRY VENEER	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8400	FIRESTOPPING	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 8000	GLAZING	5-May-23
09 3000	TILING	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
12 3530	RESIDENTIAL CASEWORK	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4646	FIBERCEMENT SIDING	5-May-23

[illegible]

09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 2819	TUB AND SHOWER ENCLOSURES	5-May-23
10 5500	POSTAL SPECIALTIES	5-May-23
10 7300	PROTECTIVE COVERS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
10 8213	EXTERIOR GRILLES AND SCREENS	5-May-23
11 3013	RESIDENTIAL APPLIANCES	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
11 8226	FACILITY WASTE COMPACTORS	5-May-23
12 3600	COUNTERTOPS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 2100	ELECTRIC TRACTION ELEVATORS	5-May-23
14 9100	FACILITY CHUTES	5-May-23
14 9100	FACILITY CHUTES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211213	FIRESUPPRESSION HOSES AND NOZZLES	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23

213413	PRESSUREMAINTENANCE PUMPS	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
220519	METERS AND GAGES FOR PLUMBING PIPING	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221319	SANITARY WASTE PIPING SPECIALTIES	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
224716	PRESSURE WATER COOLERS	5-May-23
224716	PRESSURE WATER COOLERS	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238239.19	WALL AND CEILING UNIT HEATERS	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23

262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262726	WIRING DEVICES	5-May-23
262813	FUSES	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 5619	LED EXTERIOR LIGHTING	5-May-23
26 5619	LED EXTERIOR LIGHTING	5-May-23
26 5619	LED EXTERIOR LIGHTING	5-May-23
26 5619	LED EXTERIOR LIGHTING	5-May-23
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	5-May-23
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23

274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
31 2316	EXCAVATION	5-May-23
31 3116	TERMITE CONTROL	5-May-23
31 3116	TERMITE CONTROL	5-May-23
32 1723	PAVEMENT MARKINGS	5-May-23
32 1726	TACTILE WARNING SURFACING	5-May-23
32 1726	TACTILE WARNING SURFACING	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
33 4100	SUBDRAINAGE	5-May-23
02 3000	SUBSURFACE INVESTIGATIONS	5-May-23
02 3000	SUBSURFACE INVESTIGATIONS	5-May-23
03 0516	UNDERSLAB VAPOR BARRIER	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23

03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
03 10 00	CONCRETE FORMING AND ACCESSORIES	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
032000	CONCRETE REINFORCING	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 30 00	CASTINPLACE CONCRETE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 33 00	CASTINPLACE ARCHITECTURAL CONCRETE (LANDSCAPE	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
03 3511	CONCRETE FLOOR FINISHES	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23
03 36 00	INTEGRALLY COLORED CONCRETE	5-May-23

[illegible]

05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 55 01	METAL FABRICATIONS SITEWORK	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
05 7000	DECORATIVE METAL RAILINGS	5-May-23
061000	ROUGH CARPENTRY	5-May-23
061000	ROUGH CARPENTRY	5-May-23
061000	ROUGH CARPENTRY	5-May-23
06 10 63	EXTERIOR ROUGH CARPENTRY	5-May-23
06 10 63	EXTERIOR ROUGH CARPENTRY	5-May-23
06 10 63	EXTERIOR ROUGH CARPENTRY	5-May-23
06 10 63	EXTERIOR ROUGH CARPENTRY	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
061753	SHOPFABRICATED WOOD TRUSSES	5-May-23
06 2000	FINISH CARPENTRY	5-May-23
06 2000	FINISH CARPENTRY	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
06 4100	ARCHITECTURAL WOOD CASEWORK	5-May-23
07 0553	FIRE AND SMOKE ASSEMBLY IDENTIFICATION	5-May-23
07 0553	FIRE AND SMOKE ASSEMBLY IDENTIFICATION	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1300	SHEET WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1400	FLUIDAPPLIED WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1616	CRYSTALLINE WATERPROOFING	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 1800	TRAFFIC COATINGS	5-May-23
07 2100	THERMAL INSULATION	5-May-23
07 2100	THERMAL INSULATION	5-May-23
07 2126	BLOWN INSULATION	5-May-23
07 2126	BLOWN INSULATION	5-May-23
07 2126	BLOWN INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23
07 2129	SPRAYED INSULATION	5-May-23

07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 2500	WEATHER BARRIERS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4113	METAL ROOF PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4213	METAL WALL PANELS	5-May-23
07 4646	FIBERCEMENT SIDING	5-May-23
07 4646	FIBERCEMENT SIDING	5-May-23
07 4646	FIBERCEMENT SIDING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 5400	THERMOPLASTIC MEMBRANE ROOFING	5-May-23
07 6200	SHEET METAL FLASHING AND TRIM	5-May-23
07 7100	ROOF SPECIALTIES	5-May-23
07 7100	ROOF SPECIALTIES	5-May-23
07 7200	ROOF ACCESSORIES	5-May-23
07 7200	ROOF ACCESSORIES	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 72 73	VEGETATED ROOF SYSTEMS	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8123	INTUMESCENT FIRE PROTECTION	5-May-23
07 8400	FIRESTOPPING	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 9200	JOINT SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23

07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 92 10	SITE SEALANTS	5-May-23
07 9513	EXPANSION JOINT COVER ASSEMBLIES	5-May-23
07 9513	EXPANSION JOINT COVER ASSEMBLIES	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 1113	HOLLOW METAL DOORS AND FRAMES	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1416	FLUSH WOOD DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 1433	STILE AND RAIL MDF DOORS	5-May-23
08 3100	ACCESS DOORS AND PANELS	5-May-23
08 3100	ACCESS DOORS AND PANELS	5-May-23
08 3323	OVERHEAD COILING DOORS	5-May-23
08 3323	OVERHEAD COILING DOORS	5-May-23
08 3323_revised_414	OVERHEAD COILING DOORS	5-May-23
08 3323_revised_414	OVERHEAD COILING DOORS	5-May-23
08 3323_revised_414	OVERHEAD COILING DOORS	5-May-23
08 3326	OVERHEAD COILING GRILLES	5-May-23
08 3326	OVERHEAD COILING GRILLES	5-May-23
08 3326	OVERHEAD COILING GRILLES	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 3613	SECTIONAL DOORS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 4313	ALUMINUMFRAMED STOREFRONTS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 5313	VINYL WINDOWS	5-May-23
08 8000	GLAZING	5-May-23
08 8000	GLAZING	5-May-23
08 8000	GLAZING	5-May-23
08 8000	GLAZING	5-May-23
08 8300	MIRRORS	5-May-23

08 9100	LOUVERS	5-May-23
08 9100	LOUVERS	5-May-23
08 9100	LOUVERS	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	5-May-23
09 2116	GYPSUM BOARD ASSEMBLIES	5-May-23
09 3000	TILING	5-May-23
09 3000	TILING	5-May-23
09 3000	TILING	5-May-23
09 3000	TILING	5-May-23
09 5100	ACOUSTICAL CEILINGS	5-May-23
09 5100	ACOUSTICAL CEILINGS	5-May-23
09 6500	RESILIENT FLOORING	5-May-23
09 6500	RESILIENT FLOORING	5-May-23
09 6813	TILE CARPETING	5-May-23
09 6813	TILE CARPETING	5-May-23
09 6816	SHEET CARPETING	5-May-23
09 6816	SHEET CARPETING	5-May-23
09 7200	WALL COVERINGS	5-May-23
09 7200	WALL COVERINGS	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9113	EXTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 9123	INTERIOR PAINTING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 9300	STAINING AND TRANSPARENT FINISHING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 93 13	EXTERIOR STAINING AND TRANSPARENT FINISHING	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9600	HIGHPERFORMANCE COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
09 9723	CONCRETE AND MASONRY COATINGS	5-May-23
10 1423	PANEL SIGNAGE	5-May-23
10 1423	PANEL SIGNAGE	5-May-23
10 1423	PANEL SIGNAGE	5-May-23
10 1423	PANEL SIGNAGE	5-May-23
10 2113.13	METAL TOILET COMPARTMENTS	5-May-23

[illegible]

210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
210548	VIBRATION AND SEISMIC CONTROLS FOR FIRESUPPRESSI	5-May-23
211119	FIRE DEPARTMENT CONNECTIONS	5-May-23
211119	FIRE DEPARTMENT CONNECTIONS	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211200	FIRESUPPRESSION STANDPIPES	5-May-23
211213	FIRESUPPRESSION HOSES AND NOZZLES	5-May-23
211213	FIRESUPPRESSION HOSES AND NOZZLES	5-May-23
211213	FIRESUPPRESSION HOSES AND NOZZLES	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211313	WETPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
211316	DRYPIPE SPRINKLER SYSTEMS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213113	ELECTRICDRIVE, CENTRIFUGAL FIRE PUMPS	5-May-23
213413	PRESSUREMAINTENANCE PUMPS	5-May-23
213413	PRESSUREMAINTENANCE PUMPS	5-May-23

213413	PRESSUREMAINTENANCE PUMPS	5-May-23
213413	PRESSUREMAINTENANCE PUMPS	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
2200301	DOOR HARDWARE	5-May-23
220517	SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING	5-May-23
220518	ESCUTCHEONS FOR PLUMBING PIPING	5-May-23
220519	METERS AND GAGES FOR PLUMBING PIPING	5-May-23
220519	METERS AND GAGES FOR PLUMBING PIPING	5-May-23
220519	METERS AND GAGES FOR PLUMBING PIPING	5-May-23
220519	METERS AND GAGES FOR PLUMBING PIPING	5-May-23
220523	GENERALDUTY VALVES FOR PLUMBING	5-May-23
220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIP	5-May-23
220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIP	5-May-23
220529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIP	5-May-23
220553	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
220719	PLUMBING PIPING INSULATION	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221116	DOMESTIC WATER PIPING	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221119	DOMESTIC WATER PIPING SPECIALTIES	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221123.13	DOMESTICWATER PACKAGED BOOSTER PUMPS	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221316	SANITARY WASTE AND VENT PIPING AND STORM PIPING	5-May-23
221319	SANITARY WASTE PIPING SPECIALTIES	5-May-23
221323	SANITARY WASTE INTERCEPTORS	5-May-23
221323	SANITARY WASTE INTERCEPTORS	5-May-23
221323	SANITARY WASTE INTERCEPTORS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23

223300	ELECTRIC, DOMESTICWATER HEATERS	5-May-23
224716	PRESSURE WATER COOLERS	5-May-23
224716	PRESSURE WATER COOLERS	5-May-23
230517	SLEEVES AND SLEEVE SEALS FOR HVAC PIPING	5-May-23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMEN	5-May-23
230553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	5-May-23
230553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	5-May-23
230553	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230713	DUCT INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
230719	HVAC PIPING INSULATION	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
231123	FACILITY NATURALGAS PIPING	5-May-23
232300	REFRIGERANT PIPING	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233113	METAL DUCTS	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233300	AIR DUCT ACCESSORIES	5-May-23
233346	FLEXIBLE DUCTS	5-May-23
233346	FLEXIBLE DUCTS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233423	HVAC POWER VENTILATORS	5-May-23
233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23

233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23
233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23
233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23
233713	DIFFUSERS, REGISTERS, AND GRILLES	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
233723	HVAC GRAVITY VENTILATORS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238126	SPLITSYSTEM AIRCONDITIONERS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	5-May-23
238239.19	WALL AND CEILING UNIT HEATERS	5-May-23
238239.19	WALL AND CEILING UNIT HEATERS	5-May-23
238239.19	WALL AND CEILING UNIT HEATERS	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260519	LOWVOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLE	5-May-23
260526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	5-May-23
260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	5-May-23
260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	5-May-23
260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	5-May-23
260529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	5-May-23
260533	RACEWAYS AND BOXES FOR	5-May-23
260533	RACEWAYS AND BOXES FOR	5-May-23
260533	RACEWAYS AND BOXES FOR	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYS	5-May-23
260544	SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS	5-May-23
260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	5-May-23
260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	5-May-23

260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	5-May-23
260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	5-May-23
260553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
260923	LIGHTING CONTROL DEVICES	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262213	LOWVOLTAGE DISTRIBUTION TRANSFORMERS	5-May-23
262413	SWITCHBOARDS	5-May-23
262413	SWITCHBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262416	PANELBOARDS	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262653	ELECTRIC VEHICLE CHARGING EQUIPMENT	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262726	WIRING DEVICES	5-May-23
262813	FUSES	5-May-23
262816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263213.13	DIESELENGINEDRIVEN GENERATOR SETS	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
263600	TRANSFER SWITCHES	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
264313	SURGE PROTECTION FOR LOWVOLTAGE ELECTRICAL POWER	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 56 00	EXTERIOR LIGHTING (LANDSCAPE)	5-May-23
26 5619	LED EXTERIOR LIGHTING	5-May-23

26 5619	LED EXTERIOR LIGHTING	5-May-23
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	5-May-23
270526	GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270528	PATHWAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270529	HANGERS AND SUPPORTS FOR COMMUNICATIONS SYSTEMS	5-May-23
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270536	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270543	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICA	5-May-23
270544	SLEEVES AND SLEEVE SEALS FOR COMMUNICATIONS PATHW	5-May-23
270548.16	SEISMIC CONTROLS FOR COMMUNICATIONS SYSTEMS	5-May-23
270548.16	SEISMIC CONTROLS FOR COMMUNICATIONS SYSTEMS	5-May-23
270548.16	SEISMIC CONTROLS FOR COMMUNICATIONS SYSTEMS	5-May-23
270548.16	SEISMIC CONTROLS FOR COMMUNICATIONS SYSTEMS	5-May-23
270553	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS	5-May-23
270553	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS	5-May-23
270553	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS	5-May-23
271100	COMMUNICATIONS EQUIPMENT ROOM FITTINGS	5-May-23
271100	COMMUNICATIONS EQUIPMENT ROOM FITTINGS	5-May-23
271100	COMMUNICATIONS EQUIPMENT ROOM FITTINGS	5-May-23
271116	COMMUNICATIONS RACKS, FRAMES, AND ENCLOSURES	5-May-23
271116	COMMUNICATIONS RACKS, FRAMES, AND ENCLOSURES	5-May-23
271116	COMMUNICATIONS RACKS, FRAMES, AND ENCLOSURES	5-May-23
271116	COMMUNICATIONS RACKS, FRAMES, AND ENCLOSURES	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23
271313	COMMUNICATIONS COPPER BACKBONE CABLING	5-May-23

271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271323	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271333	COMMUNICATIONS COAXIAL BACKBONE CABLING	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271513	COMMUNICATIONS COPPER HORIZONTAL	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271523	COMMUNICATIONS OPTICAL FIBER HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
271533	COMMUNICATIONS COAXIAL HORIZONTAL CABLING	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
274133	MASTER ANTENNA TELEVISION SYSTEM	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23
275123.20	COMMERCIAL INTERCOMMUNICATIONS AND PROGRAM SYST	5-May-23

275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275223	NURSE CALL	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
275313	CLOCK SYSTEMS	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280513	CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SE	5-May-23
280526	GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SE	5-May-23
280528	PATHWAYS FOR ELECTRONIC SAFETY AND SECURITY	5-May-23
280528	PATHWAYS FOR ELECTRONIC SAFETY AND SECURITY	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281300	ACCESS CONTROL SOFTWARE AND DATABASE MANAGEMENT	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
281500	ACCESS CONTROL HARDWARE DEVICES	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
282000	VIDEO SURVEILLANCE	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283100	INTRUSION DETECTION	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
283111	DIGITAL, ADDRESSABLE FIREALARM SYSTEM	5-May-23
31 15 10	DENSIFIED AGGREGATE PIER AND RIGID INCLUSION F	5-May-23
31 15 10	DENSIFIED AGGREGATE PIER AND RIGID INCLUSION F	5-May-23
31 15 10	DENSIFIED AGGREGATE PIER AND RIGID INCLUSION F	5-May-23
31 15 10	DENSIFIED AGGREGATE PIER AND RIGID INCLUSION F	5-May-23
31 2316	EXCAVATION	5-May-23
31 2316	EXCAVATION	5-May-23

31 2316	EXCAVATION	5-May-23
31 2323	FILL	5-May-23
31 3116	TERMITE CONTROL	5-May-23
31 3116	TERMITE CONTROL	5-May-23
32 12 20	AGGREGATES	5-May-23
32 12 20	AGGREGATES	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 13	CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
32 13 16	DECORATIVE CONCRETE PAVING	5-May-23
32 1713	PARKING BUMPERS	5-May-23
32 1723	PAVEMENT MARKINGS	5-May-23
32 1723	PAVEMENT MARKINGS	5-May-23
32 1726	TACTILE WARNING SURFACING	5-May-23
32 1726	TACTILE WARNING SURFACING	5-May-23
32 1726	TACTILE WARNING SURFACING	5-May-23
32 3113	CHAIN LINK FENCES AND GATES	5-May-23
32 3113	CHAIN LINK FENCES AND GATES	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
32 3119	DECORATIVE METAL FENCES AND GATES	5-May-23
32 3313	SITE BICYCLE RACKS	5-May-23
32 3313	SITE BICYCLE RACKS	5-May-23
33 4100	SUBDRAINAGE	5-May-23
33 4100	SUBDRAINAGE	5-May-23

Exhibit E: Information Reference Number (IRN) List

Page 1 of 1

7229- West End Phase II

Issue	Description	Initiated	Last Rev	Due	Resolved	Status
1	IRN - 001 - GMP Set	06/24/24		07/04/24		Open
2	IRN - 002 - Geo Tech Report	06/24/24		07/04/24		Open
3	IRN - 003 - Asbestos Report	06/24/24		07/04/24		Open
4	IRN - 004 - Accepted VA Pricing Exhibits	06/24/24		07/04/24		Open
5	IRN - 005 - Low Voltage Design	06/24/24		07/04/24		Open
6	IRN - 006 - Retail Work Letter	06/24/24		07/04/24		Open
7	IRN - 007 - GMP RFI Log	06/24/24		07/04/24		Open
8	IRN - 008 - EMP	06/24/24		07/04/24		Open
9	IRN - 009 - IFC Foundation Set	06/24/24		07/04/24		Open
10	IRN - 010 - Civil Mylar Revision 1	06/24/24		07/04/24		Open
11	IRN - 011 - RR Retaining Wall IFC Set	06/24/24		07/04/24		Open
12	IRN - 012 - VIMS Design Submittal	06/25/24		07/05/24		Open
13	IRN - 013 - Soil Management Guide/Beneficial Fill Sample Map	06/25/24		07/05/24		Open
14	IRN - 014 - Grading and Storm Drainage Plan	07/08/24		07/18/24		Open
15	IFC Set Documents	07/23/24		08/02/24		Open
16	IFC Architectural Sheet Corrections	08/19/24		08/29/24		Open
17	RFI #015 - North Elevation Roof Leads RESPONSE	10/03/24		10/13/24		Open
18	VIMS Design	10/03/24		10/13/24		Open
19	West End Phase II Control Document	10/15/24		10/25/24		Open

Exhibit F: Insurance Provisions

1/3

1. **General.** Subcontractor shall procure, purchase and maintain insurance as set forth in this Exhibit F to the Agreement.

2. **Subcontractor's Required Insurance Coverage**

2.1. The Subcontractor shall procure, purchase and maintain the following types and limits of insurance from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located and with a financial rating of at least A minus (A-) as defined by A.M. Best Company.

2.2. **Commercial General Liability (CGL)**

- a. CGL with limits of Insurance of not less than \$1,000,000 each occurrence and \$2,000,000 Annual Aggregate.
- b. General Aggregate shall apply separately to each project.
- c. When the work includes such hazards, the policy shall not contain an exclusion or limitation on:
 - i. Roofing
 - ii. Exterior Insulation Finish Systems (EIFS) or similar exterior coatings
 - iii. Residential or Habitational projects
 - iv. Explosion, Collapse, and Underground Hazards
 - v. Property Damage claims caused by work of Subcontractors
- d. CGL coverage shall be written on ISO form CG 0001 or a substitute form providing equivalent coverage and shall cover liability arising from premises, operations, independent contractors, products-completed operations, and personal and advertising injury.
- e. ADDITIONAL INSURED Subcontractor shall endorse (and cause its Sub-subcontractors to endorse) its CGL policy to name as additional insureds: Owner, Constructor, Design Professional, Design Professional's consultants, and their respective agents, officers, directors, and employees, together with any other parties required by the Prime Contract to be named as additional insureds (referred to individually as "Additional Insured" and collectively as "Additional Insureds").
- f. Subcontractor shall maintain CGL insurance applicable to liability arising out of the Subcontractor's completed operation (including continued coverage for all Additional Insureds) for the greater of (i) three (3) years, (ii) the duration of the applicable statute of repose following final completion of the Project, or (iii) the length of time required in the Prime Contract (the "Completed Operations Period").
- g. The Additional Insureds shall be included as additional insureds on the CGL using ISO Additional Insured Endorsement CG 20 10 04 13 along with (and) form CG 20 37 04 13 or an endorsement providing equivalent coverage to the additional insureds. The additional insured coverage shall be primary and non-contributory to any other insurance or self-insurance, including any deductible maintained by, or provided to, the Additional Insureds, and shall remain in effect for the duration of the Agreement, including the Completed Operations Period.
- h. The following entities are to be listed as additionally insured: **Clancy & Theys, The architect and the Architect's consultants and the Owner (KLLA West End II Owner, LLC, Pacific Life Insurance Company) and all other funding entities.**

2.3. **Automobile Liability:**

- a. Business Auto Liability with limits of at least \$1,000,000 each accident.
- b. Business Auto coverage must include coverage for liability arising out of all owned, leased, hired, and non-owned automobiles.
- c. The Additional Insureds shall be included as additional insureds on the automobile liability policy.

2.4. **Commercial Umbrella:**

- a. Umbrella limits must be at least \$2,000,000. Higher Limits may be required in the Prime Contract or as noted below, whichever is greatest. Higher minimum limits are required depending on the work performed and subcontract amount.
 - i. Work Performed: The trades listed below shall be subject to a minimum limit of \$5,000,000, unless a greater value is stipulated below. Hoisting Operations, Structural Steel, Concrete Frame, Curtainwall, Roofing, Plumbing, Electrical, Mechanical, Fire Protection
 - ii. Subcontract Amount (For trades not listed in 3.a.i above):
 - i. \$0 - \$999,999 requires a limit of \$2,000,000
 - ii. \$1,000,000-\$10,000,000 requires a limit of \$5,000,000
 - iii. Subcontracts over \$10,000,000 require a limit of \$10,000,000
 - iii. Coverage shall be excess of the CGL, Auto and Employers Liability coverages.
 - iv. Umbrella coverage must include all Additional Insureds as additional insureds therein.

Exhibit F: Insurance Provisions

2/3

v. Umbrella coverage for Additional Insureds shall apply as primary and noncontributory before any other insurance or self- insurance, including any deductible maintained by, or provided to, the Additional Insureds other than the CGL, Auto Liability and Employers Liability coverages maintained by the Subcontractor. Should Subcontractor carry limits in excess of those amounts set forth above, coverage for the Additional Insureds shall also be provided through the limits available to the Subcontractor.

vi. Excess or Umbrella Liability policies shall provide coverage on a following form basis to the underlying insurance and shall include as broad a primary endorsement. Said policies shall contain wording to the effect that, in the event of the exhaustion of any underlying insurance due to the payment of claims, the Excess or Umbrella Liability policies shall "drop down" to apply as primary insurance to all required additional insureds and/or with respect to any other insurance or self-insurance programs afforded to, or maintained by, any additional insured.

2.5 Worker's Compensation and Employer's Liability:

- a. Workers Compensation coverage at statutory limits. Subcontractors using a PEO must also have a Workers Compensation policy with Subcontractor as names insured.
 - i. Employer's Liability Insurance limits
 - Bodily Injury by Accident: \$1,000,000 Each Accident
 - Bodily Injury by Disease: \$1,000,000 Each Employee
 - Bodily Injury by Disease: \$1,000,000 Policy Limit
- b. Where applicable, US Longshore and Harborworkers Compensation Act Endorsement shall be attached to the policy.
- c. Where applicable, the Maritime Coverage Endorsement shall be attached to the policy.

2.6 Professional Liability

- a. If the Subcontractor's work involved design professionals, the Subcontractor shall require its design professionals to maintain Professional Liability Insurance with a company satisfactory to the Constructor, including contractual liability insurance against the liability assumed in the Agreement, and including coverage for any professional liability caused by any of its design professional's consultants. Said insurance shall have specific minimum limits as set forth below:
 - i. Limit of \$1,000,000 per claim.
 - ii. General Aggregate of \$2,000,000 for the subcontract services rendered.
- b. The Professional Liability insurance shall contain prior acts coverage sufficient to cover all subcontract services rendered by its design professional(s). Said insurance shall be continued in effect for the Completed Operations Period.
- c. Such insurance shall have a maximum deductible amount of \$10,000 per occurrence. The deductible shall be paid by the Subcontractor or by its design professional(s).
- d. The Subcontractor shall require its design professional(s) to furnish to the Subcontractor and Constructor, before its design professional(s) commences its services, a copy of its professional liability policy evidencing the coverages required in this Paragraph. No policy shall be cancelled without thirty (30) days' prior written notice to the Subcontractor and Constructor.

2.7. (NOT USED)**2.8. (NOT USED)****2.9 (NOT USED)**

Exhibit F: Insurance Provisions**2.10 Building Information Modeling (BIM) | Additional Insurance Requirements for Participants**

- a. These requirements apply when the Building Information Modeling (BIM) Addendum has been added to the Agreement.
- b. For the BIM Manager:
 - i. Professional liability insurance with a policy definition of covered "professional services" including either "BIM model management," "technical consulting," or similar wording covering the BIM Manager services required under this Addendum: \$1,000,000 per occurrence
 - ii. Electronic data processing insurance with limits adequate to cover the risk.
- c. For any Contributor that is a Constructor, or a Subcontractor or Supplier having a direct contractual relationship with a Constructor:
 - i. Constructor's professional liability insurance having a policy definition of covered "professional services" that includes "BIM model management," "technical consulting," or similar wording: \$1,000,000 per occurrence
- d. For any Contributor that is a Design Professional or that furnishes a Design Model for the Project:
 - i. professional liability insurance with a policy definition of covered "professional services" that includes "BIM model management," "technical consulting," or similar wording: \$1,000,000 per occurrence
- e. For all Contributors:
 - i. technology or cyber liability insurance, including liability for exposures that include electronic security breaches, mistakes, and unauthorized employee acts, virus attacks, hacking, identity theft or private information loss, and infringing or disparaging content: \$1,000,000 per occurrence
- f. For any Project Participant providing hosting services:
 - i. electronic data processing insurance, including coverage for electronic data processing (EDP), including media replacement cost coverage and EDP data coverage with limits adequate to cover the risk.

3. General Provisions.

- 3.1 Notice of Cancellation.** The above described insurance policies shall contain a provision that the insurance company or its designee must give the Constructor written notice transmitted in paper or electronic format at least 30 days before coverage is nonrenewed or canceled. If any insurance policy required under the Agreement and this Exhibit is not to be immediately replaced without lapse in coverage when it expires, exhausts its limits, or is to be canceled, the Subcontractor shall give the Constructor prompt written notice upon actual or constructive knowledge of such condition. Failure of the Subcontractor to provide prompt written notice shall be considered a material breach of this Agreement. The Subcontractor shall, prior to the effective expiration or cancellation date, furnish the Constructor with evidence of renewal or replacement of the policy. Payment may be withheld, or Work suspended, until withdrawal of cancellation or reinstatement of the canceled policy. No extension of time shall be allowed to the Subcontractor in the event of any such suspension.
- 3.2 Certificates.** The Subcontractor shall furnish certificates of insurance evidencing compliance with all insurance requirements, and attach all required policy endorsements providing additional insured coverage and permitting waiver of subrogation before commencing any Subcontract Work on the Project, at the time of final application for payment, upon renewal or replacement of such insurance until the expiration of the time period for which such insurance must be maintained, and within ten (10) days of a request by the Constructor. The required insurance shall be subject to the approval of the Contractor, but any acceptance of insurance certificates by Contractor shall in no way limit or relieve Subcontractor of the duties and responsibilities stipulated in the Subcontract Agreement.
- 3.3 Waiver Of Subrogation** As set forth in Section 9.2.4 of the Agreement, Subcontractor shall require (by endorsement or otherwise) all its insurers to waive, all rights against Constructor, Owner, Design Professional, and their respective officers, directors, members, consultants, subcontractors, agents, and employees, together with any other parties required by the Prime Contract, for recovery of damages to the extent these damages are covered by Workers' Compensation Insurance, Employers' Liability Insurance, Business Automobile Liability, CGL, Professional Liability, Pollution Liability, property insurance and any excess or umbrella liability policies. The Subcontractor shall require similar waivers from its Sub-subcontractors.

Exhibit G: Subcontractor General Conditions

1/8

1. Payment Application Procedures

- i. Send your Payment Applications to www.GCPAY.com. Clancy & Theys Construction Co. ("Constructor") uses a payment application service called GCPay. GCPay is an all-inclusive program involving subcontractor schedule of values, change orders, applications for payment, compliance, and lien waivers. It is being implemented in order to make these processes more efficient for both Constructor and its subcontractors. There is no charge for subcontractors to use the GCPay system. Subcontractors will simply go to the GCPay website (GCPay.com) to process outstanding items. Because it is a web-based system, you will be able to access GCPay from any device available to you, including a computer, tablet or smart phone. To begin the process of using GCPay with us, please go to <http://www.gcpay.com> to register your company in the system. Click on the Get Started link at the top right of the home page. If you have questions during the registration process or need to register by phone, please call GCPay Support toll-free at (877) 447-2584 Option 1. If you already are registered in GCPay, there is no need to register again as you are already in the system and accessible to our team. Constructor can email more detailed instructions upon request.
 - ii. Immediately after you are awarded your Subcontract Agreement and after receiving an invitation/ prompt, log in to GC Pay and submit, for approval, a detailed Schedule of Values to GC Pay for your work. No payment request will be processed until this schedule is received and approved by the project manager.
- b. Forms:
- i. All requested forms within GCPay must accompany all applications for progress payment. These forms can be found within your project at GCPay.com. Forms are all project specific and include but are not limited to a cover page, schedule of values, and lien waivers. All forms will be electronically signed, notarizing these documents is not necessary.
- c. Construction Change Order:
- i. Change orders will only be shown within GCPay once accepted. No change order can be billed against prior to approval.
- d. Retainage Payment Application Procedure:
- i. When making application to Constructor for the retainage payment, please follow this procedure
 - 1. Make the application for retainage payment separately from any progress payment application. Please do not include the retainage payment application in the final progress payment application. The retainage payment application may accompany the final progress payment application, but the two applications must be separate.
- e. Payment General Conditions:
- i. No Constructor executive, employee, or agent is authorized to enter into a Subcontract Agreement without processing a standard written subcontract signed by Constructor and the Subcontractor.
No oral contract shall exist between Constructor and any person or other entity who submitted a bid or proposal.

2. Constructor Electronic Document & Signature Policy

- a. Pursuant to applicable law (including the Uniform Electronic Transactions Act, the Electronic Notary Public Act, and the federal Electronic Signatures in Global and National Commerce Act) but subject to the parameters and limitations set forth below, Constructor Clancy & Theys and Subcontractor agree that (i) the electronic signature thereof by a party shall be as valid as an original signature of such party and shall be effective to bind such party to the Subcontract, (ii) both parties agree not to deny the legal effect or enforceability of the Subcontract solely because it contains an electronic signature, and (iii) both parties agree not to object to the admissibility of the Subcontract in the form of an electronic record, or a paper copy of an electronic document, or a paper copy of a document bearing an electronic signature, on the grounds that it is an electronic record or electronic signature or that it is not in its original form, is not an original, or does not contain an original signature.
- b. Definitions
- i. "Electronic record" means a record created, generated, sent, communicated, received, or stored by electronic means.
 - ii. "Electronic signature" means an electronic sound, symbol, or process attached to, or logically associated with, a record and executed or adopted by a person with the intent to sign the record.
 - iii. "Information processing system" means an electronic system for creating, generating, sending, receiving, storing, displaying, or processing information.
 - iv. "Record" means information that is inscribed on a tangible medium or that is stored in an electronic or other medium and is retrievable in perceivable form.

Exhibit G: Subcontractor General Conditions

2/8

c. Subcontract Documents

- i. Electronic versions of Subcontract Documents (Subcontracts, Lien Waivers, Change Orders, Payment Applications, Invoices, Sales Tax Forms, Surety Bonds, etc.) will be accepted in lieu of original (and signed) paper documents as follows:
 1. This policy will not apply if and to the extent the Owner or Owner's lender requires receipt of original paper documents;
 2. Constructor will not require signatures to be notarized on Subcontracts and Change Orders. For other subcontract documents that may require a notarized signature (i.e., Payment Applications, Lien Waivers, Surety Bonds, etc.), for an electronic record to be accepted in lieu of an original paper document: (i) for scanned documents, the notary seal or stamp must clearly appear in the scanned image, and (ii) if an electronic signature is to be used on the record, the required notary information must be attached to the electronic signature in compliance with the Uniform Electronic Transactions Act (UETA) and/or the Electronic Notary Public Act, N.C.G.S. §10B-100 et. seq. (for North Carolina projects).
 3. The Subcontract Documents must be electronically recorded and/or signed using an information processing system approved by Constructor that (i) allows for the electronic record to be printed and stored by each party, (ii) identifies the name and title of the person who made such electronic record or signature, and (iii) allows for verification or validation that an electronic signature, record, or performance is that of a specific person who intended to make such signature, record, or performance.
 4. In the case of a scanned copy of an original signed paper document, (i) the scanned document must be an exact and clear replica that contains all information included in the original paper document, such as any writing and text in margins, footnotes, multiple ink colors, watermarks, and notary seals, and (ii) the scanned document must be emailed or otherwise electronically sent to Constructor's project manager or accounting department (at the email address(es) provided by Constructor)
 5. For Projects taking place in Virginia: Constructor and Subcontractor agree to conduct this transaction by electronic means, pursuant to Virginia Code Sections 59.1-479, et seq., and to accept facsimile or scanned signatures ("electronic signatures") as valid and binding and of the same force as original signatures. The parties agree that electronic signatures shall satisfy all requirements for a signature set forth by law. The parties expressly waive all right to contest an electronic signature solely because it is in electronic form.

3. Submittals/ Shop Drawings/ Close Out**a. General**

- i. Submittals must begin immediately after receipt of a Contract or Letter of Intent from the Constructor and submitted to Constructor no less than (15) working days after award. Long lead items should be identified, and fabrication and delivery times noted on the submittal. Submittals must be completed in time to allow for a minimum three (3) weeks of review and turn around to the Subcontractor and not affect the Progress Schedule for the Project. Delays in shop drawings and continuous resubmittals will constitute a tacit acceptance by a Vendor or Subcontractor to perform, at no expense to the Owner, Design Professional, or Constructor, overtime work in the shop or field to make up lost time in the Progress Schedule
- ii. Subcontractors or Vendors with detailed shop drawings requiring multiple submissions on sets of shop drawings or staggered submittals must coordinate with the General Contractor's Project Manager and submit a written schedule and sequence of drawing/submittal preparation and receive approval of same. This will serve as a check list throughout the duration of the job. Subcontractor to provide a complete submittal schedule. For coordination drawings, electronic format must be of an acceptable electronic format for all to be able to use and update information.
- iii. All items that become a part of the finished product require submittal.
- iv. With the exception of physical submittals, all submittals are to be submitted electronically. Submittals are to include all items indicated in the specifications, including, but not necessarily limited to the following: Shop Drawings, Cut Sheets, Product Data, Certifications, Guarantees, etc.

Exhibit G: Subcontractor General Conditions

- b. Procedural
 - i. All brochures, manufacturer's literature, or other submittals must be marked to indicate specific items being submitted for approval. The particular item being submitted must be circled or highlighted and note made indicating for what the item is being submitted. Items not properly identified will be returned to the Subcontractor for correction.
 - ii. The Design Professional, Owner, and Constructor reserve the right to reject shop drawings for reasons including, but not limited to, the inability to clearly read the information or dimensions on the drawings, scale too small for proper review, incomplete information, etc. Such rejected drawings must be redrawn and reworked without delay.
 - iii. All materials to conform to specifications and applicable codes and requirements. If a conflict exists between the specifications and applicable code, the Subcontractor will give immediate notification to the Constructor
 - iv. Stamped review by the Design Professional or Constructor does not constitute approval to perform work that deviates from the plans and specifications. The Subcontractor must still provide a complete scope of work per the Subcontract Documents
 - v. Physical Samples: Submit no less than 2 (or amount as required by specification) samples for every material/color required/requested unless the contract documents request more.
 - 1. Each sample must be labeled with the following information. The label must have a blank space large enough for Constructor's and the Design Professional/Engineer's review stamps (2).
 - a. Subcontractor Agreement Number
 - b. Name of Subcontractor
 - c. Applicable Contract Drawing # and/ or Spec Section
 - d. Name of Manufacturer
 - e. Description
 - c. Transmittals
 - i. Transmittals must contain the following information:
 - 1. Project title
 - 2. Company making submittal
 - 3. Specification section of submittal
 - 4. Contact in case an item submitted required discussion
 - 5. Date required to avoid delays in fabrication and the Progress Schedule
 - 6. Reason for submittal - i.e., approval, resubmittal, field, and file information, etc.
 - 7. Documents submitted for the first time or unapproved to-date shall be noted "FOR APPROVAL" or "FOR INFORMATION ONLY," as applicable thereon.
 - d. Close Out/ Field & File/ O&M's
 - i. Subcontractors and Vendors must make all corrections indicated on the submittal and furnish, if required, corrected electronic shop drawings noted "FOR FIELD AND FILE" or "FOR CONSTRUCTION."
 - ii. All As-Built/Record Drawings are to be submitted electronically in a searchable text file.
 - iii. All Operation and Maintenance Manuals are to be submitted electronically in a searchable text file.
 - iv. O & M's to be submitted at 50% completion of the project.
 - e. Certification
 - i. All applicable systems and equipment shall receive required certifications.
4. Operational Requirements
- a. Safety
 - i. Subcontractors are required to comply with their company's Environmental, Health and Safety policies, the safety policies of Clancy & Theys Construction Co. ("Constructor") (see Exhibit M) Federal, State and Local regulations and code requirements to protect the public, client and all construction personnel against injury. If at any time there is a conflict between policies and governmental regulations, the Subcontractor is expected to follow the most stringent. Any fines incurred by Constructor due to a safety violation by a Subcontractor will be paid by the cited Subcontractor. The latest version of the Constructor Safety Policy can be downloaded at the below link. Hard copies will be provided onsite upon request. Any updates to the manual will be provided to all subcontractors with an accompanying acknowledgement form

Exhibit G: Subcontractor General Conditions**b. Schedule**

- i. Pursuant to this Subcontract and without limiting the provisions thereof, Subcontractor shall perform the work in its scope according to the distributed Project Schedule (Exhibit N). The Progress Schedule has the intent of providing an overall project flow and sequencing of all phases of work required to maintain an overall project completion in accordance with the prime contract.
- ii. Subcontractor shall provide its forces at the Worksite in such number and working such hours as is reasonably necessary to maintain the Project Schedule and coordinate the Subcontract Work with the work of other subcontractor's on the Project. Saturdays and Sundays will be worked with full crews as makeup days lost due to inclement weather, holidays, or to maintain the Project Schedule.
- iii. Constructor reserves the right to revise the Project Schedule from time to time without invalidating Subcontractor's responsibility to perform the Subcontract Work at the durations indicated.
- iv. Look Ahead Schedules may be distributed and reviewed during jobsite subcontractor meetings as the project necessitates. If there are no subcontractor exceptions made during the review of the Look Ahead Schedule, the Subcontractor accepts acknowledgement of the Look Ahead Schedule and will sufficiently staff the Project to adhere to the provided schedule.
- v. Objection to the Progress Schedule shall require written notice to Constructor within three (3) Business Days of receipt of the Progress Schedule. Failure to timely respond to the distributed Progress Schedule constitutes acceptance.
- vi. Constructor does not guarantee the task start dates on this schedule however it is expected that the durations are adhered to.

c. Subcontractor Supervision & Quality Control

- i. It is always our intention to provide high quality work, and this job is no exception. Only the highest quality work will be accepted. There will be no exceptions to that commitment. If Constructor, the Design Professional, or the Owner deem the work unacceptable, it must be corrected in a timely manner
- ii. The Subcontractor shall be responsible for Subcontractor's own supervision and quality control.
- iii. The Subcontractor shall designate one of Subcontractor's personnel as Project Supervisor. Key personnel on this Project should not be changed without the written consent of Constructor.
- iv. The Project Supervisor must monitor the work of the Subcontractor's forces to assure compliance with the plans and specifications and to assure that the Subcontract Work is above industry norms relative to quality.
- v. The Subcontractor must attend weekly subcontractor meetings and weekly foreman meetings at the site. The Subcontractor is required to start attending these meetings a minimum of two weeks before the installation of any of the Subcontract Work, or as invited. Attendance at these meetings must continue until the Subcontract Work is completed. The Subcontractor's representative(s) at meetings must have the authority to speak for the Subcontractor on items related to schedule, material deliveries and movements, safety and coordination with other trades.
- vi. Monitor and maintain a status log of the Subcontractor's required submittals. The list shall be updated by the Subcontractor and status provided as needed when requested.
- vii. Monitor any tests or inspections required of the Subcontract Work. Maintain a log of tests performed and at a minimum a digital record of those tests or inspections
- viii. Maintain, in conjunction with the Subcontractor's superintendent, an accurate and current set of red line as-builts for the Subcontract Work. This shall be performed at-minimum on a monthly basis. At project completion Subcontractor shall provide a digital version of the red line-as-builts (scanning is acceptable but they must be legible once scanned).

d. Clean Up

- i. Subcontractor shall, at its own cost and expense, (a) keep the Worksite free at all times from all waste materials, packaging materials and other rubbish accumulated in connection with the execution of the Subcontract Work by collecting and depositing said materials and rubbish in locations or containers as Constructor designates from which it shall be removed by Constructor from the Worksite without charge; (b) clean and remove from the Subcontract Work and from all contiguous work of others any soiling, pipe shavings, material remnants, staining, mortar, core slurry, plaster, concrete or dirt caused by the execution of the Subcontract Work and make good all defects resulting therefrom; (c) at the completion of the Subcontract Work in each area, perform such cleaning as may be required to leave the area "broom clean"; and (d) at the entire completion of the Subcontract, remove all of its tools, equipment, scaffolds, shanties and surplus materials.
- ii. Should Subcontractor fail to perform any of the foregoing to the satisfaction of Owner, Design Professional or Constructor, and upon receipt of a formal 48 hour clean-up notice from Constructor, Constructor shall have the right to perform and complete such work itself or through others and charge the cost up to \$75 per hour, plus equipment costs via a deductive change order, to Subcontractor.
- iii. At Constructor Superintendent's discretion, a comprehensive cleanup plan may be utilized to maintain site cleanliness throughout the project. Such plan may include shared subcontractor resources to comprehensively clean areas of the Project as necessary. Subcontractor shall dedicate necessary resources to assist in the comprehensive cleanup efforts.
- iv. If recycling facilities are provided, the Subcontractor shall use them accordingly.

Exhibit G: Subcontractor General Conditions**e. Misc. Job Site Information**

- i. The Constructor will provide field office and telephone for their exclusive use. Subcontractor, at the discretion of the Constructor, may have their own field office on site. Subcontractor is responsible to provide their own field office trailer, telephone, and provide for their own utilities (if able to be supported by project space and utility constraints). Location must be approved by the Constructor.
- ii. A designated area may be assigned for staging. Vehicles must be parked in designated areas. Construction vehicles will not be allowed to park in spaces outside of construction fence. The Subcontractor shall in no way interfere with or endanger the normal pedestrian and vehicular traffic adjacent to and surrounding the project site.
- iii. Temporary toilets are supplied by Constructor and are to be used by all subcontractors.
- iv. All temporary site facilities that are required to facilitate the Subcontract Work, such as storage sheds, temporary heat, additional light, generator power, cold weather protection, ventilation, pumps, drinking water, security of stored materials and equipment shall be furnished by the Subcontractor unless otherwise noted.
- v. Subcontractor agrees that no delivery of material will be made without prior notice to the Project Superintendent. The Subcontractor shall be responsible for the safe and suitable storage and offloading of equipment and materials on site. Materials are to be stored or staged in a location acceptable to the Constructor. The Subcontractor further agrees to relocate materials stored on site to other areas within the Worksite, as required, so as not to impede the overall Project Schedule.

f. Subcontractor Responsibilities

- i. All subcontractors are required to do their own cutting and patching unless specifically agreed to in the Agreement.
- ii. All penetrations at, or installations within, walls, floors and ceilings must be properly/correctly sealed with an approved UL Design assembly by responsible party making or using the penetrations where applicable. Where Subcontractor is installing fixtures and/or equipment within an assembly, it is the Subcontractor's responsibility to provide rated fixtures/equipment or properly rate their fixtures or equipment within the assembly.
- iii. Subcontractor must provide temporary fire protection system(s) within the immediate area of Subcontractor's work, as required by the local Fire Marshall and local, state, federal, and insurance underwriter requirements.
- iv. Subcontractor shall furnish all scaffolding, ladders, swing stages, or any other means or methods that may be required to gain access to Subcontractor's work. All access equipment must comply with all OSHA, Constructor Environmental Health and Safety requirements and local safety requirements. Subcontractor is responsible to take all precautions to locate and protect existing utilities. Subcontractor is responsible for damages to existing utilities resulting from Subcontractor's operations.
- v. Subcontractor is responsible for the necessary cleaning and repairing of existing streets resulting from Subcontractor's operations.
- vi. Subcontractor is responsible for the repair of tire ruts and excavations by use of Subcontractor equipment. Subcontractor is responsible for returning the grade back to condition prior to equipment traffic or trenching.
- vii. Subcontractor shall provide adequate temporary protection of adjacent finish work and removal of same following the completion of the Subcontract Work in the area affected.
- viii. Subcontractor shall provide dewatering as necessary to complete the Subcontract Work.
- ix. Unless noted otherwise, Subcontractor shall be responsible for furnishing and installing the blocking, backing, shimming, furring fasteners and grounds necessary for the installation of the Subcontract Work.
- x. Subcontractor shall make suitable preparations for the installation of the Subcontract Work, including all piping, conduit, hangers, inserts, anchors, grounds, and supports that are to be embedded in concrete, masonry walls, floors, partitions, or structural members, or that are to pass through or be attached thereto. Subcontractor must provide and install proper sleeves, boxes, receptacles, or chases for all openings or recesses to receive the Subcontract Work occurring in or passing through any such members, all of which must be located accurately and secured firmly in place before any such masonry has been erected or concrete poured. Core drilling is the responsibility of Subcontractor. It is to occur only under the supervision of the Constructor and with the approval of the Structural Engineer. If coring of a structural slab or wall is required, the Subcontractor is responsible for laser scanning prior to coring or cutting unless other approved coordination has been cleared with the Constructor.
- xi. If shown on the drawings, the ceiling or wall Subcontractor is responsible for furnishing and installing access panels. Otherwise, Subcontractor is responsible for furnishing any and all access panels for items of work installed under the Agreement that are not called for by the construction drawings. Installation of all access panels is the responsibility of the Subcontractor erecting the wall or ceiling system. If not shown, these access panels must be approved by the Design Professional prior to installation. Rated access panels are required where applicable.
- xii. Subcontractor is to verify all existing/field conditions as required prior to commencement of the Subcontract Work. Any discrepancies are to be reported to the Constructor in writing within 48 hours of discovery. Disregard to provide prior written notification, will be construed as the acceptance of such conditions.

Exhibit G: Subcontractor General Conditions**g. Existing Facility/ Completed Construction Areas**

- i. If this is an operating facility, there should be no contact by Subcontractor's construction personnel with any resident personnel unless specific arrangements are made. ANY inappropriate behavior will be grounds for immediate dismissal. No warnings will be required for this. Instruct your people. ALL CONSTRUCTION PERSONNEL SHOULD STAY OUT of areas outside the construction fence unless duties require otherwise. Personnel should maintain distance and decorum towards members. Constructor will designate an area for "breaks".
- ii. Where any portion of the Subcontract Work is conducted above or adjacent to existing construction, the Subcontractor must protect the existing construction, as necessary. Damages as a result of unprotected work will be the responsibility of the Subcontractor causing damage.
- iii. Concrete floor slabs must be protected from construction damage. No heavy equipment will be permitted on the slabs until the concrete has obtained its designed strength.
- iv. No work will be performed on concrete floors that would detrimentally affect the finish or appearance of uncovered floors or the application of finish flooring, where called for. Operations such as cutting or threading pipe, burring, welding, paint mixing, or clean-up of painting, will not be permitted in these areas.
- v. Protection of subfloor during application of solvents and adhesives is required to eliminate future bleeding through flooring of left behind solvents or liquids. If not protected and bleeding takes place, responsible subcontractor will be responsible for finish replacement

h. Hoisting

- i. It shall be the responsibility of Subcontractor to furnish equipment and tools for the Subcontract Work and hoisting of materials.
- ii. It shall not be the policy of Constructor to loan equipment or tools to a subcontractor or any other party under any circumstances. However, in an extenuating circumstance where equipment or tools may be loaned out, the following shall apply:
 1. The Subcontractor site supervisor must be present and is the only person to whom the equipment or tools may be released.
 2. The Subcontractor site supervisor must sign a Constructor "EQUIPMENT AND/OR MATERIAL USE AGREEMENT" Form.
 3. The operator/safety manual must accompany the equipment or tools.
 4. If Constructor agrees to Subcontractor's request on the use of equipment owned or leased by Constructor, any and all damages shall be the responsibility of the Subcontractor. Furthermore, any injuries to any person at the Worksite shall be the responsibility of Subcontractor if Subcontractor requested use of the equipment.
 5. Provide certification of Subcontractor's Representative who is a trained "Competent Person." All hoisting and scaffolding will be the responsibility of each Subcontractor and shall comply with all OSHA requirements.

i. Layout

- i. Constructor will layout buildings corners, and provide a reference elevation on each floor for the use of all subcontractors. Subcontractor is responsible for all layout and measurements required to complete the Subcontract Work in accordance with the Subcontract Documents.

Subcontractor is responsible for all layout engineering as required to complete the Subcontract Work. The Subcontractor shall be responsible for performing all necessary field measurements as applicable to ensure the proper installation of the Subcontract Work. The Subcontractor shall be held responsible for the accuracy of all field measurements. No requests for additional compensation will be entertained due to differences between actual measurements and the distances provided on the Subcontract Documents

j. Daily Reports

- i. After each day's work, submit one (1) Daily Report Form to our project superintendent. These reports should be filled out in enough detail so that we can readily determine your daily manpower, work location, and work accomplished. These reports should be turned in by quitting time each day that you are on the job, or no later than 8:00 a.m. the following morning

k. Mock-Up's

- i. An exterior mockup may be constructed that is representative of the construction methods, materials, details and finishes that will be incorporated into the final completed work of the Project. The Subcontractor may be required as detailed in the project scope to participate in the construction of the mockup as applicable, as well as perform all work that is required to complete subsequent to the start of the construction of the mockup. Constructor will coordinate the location, scheduling, reviewing and testing of the mockup. An approved mockup will be established as the minimum acceptable level of completed work. Any minor deviations from the Contract Documents that are a result of the review and approval of the mockup shall not be considered an increase in the overall scope, value or durations of the Subcontract Work. Subcontractors that are not required to participate in the construction of the exterior mockup shall be held responsible for any delays to the completion of the mockup or damages that occur to the mockup if attributable to the subcontractor's scope of work.
- ii. Mockups for approval of finishes, performance testing, or general coordination may be requested by Constructor. It is the responsibility of the Subcontractor to participate in the construction of the mockup as applicable, and perform all work required to complete the mockup

Exhibit G: Subcontractor General Conditions**I. System Start Up and Commissioning**

- i. All equipment and systems furnished under the Agreement shall be started up, made fully functional, tested and demonstrated to the Owner by the Subcontractor. Factory start up technicians will be utilized as required by the Subcontract Documents. Should the Subcontract Documents include a commission process or should Owner elect to hire an independent commissioning agent (for purposes of LEED or otherwise) the Subcontractor shall provide all labor, material, test equipment, documentation, administrative support and management required to support the commissioning effort. Subcontractor shall schedule its work to complete this commissioning process within the time allotted by the Subcontract Documents.

m. Job Site Codes of Conduct

- i. No alcoholic beverages or illicit drugs will be permitted on site.
- ii. If the Local authority requires specific inspections of the Subcontract Work, Subcontractor is expected to coordinate them and provide suitable evidence of compliance.
- iii. If conflicts exist in plans and specifications, Subcontractor has the "higher quality" in such instances and is expected to put in the "more expensive" unless resolved otherwise prior to installation.
- iv. Smoking will not be permitted in the building and only in areas outside the building designated by Constructor.
- v. The Constructor and Owner will not tolerate any unseemly behavior from construction personnel. If such behavior results, immediate dismissal of the offending person from the job site may be demanded by the Owner and Constructor.
- vi. No unsanitary and/ or offensive actions will be tolerated.

5. Coordination & Coordination Drawings

- a. The Subcontractor is responsible for coordinating the requirements, locations and elevations of the Subcontract Work with that of other trades, to ensure the proper matching and fitting of the Subcontract Work and to avoid conflicts and interference with the work of other trades. Failure on the part of the Subcontractor to comply with this requirement shall not be considered as a basis for establishing a subcontractor change order. All extra costs to correct the work to comply with the Subcontract Documents shall be the responsibility of the Subcontractor.
- b. The Subcontractor is responsible for maintaining the fire, smoke and/or STC rating of floors, walls and ceilings where items furnished under this Agreement penetrate and/or are installed within. This shall be accomplished by the use of a UL approved design and shall provide a rating equal to or exceeding that of the floor, wall or ceiling in which it is installed. All Subcontract Work shall be in conformance to all regulatory agencies.
- c. Any and all rough openings required for the Subcontract Work are to be provided as a complete submission package within a timely manner of execution of this Agreement in order to be reviewed and coordinated with respective affected trades of which construct the rough opening.
- d. Subcontractor is responsible for coordinating any and all electrical and mechanical requirements with that of other trades and the building systems to ensure proper equipment operation. This is to include exchange and review of other trades subcontract drawings, documents and submittals.

6. Coordination Drawings

- a. Coordination drawings showing all horizontal and vertical dimensions must be prepared as follows:
 - i. Drawings showing all sleeves, openings, and inserts must be prepared by each Subcontractor whose work passes through or is recessed in the structural systems. These drawings must be prepared at such time and manner as reasonably directed by the Constructor and will be subject to the review of the Constructor and Design Professional.
 - ii. To the extent required by the Subcontract Documents or where directed by the Constructor, these drawings must be prepared electronically, utilizing the Contract Structural Drawings as background drawings. Subcontractors must incorporate all reasonable revisions arising from the coordination of sleeves, openings, and inserts at no additional cost to the Owner.
 - iii. Drawings must be prepared by all Subcontractors with items of Work located in or above ceilings or at any other location, as reasonably directed by the Constructor. These drawings must be prepared at such time and manner as reasonably directed by the Constructor and will be subject to the review of the Constructor and Design Professional. To the extent required by the Subcontract Documents or where directed by the Constructor, these drawings must be prepared electronically, utilizing architectural background drawings.
 - iv. Subcontractors must incorporate all reasonable revisions arising from the coordination of these items of Work at no additional cost to the Owner.
 - v. Any rework or relocation required due to the failure of the Subcontractor to install the Subcontract Work in accordance with the coordination drawings will be performed by the Subcontractor at no additional cost to the Constructor or Owner.
 - vi. All costs associated with the coordination drawing process including coordination meetings, electronic drafting, drawing production, engineering and software are included in the Subcontract Amount.

Exhibit G: Subcontractor General Conditions**7. Autodesk Construction Cloud Software**

- a. Clancy & Theys Construction Co. ("Constructor") will utilize the Autodesk Construction Cloud software for the purposes of this project. The Autodesk Construction Cloud platform serves as a comprehensive project management solution for construction-related activities, facilitating the management of RFIs, submittals, project documents, and the creation of programs for punch list, quality, safety, commissioning, daily reporting, and other related tasks. Additionally, the software provides tools for managing cost-related activities, including budget tracking, change order management, and cost forecasting. Furthermore, the software provides robust reporting capabilities, allowing users to generate custom reports and track project progress in real-time. The software enables the execution of these programs at the point of construction via personal computers and mobile devices, including but not limited to smartphones and tablets. The Constructor's project manager shall be responsible for providing additional information as needed.
- b. Subcontractors must participate in the workflow processes outlined in the Autodesk Construction Cloud program. This software allows subcontractors to easily access project details, schedules, and documents, and provide updates on their progress. Subcontractors can view all relevant project documents, including working drawings, specifications, meeting agendas and minutes, submittals, and RFIs, within the Autodesk Construction Cloud program. Workflows managed by Autodesk Construction Cloud, including Issue Management, RFI's, submittals and forms, may have assigned response due dates, which must be met. Subcontractors will be required to submit daily reports within Autodesk Construction Cloud.
- c. The Constructor will utilize the features and tools of the Autodesk Construction Cloud program to record, authorize, and execute alterations to the project's scope, schedule, or cost. Subcontractors must participate in the platform for all change management operations, including the creation, monitoring, and pricing of change requests.
- d. Autodesk Construction Cloud is a software that can be used on both desktop computers and mobile devices. There is no cost for subcontractors to use Autodesk Construction Cloud. However, subcontractors must provide their own hardware, such as iPads, iPhones, or tablets, to access and use the program. A free app must be installed to use the software on a mobile device. The software can be accessed on a personal computer or laptop by using a local browser.

8. Miscellaneous Provisions

Exhibit H: Notice of Subcontract to Lien Agent

1/1

Name of the Project: 7229- West End Phase II

Physical Address of Project: 400 S. West Street
Raleigh, NC 27603

Lien Agent Information:

Lien Agent Contact: Chicago Title Company, LLC

Lien Agent Mail Address: 19 W. Hargett Street, Suite 507
Raleigh, NC 27601

Lien Agent Phone: 888.690.7384

Lien Agent Ship Address: 19 W. Hargett Street, Suite 507
Raleigh, NC 27601

Lien Agent Email: supports@liensnc.com

Lien Entry Number: 2193178

Exhibit J: Affidavit of Capital Improvements

1/2



Web-
Fill
7-18

E-589CI Affidavit of Capital Improvement

Form E-589CI, Affidavit of Capital Improvement, may be used to substantiate that a contract, or a portion of work to be performed to fulfill a contract, is to be taxed for sales and use tax purposes, as a real property contract for a capital improvement to real property.

The recipient of an affidavit of capital improvement for services to real property, absent fraud or other egregious activities, establishes that the subcontractor or other person receiving the affidavit should treat the transaction as a real property contract for sales and use tax purposes

A real property contract is a contract between a real property contractor and another person to perform a capital improvement to real property

Section I. Single Use (Complete this section to issue the affidavit for a single capital improvement.)

A Owner, Tenant, or Real Property Contractor Clancy & Theys Construction Company Address Post Office Box 27608 <table style="width: 100%; border: none;"> <tr> <td style="border: none;">City</td> <td style="border: none;">State</td> <td style="border: none;">Zip Code</td> </tr> <tr> <td style="border: 1px solid black; padding: 2px;">Raleigh</td> <td style="border: 1px solid black; padding: 2px;">NC</td> <td style="border: 1px solid black; padding: 2px;">27611-7608</td> </tr> </table>	City	State	Zip Code	Raleigh	NC	27611-7608	B Real Property Contractor (General Contractor or Subcontractor) Hired to perform capital improvement W Waterproofing LLC Address PO Box 904 <table style="width: 100%; border: none;"> <tr> <td style="border: none;">City</td> <td style="border: none;">State</td> <td style="border: none;">Zip Code</td> </tr> <tr> <td style="border: 1px solid black; padding: 2px;">Locust,</td> <td style="border: 1px solid black; padding: 2px;">NC</td> <td style="border: 1px solid black; padding: 2px;">28097</td> </tr> </table>	City	State	Zip Code	Locust,	NC	28097
City	State	Zip Code											
Raleigh	NC	27611-7608											
City	State	Zip Code											
Locust,	NC	28097											

Describe capital improvement to be performed:

Dampproofing and Waterproofing

Project Name

7229- West End Phase II

Project Address (where the work is to be performed)

400 S. West Street

City

Raleigh

State

NC

Zip Code

27603

I certify that, to the best of my knowledge, this affidavit is accurate and complete and that the transaction described to be performed by the Real Property Contractor (General Contractor or Subcontractor identified in box "B") shall be treated as a real property contract with respect to a capital improvement to real property for sales and use tax purposes. I understand that if it is determined that I issued this affidavit in error and the transaction is subject to sales tax as a retail sale of repair, maintenance, and installation services to real property, I will be liable for payment of any additional taxes determined to be due.

Signature of Authorized Person:

Title:

Assistant Controller

Date:

10/29/2024

Form E-589CI, Affidavit of Capital Improvement, may be issued to substantiate that a contract, or a portion of work performed to fulfill a contract, is a capital improvement to real property and subject to sales and use tax as a real property contract. Generally, services to real property are retail sales of or the gross receipts derived from repair, maintenance, and installation services, unless a person substantiates that a transaction is subject to tax as a real property contract, subject to tax as a mixed transaction contract, or the transaction is not subject to sales and use tax. A "real property contract" is a contract between a real property contractor and another person to perform a capital improvement to real property.

A mixed transaction contract is a contract that includes both a real property contract for a capital improvement and repair, maintenance, and installation services for real property that are not related to the capital improvement. For a mixed transaction contract, if the allocated sales price of the taxable repair, maintenance, and installation services included in the contract is less than or equal to twenty-five percent (25%) of the contract price, then the repair, maintenance, and installation services portion of the contract, and the tangible personal property, digital property, or service used to perform those services, are taxable as a real property contract for sales and use tax purposes.

- A person that issues Form E-589CI is liable for any additional tax due on the transaction in excess of tax paid on purchases pursuant to N.C. Gen. Stat. § 105-164.4H(a), if it is determined that the transaction is not a capital improvement, but rather the transaction is subject to tax as a retail sale.
- A person who receives Form E-589CI from another person, absent fraud or other egregious activities, is not liable for any additional tax on the gross receipts from the transaction if it is determined that the transaction is not a capital improvement.
- Form E-589CI **is not an affidavit of tax paid** on tangible personal property, or digital property purchased or used to fulfill a real property contract.
- Form E-589CI may not be used to purchase tangible personal property, or digital property exempt from sales and use tax.

Exceptions from the Issuance of Form E-589CI to Establish a Transaction is to be Taxed as a Real Property Contract

In lieu of issuing an affidavit of capital improvement, a person may substantiate by other records that a transaction is a real property contract or a mixed transaction contract subject to tax as a real property contract, as discussed above, for a capital improvement to real property. However, where subcontractors are involved, it may be in the best interest of all parties to use Form E-589CI to ensure proper application of the sales and use tax laws.

Section I. Single Use Instructions

A person may complete "Section I – Single Use" for a one time use to substantiate that a transaction is a real property contract for a single capital improvement to real property and subject to sales and use tax as a real property contract. When a real property contractor hires a subcontractor to perform a portion of the overall real property contract and there is not a recurring business relationship between the two parties (when a period of no more than twelve months elapse between transactions between two parties), "Section I – Single Use" may be completed and the form issued to the subcontractor as notice that the transaction is subject to sales and use tax as a real property contract.

The following scenarios are for reference to assist a person to complete and issue Form E-589CI. The scenarios presented are not intended to cover all possible uses of the form.

A property owner oversees the entire activity to real property that is a real property contract for a capital improvement to real property. The property owner hires various subcontractors to complete the real property contract or portions thereof:

- **Box A – Owner, Lessee/Tenant or Real Property Contractor:** Enter property owner's name and address.
- **Box B – Real Property Contractor** (*General Contractor or Subcontractor*): Enter a single subcontractor's name and address.
- Owner listed in Box A must describe the real property contract activity to be performed.
- Owner listed in Box A must enter the project address (if different than the address entered in Box A).
- Authorized Person (owner) signs, enters title (owner), enters the date, and issues to the person listed in Box B.

A property owner hires a general contractor to oversee the entire activity to real property that is a real property contract for a capital improvement to real property. The general contractor hires a subcontractor to perform the real property contract, or portion thereof:

- **Box A – Owner, Lessee/Tenant or Real Property Contractor:** Enter general contractor's name and address.
- **Box B – Real Property Contractor** (*General Contractor or Subcontractor*): Enter subcontractor's name and address.
- General contractor listed in Box A must describe the real property contract activity to be performed.
- General contractor listed in Box A must enter the project address.
- Authorized Person (general contractor) signs, enters title (general contractor), enters the date, and issues to the person listed in Box B.

A lessee/tenant hires a general contractor for the installation of equipment that is to be attached to real property and will be depreciated under the Internal Revenue Code:

- **Box A – Owner, Lessee/Tenant or Real Property Contractor:** Enter lessee/tenant's name and address.
- **Box B – Real Property Contractor** (*General Contractor or Subcontractor*): Enter subcontractor's name and address.
- Lessee or tenant listed in Box A must describe the capital improvement to be performed and indicate the equipment will be depreciated under the Internal Revenue Code.
- Authorized Person (typically lessee or tenant) signs, enters title (lessee or tenant), enters the date, and issues to the person listed in Box B.

Section II. Blanket Use Instructions

A real property contractor may complete "Section II – Blanket Use" and issue the form to another real property contractor (subcontractor) who is used exclusively to perform part, or all, of real property contracts with respect to capital improvements to real properties, where the parties have a recurring business relationship (when a period of no more than twelve months elapse between two parties). A blanket use affidavit continues in force so long as the real property contractor named in "Box C" and the real property contractor (subcontractor) named in "Box D" maintain a recurring business relationship or until the affidavit is withdrawn or otherwise notified by the issuer of the form.

The blanket use will generally apply for the following: (1) a builder who hires the same contractor(s) only for new construction; (2) a real property contractor who hires the same subcontractor(s) only for reconstruction; (3) a real property contractor who hires the same subcontractor(s) for remodeling or renovation and the activities performed by the subcontractor(s) for the other party are never repair, maintenance, and installation services for real property based on the contract or agreement between the parties; and (4) a real property contractor who exclusively hires the same subcontractor(s) to perform part, or all, of its real property contracts for capital improvement to real properties.

A general contractor or subcontractor hires a subcontractor that will replace the complete electrical wiring in all renovated homes:

- **Box C – Real Property Contractor:** Enter the hiring real property contractor's name and address.
- **Box D – Real Property Contractor:** (*General Contractor or Subcontractor*): Enter the hired subcontractor's name and address.
- Authorized person listed in Box C signs, enters title, enters the date, and issues to the person listed in Box D.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

1. GENERAL PRINCIPALS

- 1.1. This Addendum identifies rights and responsibilities of Project Participants related to the use of BIM on this Project. It is not intended to create privity of contract among any Project Participants beyond that which otherwise exists at law or by the terms of the Governing Contracts or Affiliated Contracts.
- 1.2. This Addendum and its Exhibits shall be appended to or incorporated by reference in the Governing Contracts and all Affiliated Contracts of Contributors, as well as any contracts of others having rights or obligations under this Addendum, as needed.
- 1.3. Nothing in this Addendum shall relieve the Design Professional from any design obligations under its Governing Contract, including responsibility for its Contributions to comply with applicable codes, regulations, or laws. No Contributor may require the Design Professional to provide designs inconsistent with these obligations or may modify another Contributor's Contribution without that Contributor's consent.
- 1.4. Nothing in this Addendum shall diminish or expand the extent to which, under applicable law, Owner confirms or warrants the adequacy, sufficiency, or both of any Model.
- 1.5. Except to the extent required under the Constructor's Governing Contract, Constructor's and its Subcontractors' and Suppliers' Contributions or participation in modeling activities shall not constitute the performance of design services.
- 1.6. If any Project Participant becomes aware of a discrepancy between a Model and another Model or Contract Document, that Project Participant shall promptly notify the other affected Model Contributors and the BIM Manager.
- 1.7. Except as expressly provided in this Addendum, this Addendum shall take precedence over any conflicting or inconsistent Governing Contract or Affiliated Contract terms.

2. DEFINITIONS

- 2.1. "4D" means integrating time or schedule information, including phase planning modeling into a Model.
- 2.2. "Affiliated Contract" means any Project contract to which this Addendum is attached or into which it is incorporated by reference, other than the Governing Contracts.
- 2.3. "As-Built Construction Model" is a Construction Model modified to reflect as-built conditions of the Work as constructed during Construction Phase, including facility Geometric data, fabrication, and coordination modeling.
- 2.4. "Building Information Modeling" or BIM, means the collaborative development of a three-dimensional digital representation that is Intelligent and Parametric, depicting the physical and functional characteristics of a structure or site for use as a shared knowledge resource; it may also include generation of Geometric and non-graphic Information, and related processes, analysis, and deliverables for use over the lifecycle of the structure or site depicted.
- 2.5. "BIM Execution Plan" means a plan that enumerates the goals, implementation processes, metrics, and deliverables that will be used to develop BIM for the Project, which also may be referred to as a PXP or project execution plan. This section addresses mutuality in the flowdown of rights and responsibilities.
- 2.6. "BIM Manager" means the Project Participant or parties responsible for the information management program for the Project.
- 2.7. Information Management means implementation of measures that protect BIM project information and systems availability, integrity, authentication, confidentiality, and nonrepudiation, including providing for restoration of project information systems by incorporating protection, detection, and reaction capabilities.
- 2.8. "CIM" or civil information modeling, means the digital representation of the physical and functional characteristics of a site, including topography and location of structures on the site, usable as a shared knowledge resource.
- 2.9. "Construction Model" is a Model that utilizes data imported from a Design Model or Drawings containing the equivalent of shop drawings and other information useful for construction.
- 2.10. "Contract Documents" is as defined in a Governing Contract, but is hereby modified to include the Full Design Model, this Addendum, as modified and agreed to by the parties, and the BIM Execution Plan adopted by the parties pursuant to this Agreement.
- 2.11. "Constructor" is identified in the Governing Contract with Owner as the responsible entity to provide or coordinate construction Work for the Project, and may be referred to as the General Contractor, Contractor, Prime Contractor, Constructor, Design-Builder, or Construction Manager.
- 2.12. "Contribution" means the expression, design, data or information created or prepared for the Project that is incorporated, distributed, transmitted, communicated by, or shared with Project Participants through or in connection with a Model.
- 2.13. "Contributor" is any Project Participant who makes a Contribution.
- 2.14. "Coordinated Construction Model" is: (a) a discipline-specific Shop Model; (b) updated to incorporate the changes and updates approved during the digital design coordination process and before commencement of the Work; (c) that is modeled to a Level of Granularity; and (d) is delivered in the format and with the file extension specified in Attachment A to the BIM Execution Plan.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

- 2.15. "Design Model" is a discipline-specific Model prepared by a Design Professional to illustrate the architectural, structural, mechanical electrical and plumbing (MEP), or other specialty design requirements of the Project, exclusive of analysis undertaken by other Contributors to that Model.
- 2.16. "Design Professional" is responsible for the development and delivery of design services for the Project, and may be referred to as the architect/engineer, architect, engineer, or Design Professional in their Governing Contract with Owner.
- 2.17. "Digital Fabrication" means the process by which machine technology is used to prefabricate Elements used in construction directly from Model data, including spooling into appropriate sections and inputting into fabrication equipment for production of system assemblies to be used in construction of the Project.
- 2.18. "Dimensional Accuracy" means the expected content of a Model and its prescribed reliability at each milestone or Model Phase established in the BIM Execution Plan.
- 2.19. "Drawings" are (1) two-dimensional projections derived from a Model, which may be supplemented with independent graphics and annotations and (2) two-dimensional plans, sketches, or other graphic depictions created separately and not derived from a Model.
- 2.20. "Element" means a self-contained, uniquely identified object in a Model representing a building component, system, or assembly within a structure or on the Project site.
- 2.21. "Federated Model" is a Model that links distinct component Models, Drawings, analysis, and other data sources that do not lose their identity or integrity by being so linked, such that a change to one component Model does not change another component Model in the Federated Model.
- 2.22. "Full Design Model" is a Model consisting of linked component Design Models that illustrate the construction-ready designs as designated in the BIM Execution Plan.
- 2.23. "Geometric" means rectilinear or curvilinear points, lines, and surfaces developed using BIM.
- 2.24. "Geospatial" means three dimensional objects developed using BIM.
- 2.25. "Governing Contract" means an agreement between the Project Owner and Design Professional or between Owner and Constructor, to which this Addendum is to be attached or incorporated by reference.
- 2.26. "Granularity" means the level of accuracy of Geometric representation of a Model Element needed to support a specific BIM use.
- 2.27. "Intelligent" means the imbedded specifications, sizes, material definitions, characteristics, manufacturer properties, identification numbers, and other data describing the attributes and configuration of an Element that are readable directly within the Model.
- 2.28. "Interoperability" means the capability of different software programs to exchange data via a common set of exchange formats, to read and write in those formats, and to use the same protocols so that Model data is not dropped, repurposed, or reformatted.
- 2.29. "Level of Detail" means the input detail, information maturity, and richness of a Model Element.
- 2.30. "Level of Development (LOD)" specifies the completeness of a Model Element or reliability of Model output at various stages in the design and construction process, and the minimum requirements for its expression.
- 2.31. The "LOD Specification," unless otherwise defined in the Contract Documents, is as defined or incorporated into the BIM Forum's Levels of Development Specification as published at <https://bimforum.org/lof/> on the Governing Contract's effective date.
- 2.32. "Level of Granularity (LOG)" means the level of dimensional accuracy of Model data.
- 2.33. "Model" means an electronic, three-dimensional representation of building Elements representing solid objects with true-to-scale Geospatial relationships and dimensions, which may include additional attribute information, or data, and 4D, 5D, sustainability, or other analyses.
- 2.34. "Model Use" is the deliverable that is derived from a specific Model or an intended use of a Model.
- 2.35. "Model Phase" means any of the following phases of development or anticipated use of a Model over the lifecycle of a Project, including conceptual planning, design development, construction, commissioning, turnover, facility operation & maintenance, enterprise management, and decommissioning and recycling.
- 2.36. "Parametric" means that attributes of construction materials, equipment, and assemblies are linked and consistently coordinated and maintained in all Model views and schedules such that a change to a Model Element or other data in any view or schedule is automatically similarly modified in all views and schedules where it appears in the Model.
- 2.37. "Project Model" means a Model consisting of the federation of a Full Design Model and one or more Construction Models designated to be produced in the BIM Execution Plan.
- 2.38. "Project Participants" means all parties to a Governing Contract or Affiliated Contract for the Project.
- 2.39. "Record Model" means a separate, discipline-specific Model that accurately reflects clarifications and changes made during Project construction to the Geospatial and Geometric attributes that comprise Elements of a Design Model, but which does not modify the original Design Model or require creation of new Design Model Elements beyond the LOG established in the BIM Execution Plan.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

2.40. "Shop Model" means a digital Model created from data derived from one or more Design Models or a Full Design Model and prepared by a Constructor, Subcontractor, or Supplier to illustrate some portion of their Work and its conformity to Project specifications and other design requirements.

3. INFORMATION MANAGEMENT

3.1. Clancy & Construction Company will undertake overall responsibility for the use, implementation, and creation of BIM for the Project:

3.2. The BIM Manager shall perform, or procure from third parties, the following functions:

- 3.2.1. Develop and oversee Contributor compliance with the BIM Execution Plan for the Project;
- 3.2.2. Schedule and manage BIM-related meetings with Contributor BIM technicians and coordinators to assist them in their development of their respective Contributions;
- 3.2.3. Create, delete, modify, and maintain individual user accounts, including confirming Contributor use of hardware, software, formatting, file exchange, maintenance, archiving, and other technology protocols specified in the BIM Execution Plan;
- 3.2.4. Assign, delete, and modify access rights to Contributors, including coordinating necessary access training, and facilitating proper export and data extraction from BIM to support the Model Uses;
- 3.2.5. Develop system access controls so that only authorized Contributors to the Model can access Model data, and so they may only access the data they are authorized to access;
- 3.2.6. Establish and maintain encryption and access security measures selected;
- 3.2.7. Maintain Model Element continuity, and coordinate Geospatial coordination, clash resolution, and Model quality control processes;
- 3.2.8. Backup and restore Model data, as appropriate, including developing protocols for versioning, storage, access rights, and availability;
- 3.2.9. Maintain and monitor information system logs documenting access to the Models and resolving functional problems associated with Model access;
- 3.2.10. Determine measures needed to achieve Interoperability of Model applications and resolve documented Model Interoperability issues;
- 3.2.11. Document and report any incident relating to the Model, including but not limited to an incident originating outside the Model that results in the Model data loss, corruption, or unauthorized access, and take action to protect the Model;
- 3.2.12. Provide authorized users with system hardware configuration and software and related version requirements, and access instructions;
- 3.2.13. Respond to requests by authorized users for assistance in maintaining access;
- 3.2.14. Review all deliverables for compliance with submittal requirements developed pursuant to § 4.2, § 4.4, and § 4.5 for the BIM Execution Plan adopted for the Project;
- 3.2.15. Confirm that changes made during the Project design and construction are updated in the Model; and
- 3.2.16. Perform any and all other responsibilities or functions as required of the BIM Manager in the BIM Execution Plan.

4. BIM EXECUTION PLAN

4.1. As soon as is practicable, but in no event later than thirty (30) days after execution of the Contract with the Project Participants, all Project Participants shall meet, confer and use their best efforts to agree upon the terms of or modifications to a BIM Execution Plan. When agreed upon, the BIM Execution Plan and any modifications shall become an amendment to this Addendum.

4.2. The BIM Manager shall schedule and manage all meetings necessary for development of the BIM Execution Plan.

4.3. MODEL USES AND DELIVERABLES The BIM Execution Plan shall address, at a minimum, the following Model Uses and deliverables:

- 4.3.1. Identify and prioritize desired goals and objectives for BIM;
- 4.3.2. Maximize structure lifecycle best value and develop a list of Model Uses; and
- 4.3.3. Determine required Geometric modeling, related deliverables, process and Model deliverable requirements, including:
 - 4.3.3.1. Identify by Model Phase the Models needed to achieve each Model Use;
 - 4.3.3.2. This includes all needed Design Models, Construction Models, and any Federated Models or Record Models.
 - 4.3.3.3. Identify the parties responsible for each Model deliverable;

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

4.3.3.4. Create a schedule for Model deliverables, including dates for completion of Model Phases and interim coordination milestones within Model Phases, as necessary; and

4.3.3.5. Determine a process to preserve versions of each Federated Model and its constituent Models, and scheduling for such process.

4.4. BIM PROCESS EXECUTION: GEOMETRIC MODELING Specific Models and their development sequence shall be identified. This shall include (a) Project areas to be depicted in each Model; (b) the Geospatial portions or Project areas not to be modeled; (c) the process of collaborative information exchanges; and (d) the sequence and required development of required Models.

4.5. BIM EXECUTION: RELATED DELIVERABLES Determine related non-Model deliverables, such as Drawings, reports, records, performance data, diagrams, and analyses and activities, including schedule of information sharing and required development milestones to achieve the Model Uses, including:

4.5.1. Drawings – Two-dimensional documents, including details, sections, elevations, plans, permitting sets, and diagrammatic RFI responses:

4.5.2. 2D Drawings will be derived from:

- 3D Model data

4.5.3. Select one of the following.

4.5.4. If there is a conflict between a Model Contribution and a portion of the design generated in a 2-dimensional medium then:

- Dimensions called for in or reasonably inferred from the Drawings shall take precedence over a Model Contribution.

4.5.5. Other Related Deliverables – any other related deliverables, including spreadsheets, reports, photographic documentation, .pdf deliverables, RFI and Change Order management logs and lists.

4.6. TECHNOLOGY INFRASTRUCTURE & INFORMATION EXCHANGE After determination of the necessary Model Geometric and related deliverables as provided in § 4.4 and § 4.5, develop necessary technology infrastructure and information exchange processes and protocols to support the Model Uses, including determination of the following:

4.6.1. Software – proprietary and open source authoring and file sharing platforms and applications including version (and version upgrade process, if applicable);

4.6.2. Access – permitted users, including security protocols and training, collaboration and communication process requirements, priority of access, and data transfer interoperability and patching obligations;

4.6.3. Model sharing and networking infrastructure;

4.6.4. Meeting scheduling – including frequency, participants and locations, decision documentation for each Phase of Model development;

4.6.5. Model management and content, including:

4.6.5.1. data formatting (font, dimension, line styles, unit conventions, levels, etc.);

4.6.5.2. file- and element-naming and file size, protocols – including project identification number, discipline designation, model number, revision number, Element name and type, layer, sharing status, and related information;

4.6.5.3. measurement system;

4.6.5.4. Geospatial coordinate system (geo-referenced, origin point);

4.6.5.5. permitted native file types;

4.6.5.6. model partitioning; and

4.6.5.7. submission procedures and protocols – electronic stamping, approval process for designating a Model as a Design Model or Full Design Model, version and change tracking requirements, and system for notification of action on a request for approval of a Model or portion of it.

4.6.6. Model precision requirements – use of Level of Development, Granularity, and Level of Detail measurement tools by Phase and milestone.

4.6.7. DIMENSIONAL ACCURACY A Contribution of or to a Model shall be:

- ? accurate to the extent the LOD specified in the BIM Execution Plan requires dimensions to be accurate, and all other dimensions must be retrieved from the Drawings

4.6.8. Model reliability standards and quality control measures – visual, interference, standards, model integrity for accuracy and completeness of information, eliminating undefined, incorrectly defined and duplicated Elements. Paper and other non-electronic documentation requirements, including drawing set sizes, title sheet and sheet block designation formats, and content.

4.6.9. Utilization of BIM for RFI and Change Order processes, response protocols and timing, incorporation of responses into Models.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

4.6.10. Workflow and revision management – process and approval, and validation tracking mechanisms.

4.6.11. Archiving, and data legacy integration and reuse rights – version, Record Model, Conformed Design Model control.

4.7. BIM STAFFING

4.7.1. Identify contact information for each Contributor and any other authorized users of Project BIM.

4.7.2. Determine roles and responsibilities – by Contributor organization and individually, including contact information sharing.

4.7.3. Develop training requirements for all Contributors.

4.7.4. Decision hierarchies – develop preferred sequence of information management and Model access, including identifying required decision makers for various aspects of Model development.

5. RISK ALLOCATION

5.1. Each Model Contributor shall be responsible for the Contributions it makes to a Model or the data that is developed as a result of that Contributor's access to a Model. A Model Contributor is also responsible for any Contribution or access to a Model by a Project Participant in privity with, and of a lower tier contractually than, that Contributor.

5.2. With respect to waiver of consequential damages:

5.2.1. The applicable Governing Contract shall govern, as between the parties to that Governing contract, for any waiver of consequential damages by or in favor of Constructor or Design Professional arising from their respective Contribution; and

5.2.2. Each Affiliated Contract Contributor waives claims against the other Project Contributors for consequential damages arising out of or relating to the use of, or access to, a Model, including, but not limited to, damages for loss of use of the Project, rental expenses, loss of income or profit, costs of financing, loss of business, principal office overhead and expenses, loss of reputation, or insolvency.

5.3. The standard of care applicable to a Contributor's Contributions to, or use of, a Model shall be governed by a Contributor's Governing Contract or Affiliated Contract, or, if no such standard is stated, then pursuant to common law, as applicable.

5.4. Each Model Contributor shall use its best efforts to minimize the risk of claims and liability arising from that Contributor's use of, or access to, its Model or any other Project Models. Such efforts shall include promptly reporting to affected Contributors any errors, inconsistencies, or omissions the Contributor discovers in its Model or other Project Models; however, nothing in this section shall relieve any Contributor of liability it would otherwise bear under § 5.1.

5.5. To the extent that any Design Models are included as Contract Documents under the BIM Execution Plan adopted for the Project or otherwise in this Addendum, Project Participants may rely upon the accuracy of information in those Design Models; provided, however, the selection in § 4.6.9 shall control a Project Participant's right to rely on the Dimensional Accuracy of a Contribution, Model, or Model Elements.

5.6. No Contributor shall be responsible for costs, expenses, liabilities, or damages that may result from use of its Model by other Contributors beyond the uses set forth in this Addendum, as may be amended.

5.7. Model use beyond the permitted uses set forth in this Addendum, as may be amended, is at the sole risk of the user; provided, however, nothing in this Addendum conveys any right to use a Model or other Contribution for a purpose other than for this Project to the extent provided herein.

5.8. Unless agreed otherwise in the BIM Execution Plan, and in addition to any insurance required by a Governing Contract or Affiliated Contract, Contributors shall procure and maintain the insurance coverage as listed in Insurance Exhibit F

6. INTELLECTUAL PROPERTY RIGHTS IN MODELS

6.1. LICENSE GRANT In addition to any other copyright or other intellectual property licenses that may be granted under a Governing Contract, each Contributor grants to Owner and the other Contributors limited, non-exclusive licenses (Copyright Licenses) to reproduce, distribute, display, make derivative works of, and otherwise use the following for purposes of this Project only:

6.1.1. That Contributor's Contributions;

6.1.2. The Contributions of those other Project Participants who have granted that Contributor an identical license; and

6.1.3. Any Model relating to the Project to which that Contributor has intellectual property rights.

6.2. LICENSE LIMITATIONS

6.2.1. Unless otherwise provided in the BIM Execution Plan, the Copyright License will: (a) remain in effect as permitted by law and as required under this Addendum; and (b) after final completion of construction of the Project, be limited to retention of an archival copy of the Contributor's Project-related Contributions, and any additional Owner licenses as provided in § 6.5.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

- 6.3. **OWNERSHIP AND LICENSING** Each Contributor warrants to the Project Participants that the Contributor is the copyright owner of, possesses a valid copyright license for, or is otherwise authorized by the copyright owner to use its Contribution, including the right to grant licenses to other Project Participants to use such data or the software used to create it as needed to fulfill duties or Model Uses established in the BIM Execution Plan for the Project. Subject to waiver of subrogation in a Governing Contract or Affiliated Contract applicable to Contributions, each Contributor agrees to defend, indemnify, and hold the other Project Participants harmless, including for costs, expenses of defense, and attorneys' fees, for claims of, and causes of action by, third parties arising out of, or relating to, infringement or alleged infringement of expression by that Contributor's Contribution.
- 6.4. **NO TRANSFER OR DEPRIVATION OF RIGHTS** Except as expressly granted by this Addendum, this Addendum is not intended to limit, transfer, deprive, dispossess, or otherwise affect any intellectual property rights that a Contributor has with respect to its respective Contribution.
- 6.5. **ADDITIONAL OWNER LICENSES** Owner's entitlement, if any, to use the Models developed for this Project for purposes other than this Project is as provided in the Governing Contract between Owner and Design Professional, and the Governing Contract between Owner and Constructor.
- 6.5.1. This entire subsection does not take precedence over any terms in the Governing Contract pertaining to non-payment by Owner:
- 6.5.1.1. Except as provided in subsection 6.5.1.2 immediately below, the Copyright License granted to Owner in this Addendum to reproduce, distribute, display, or otherwise reuse the Contributions and Models for this Project shall be for the entire lifecycle of the Project.
- 6.5.1.2. If Owner fails to make Project-related payments to a Contributor when due under a Governing Contract, and that material failure is so adjudged against Owner by the final decision of the court of law, or alternative dispute resolution forum identified in that Governing Contract, or via such other forum mutually agreed by Owner and affected Contributor(s) (an "Adjudication"), then any Copyright Licenses granted to Owner from that Contributor shall be suspended as of the time of such Adjudication and reinstated upon satisfaction of the Adjudication.
- 6.5.1.3. Contributors waive any rights against other Contributors who are not found liable in an Adjudication (for failure to pay or otherwise) to:
- 6.5.1.3.1. claim contributory, direct, or vicarious copyright infringement;
- 6.5.1.3.2. to assert claims of misappropriation or like claims;
- 6.5.1.3.3. to revoke licenses granted in this Addendum;
- 6.5.1.3.4. or to pursue equitable remedies under the US Copyright Act, 17 U.S.C. §§ 101 et seq., or under applicable law, including their respective Model Use obligations, if any, to the Contributor unpaid by Owner.
- 6.5.1.4. The non-liable Contributor's licenses granted in this Addendum shall not be affected by the suspension of Owner's license due to an Adjudication.

7. PROJECT REQUIREMENTS**7.1. MINIMUM QUALIFICATIONS**

- 7.1.1. Each participating company must adequately staff their coordination department with qualified trade-knowledgeable personnel before coordination begins. Individual participants (persons not companies) in the subcontractor's Spatial Coordination Team shall have verifiable experience in at least two fully coordinated 3D projects where the team spatially coordinated a 3D construction model.
- 7.1.2. If the subcontractor does not have a qualified in-house team, a third party modeling company may be considered. Clancy & Theys Construction has provided a list of preferred third party modeling companies that may be used, or the sub may use one of their own choosing. If a third party modeling company is used the following requirement must be met:
- 7.1.2.1. The subcontractor must present a detailed plan illustrating how timely and accurate transfer of information between the subcontractor and the third party modeling company will be managed. Of primary concern is that the model will accurately reflect the subcontractor's actual knowledge of the construction detailing as proposed for use on this project.
- 7.1.2.2. The modeler must actively participate in all coordination meetings.

7.2. BIM COORDINATION MANAGER

- 7.2.1. Clancy & Theys Construction Company's Virtual Design and Construction Coordinator (VDCC) will lead the BIM coordination process for spatial coordination of the major building systems. The VDCC will also serve as the BIM Manager referenced in Section 3.2 of the BIM Addendum, unless modified by the BIM Execution Plan (BEP). The VDCC will be responsible for conducting the spatial coordination meetings, facilitating the federated model updates, maintaining the collaborative workspace, and facilitating meeting participation for local and remote participants.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential**7.3. BIM EXECUTION PLAN (BEP)**

7.3.1. Prior to beginning the coordination work, the VDCC shall conduct a BIM Kickoff Meeting to develop, in collaboration with the BIM coordination participants, a BIM Execution Plan, which shall serve as the guiding document for the BIM requirements of this project. All coordination participants are required to attend.

7.4. File Transfer and Collaboration Website

7.4.1. C&T shall provide a project BIM website to host the project models. The workspace will provide a collaborative location where the current contract CAD drawings, coordination CAD files and Models, and fully coordinated submittal drawing files will reside.

7.5. Model Requirements

7.5.1. In addition to the two-dimensional shop drawings and other deliverables required in the specifications, the subcontractor shall furnish a three dimensional model conforming to the requirements set forth below:

7.5.1.1. Refer to Annex A for the designated areas of the project to be modeled and the major components required in each trade model.

7.5.1.2. Each MEP Coordination Team member shall model all of the major components of their work to scale, at elevation, and free from interference with the structure, their own components, and other MEP trades' work.

7.5.1.3. BIM deliverables shall be in addition to and in conjunction with all other contracted deliverables.

7.5.1.4. All models shall be provided in native file format, dwg file format, and .nwc file format and purged of elements, xrefs, and standards not required via the BIM Execution Plan. Software versions must be compatible with those defined by the BIM Execution Plan.

7.5.1.5. All elements of the project shall be created in 3 dimensions with real world sizes and snap grid coordinates.

7.5.1.6. All elements shall have identifiable Type Description and Color/ Material designations.

7.5.1.7. In general, building elements to be coordinated shall be modeled to an LOD 350 as defined in the BIM Forum LOD Specification, 2017 Edition, or greater. In essence, parts necessary for coordination of the building element with nearby or attached elements shall be modeled. These parts shall include such items as supports and connections. Models may be required to be broken down by floor for multi-story buildings. Subcontractors providing more than one building trade shall provide a separate model file for each trade.

7.6. COORDINATION MEETINGS

7.6.1. Each participant shall designate a model coordinator from their company who shall be required to participate in weekly coordination meetings, for the purposes of reviewing the model and resolving conflicts. Web-based conference participation will be utilized until safe practices allow a return to on-site meetings.

7.6.2. Each subcontractor shall be required to provide review of the model and drawings by individual(s) meeting the following criteria. In addition, the subcontractor shall designate one of these as the primary contact for coordination of the modeling process:

7.6.2.1. **Modeler/Coordinator** - an individual that is proficient in the software utilized to create the BIM, and the software that is being utilized for coordination.

7.6.2.2. **Decision Maker** - an individual that has the authority to make reasonable changes on behalf of their respective company. These changes will potentially have cost impact, and the individual must be able to communicate cost implications where various conflicts arise.

7.6.2.3. **Field Knowledge** - an individual that has field experience and understands the constructability of the system being discussed. They should be able to provide alternate routing paths, understand sequencing of the work, and understand installation best practices for their respective systems.

7.7. TIMELINESS

7.7.1. Each participant recognizes that building systems coordination is a team effort. As such, each team member relies on other team members to post models promptly as designated in the BIM Coordination Schedule and to actively participate in coordination meetings. Missing or late models can prevent the entire team from making coordination deadlines or can cause rework of coordination models, therefore:

7.7.1.1. Participants whose models are uploaded late or missing are subject to a \$1000 penalty for delaying the coordination of the project. This same requirement applies to any subcontractor who fails to comply with the agreed upon coordination schedule. Success requires that the entire coordination team is fully committed throughout the entire process.

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential**7.8. SPATIAL COORDINATION**

7.8.1. At the mandatory regular coordination meetings, the VDCC shall provide a means to electronically reconcile interferences between all affected MEP/FP trades. The VDCC shall utilize coordination and spatial review software to provide “real time” rendered views of the structure and MEP/FP components. Spatial interferences shall be documented, resolution of the interference and party responsible for making changes noted. The VDCC shall create and distribute Meeting Minutes to all Spatial Coordination team members.

7.8.2. Stratification/System Priorities: Each trade shall be designated a typical elevation that should be maintained when possible. Each system shall also receive a priority based on the ease to which it can be relocated and the cost to relocate. When conflicts between trades arise, this priority shall determine which trade is to offset or move to accommodate the other trade. The coordination manager reserves the right to change these priorities on a case by case basis. The stratification and system priorities shall be outlined specifically in the BIM Execution Plan.

7.8.3. Coordination models shall be updated at least two times per week during the coordination process, or as specified in the BEP.

7.9. SHOP DRAWINGS

7.9.1. The formatting and content of 2-D shop drawing shall be as required in the project specifications. Additional formatting requirements may be specified in the BEP.

7.9.2. Shop drawings shall be extracted from the coordinated BIM.

7.10. COORDINATION AND SLAB/WALL PENETRATION DRAWINGS

7.10.1. When all spatial interferences and coordination issues have been resolved and a fully coordinated MEP/FP system is achieved, each MEP/FP coordination subcontractor shall produce fully annotated installation drawings of their respective systems complete with title blocks appropriate for installation by their field team, extracted from the coordinated BIM. The drawings shall include fully dimensioned wall and slab penetration drawings showing sleeves and block-outs. These drawings shall show all vertical and horizontal dimensions of the coordinated scope. Drawing areas shall correlate with the coordination model unless additional detail is required and written permission has been received from the coordination manager.

7.10.2. All plans shall be at a minimum 1/4" scale and arranged using a common sheet order and base files designated by the VDCC.

7.10.3. Signoff & Execution - Once an area has been deemed “coordinated” by the VDCC, Coordination Signoff Drawings and Models shall be issued to document the current coordination status of the project. All parties that participated in the BIM coordination process shall be required to sign the drawing and a document indicating that they have reviewed the drawing/model and agree that it is substantially coordinated and shall meet their needs for construction in the field. The “Coordination Sign-Off Drawings” will be stored by the Construction Manager on the project site and will form the basis for resolution of any field installation conflicts or disagreements.

7.10.4. Work in an area shall not commence prior to signoff of that area.

7.10.5. Components not shown on, or not installed in accordance with the “Coordination Sign-Off Drawing” shall be relocated by and at the expense of the offending party.

7.10.6. Cost for rework, re-coordination, or schedule impact required to accommodate components not shown on, or not installed in accordance with the “Coordination Sign-Off Drawings” shall be paid by the party in non-compliance.

7.10.7. The CONSTRUCTION MANAGER shall determine the method to be used to resolve interference problems not identified prior to execution of the work. The cost of rework and relocation’s directed by the CM shall be the responsibility of the Subcontractor having installed affected items. In the event of a dispute, CONSTRUCTION MANAGER’s decision shall be final.

7.10.8. Post-Signoff Coordination: If a significant design change is issued or if unforeseen issues arise in the field, it may be necessary to revisit coordination for specific areas. Additional Coordination shall be determined at the discretion of the VDCC, and all affected parties shall be required to participate. At that point, the signoff process shall proceed in the standard fashion.

7.11. AS-BUILT DOCUMENTATION

7.11.1. The subcontractor shall continuously update and maintain the Construction BIM throughout construction to reflect the current as-built conditions of the building. Submit the revised Construction BIM to the CONSTRUCTION MANAGER as soon as updates are made. Submit a final Construction BIM to CONSTRUCTION MANAGER within 5 days of the date when the project achieves Substantial Completion.

Exhibiti K.1: Building Information Modeling (BIM) Execution Plan MultiUnit Residential

ANNEX A

1. Designated Project Areas for BIM Coordination

		Required Subcontractor Participation			
	Note: Refer to Annex A, Paragraph 2 for components to be modeled in each area below. Refer to the BIM Coordination Requirements, Paragraph 10. Coordination and Slab/Wall Penetration Drawings, for requirement to provide coordination and slab/wall penetration drawings for all areas listed below.	HVAC	Plumbing	Electrical	Fire Protection
	Designated Areas for BIM Coordination				
	Underground coordination (within 5' of building)				
	(List building areas to be included)				
	Podium Slab				
	(List podium slabs to be included)				
	Parking Deck				
	(List building areas to be included)				
	Retail Spaces				
	(List building areas to be included)				
	Amenity Spaces				
	(List building areas to be included)				

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

	Rooftop Layout				
	Vertical Shafts				
	(List building areas to be included)				
	Corridor Overhead				
	(List building areas to be included)				
	Designated Rooms for BIM Coordination				
	Typical Living Unit				
	(List Living Unit Types be included)				
	Fire Pump Room				
	Pool Equipment Room				
	Electrical Room(s)				
	As-built Model				

Exhibit K.1: Building Information Modeling (BIM) Execution Plan Multi-Unit Residential

11/11

2. Major Components**2.1. HVAC Duct**

2.1.1. All ductwork, grilles, registers, diffusers, dampers, access panels, air moving equipment, kitchen grease duct, external insulation, installation, maintenance and code required clearances, access doors and any item which may impact coordination with other disciplines. Populate model with manufacturer and model number of major HVAC equipment.

2.2. HVAC Piping

2.2.1. All overhead piping, vertical piping in shafts, connections to equipment, valves, scheduled equipment, pumps, insulation, installation, maintenance and code required clearances, access doors and any item which may impact coordination with other disciplines.

2.3. Plumbing

2.3.1. All overhead piping, vertical piping between floors, connections to equipment and fixtures, nominal modeling (placeholder) of fixtures, floor drains, pumps and other equipment, maintenance and code required clearances, traps, hose bibs, clean-outs, insulation, underground tanks (i.e. grease, storm water) and any item which may impact coordination with other disciplines.

2.4. Fire Protection

2.4.1. All overhead piping, piping mains, vertical risers, branch connections, air gap drains and drain ports, valves, backflow assemblies, drops and heads, FDC, access panels, pumps, tanks, maintenance and code required clearances, equipment, control panels, insulation and insulated enclosures and any item which may impact coordination with other disciplines.

2.5. Electrical

2.5.1. All exposed conduits 1 1/2" and larger (including conduit in chases), any rack of two or more conduits regardless of size, nominal modeling (placeholder) of light fixtures, electrical pull boxes, circuit boxes, access clearances, installation clearances, and code required clearances, cable trays (including communications data), all grounding systems (i.e. lightning protection, static ground, communications grounding, etc.), hangers, supports, access doors, raceways, and any item which may impact coordination with other disciplines. Temporary electrical work will not be modeled.

2.6. Structural and Miscellaneous Steel

2.6.1. All structural and miscellaneous steel members that are detailed in steel fabrication and erection drawings including columns, beams, channels, tubes, angles (for slab and roof openings, deck bearing, etc.), lintels, steel bar joists, bracing, pipe railing, metal pan stairs, embeds for masonry.

END OF DOCUMENT



**Subcontractor EH&S
Policy Manual**



Revision: November 2016



Exhibit M: Subcontractor EH&S Manual

Quick Reference Guide to Subcontractor Required Documentation	5
Statement of Policy	7
Subcontractor Responsibilities	7
Disciplinary Actions for Non-Compliance	8
General Safety Policy for All Subcontractor and/or Trades	9
Safety Programs	9
Hazard Communications Programs/Global Harmonized Systems (GHS) and Safety Data Sheets (SDS)	9
Incident/Accident Reporting & Investigation	9
Crisis Management	10
Site Safety Audits	10
OSHA Inspections	10
<i>Compliance Inspections</i>	<i>10</i>
<i>Consultative Inspections</i>	<i>10</i>
Emergency Action Plan	11
<i>Building Egress</i>	<i>11</i>
Training	11
Visitors and Vendors	11
First Aid	12
Drinking Water and Wash Facilities	12
Competent Person(s)	12
Equipment and Off Road Vehicles	12
<i>General Safety</i>	<i>12</i>
<i>Powered Industrial Trucks (Forklift)</i>	<i>13</i>
Hand and Power Tools	13
<i>General Safety</i>	<i>13</i>
<i>Cut-Off Saws</i>	<i>14</i>
<i>Earth Compacting Equipment (Hand Operated)</i>	<i>14</i>
<i>Powder or Pneumatic-Actuated Fasteners</i>	<i>14</i>
<i>General Safety</i>	<i>14</i>
<i>Powder-Actuated Fasteners</i>	<i>14</i>
Electrical	14
<i>General Safety</i>	<i>14</i>
<i>Power Distribution Panels Installed for Temporary Job Site Electricity</i>	<i>15</i>
<i>Ground Fault Circuit Interrupter (GFCI)</i>	<i>15</i>
<i>Power Cords</i>	<i>15</i>
<i>Temporary Lighting</i>	<i>16</i>
<i>Portable Electric Generators</i>	<i>16</i>
Fire Prevention and Fire Protection	16
<i>General Safety</i>	<i>16</i>
<i>Flammable Liquids & Gasses</i>	<i>16</i>
<i>Smoking</i>	<i>17</i>
<i>Hot Work</i>	<i>17</i>
<i>Hot Work Permit</i>	<i>17</i>
<i>Fire Fighting Equipment</i>	<i>18</i>
<i>Fire Extinguishers</i>	<i>18</i>
<i>Fire Watchers</i>	<i>18</i>
Housekeeping & Cleanup	18
Music and Personal Entertainment Devices	18
Cellular Phones	18
Firearms and Weapons	18
Personal Protective Equipment and Clothing	18
<i>General Safety</i>	<i>19</i>



Exhibit M: Subcontractor EH&S Manual

<i>Occupational Footwear</i>	19
<i>Hand, Arm, and Torso Protection</i>	19
 <i>Head Protection</i>	19
<i>Eye and Face Protection</i>	20
<i>Respiratory Protection</i>	20
<i>Hearing Protection</i>	20
<i>High Visibility Apparel</i>	20
Non-Ionizing radiation (Lasers)	21
Silica and Respirable Dust Control	21
Scaffolding	22
<i>Erecting, Dismantling, & Modifying Scaffolding</i>	22
<i>Inspections</i>	22
<i>Scaffolding Fall Protection</i>	23
<i>Aerial Lifts</i>	23
Fall Protection	24
<i>General Safety</i>	24
<i>Fall Protection Equipment</i>	24
<i>Hoisting Areas</i>	24
<i>Fall Protection Training</i>	24
Stairways and Ladders	25
Excavation and Trenching	25
Working around Swimming Pools and Water	26
Cranes	26
<i>General Safety</i>	26
<i>Inspections</i>	27
Initial inspections	27
Frequent inspections	27
Periodic & Annual Inspections	27
Special Inspections	27
<i>Barricades</i>	27
<i>Critical Lifts</i>	28
<i>Use of Outriggers with Cranes</i>	28
<i>Suspended Personnel Platforms (Personnel Hoists)</i>	28
<i>Crane Operators</i>	28
<i>Signal Persons</i>	28
<i>Pre-Hoist Planning</i>	28
Rigging	29
Material Handling	29
<i>General Safety</i>	29
Concrete Placement and Finishing	30
<i>General Safety</i>	30
<i>Reinforcing Steel</i>	30
<i>Tilt Panel Construction</i>	30
Wall Bracing – Wall Bracing Design	30
Limited Access Zones (LAZ)	30
<i>Precast Concrete</i>	30
<i>Shoring and Re-shoring</i>	30
<i>Core Drilling & Cutting of Concrete</i>	31
Masonry Construction	31
<i>Fall Protection in Masonry Construction</i>	31
<i>Overhand Bricklaying</i>	31
<i>Masonry Wall Bracing</i>	31
<i>Equipment</i>	32
Powered Industrial Trucks (Forklifts)	32



Exhibit M: Subcontractor EH&S Manual

Cut-Off Saws.....32

Mortar Mixers.....32

Masonry Saws (Table or Portable).....32

Personal Protective Equipment (PPE).....32

Lockout / Tag-out32

Confined Space Entry32

Carbon Monoxide32

Work Zone Safety33

Structural Steel, Miscellaneous Steel & Architectural Metals33

Structural Steel Erectors33

Metal Decking Installation33

Miscellaneous and Architectural Metal Erectors33

Carpentry.....34

Rough Carpentry, Wood Framing and Finish Carpentry34

Mold34

Environmental.....34



Exhibit M: Subcontractor EH&S Manual

Quick Reference Guide to C&T Required Documentation from Subcontractors

Disclaimer: This document is intended to serve only as a guideline for C&T employees and related subcontractors and is not meant to be all inclusive or to supersede governmental regulations. The following pertains to any direct subcontractor of C&T as well as any lower tiered subcontractor hired by a direct subcontractor of C&T.

The following items must be turned in to the C&T Project Manager by the direct subcontractor prior to commencing their respective scope of work. Failure to do so is noncompliance with the terms of the Subcontract and will result in not being able to commence work and/or progress payments being withheld until they are received.

- Site Specific Safety Manual (Hard copies required and in a 3 ring binder if an excess of 100 pages)
 - o Lower tier subcontractors are expected to adopt the direct subcontractor's safety program or submit a copy of their program.
- Hazard Communication Plan and Safety Data Sheets "SDS" (Hard copies required and in a 3 ring binder if an excess of 100 pages)
 - o SDS books are required to include materials used by both direct and lower tier subcontractors.
- Certificate of Insurance (COI) with C&T named as additional insured on the insurance policy
- List of intended lower tier subcontractors with contact information as well as a (COI) from each

The following items must be turned in to the C&T Onsite Superintendent by the direct subcontractor prior to commencing their respective scope of work. Failure to do so is noncompliance with the terms of the Subcontract will result in not being able to commence work and/or progress payments being withheld until they are received.

- List of First Aid/CPR Trained Personnel that will be onsite full-time during construction
- Training verification for OSHA required competent persons as pertaining to the subcontractor's related scope of work for the project. The following is a list of many of the OSHA required Competent Persons that may be utilized during construction projects.

Fall Protection	Lead	Rigging
Scaffolding / Aerial Lifts / Mast Climbing Platforms	Asbestos	Confined Space Entry
Steel Erection	Excavations & Trenching	Concrete Tilt-Up Construction
Ladders	Demolition	Blasting
Stairways	Electrical	Hearing Protection
Welding & Cutting materials with Preservative Coatings	Crane	

- Training verification for OSHA required certified/qualified persons as pertaining to the subcontractor's related scope of work for the project. The following is a list of many of the OSHA required Certified/Qualified Persons that may be utilized during construction projects.

Forklift Operators	Powder Actuated Tool Operators	Laser Operator
Traffic Control Flagger	Crane Signaller	Rigger
Scaffolding Erector	Roofing Fall Protection Monitor	

Additional Documentation to be Submitted to C&T During Course of Construction Daily Inspections:

- Daily Crane Walk-Around Inspections
 - o Inspection by a Competent Person must be performed prior to each shift
 - o Inspection documentation must be available upon request and must be submitted to the C&T Onsite Superintendent monthly.
- Scaffolding Inspections
 - o All scaffolding must have a tag(s) at all access points indicating that the scaffold has been inspected. The tag will indicate the condition and permitted use of the scaffold. Inspection by a Competent Person must be performed prior to each shift and after any modifications are made.
- Excavation & Trenching Inspections
 - o Inspection by a Competent Person must be performed prior to each shift
 - o Documentation of inspection is not required unless deemed necessary by the C&T EH&S Department to ensure OSHA compliance.



Exhibit M: Subcontractor EH&S Manual

Received Weekly:

- Jobsite Inspection for the subcontractor's scope of work
- Toolbox Talks
- Rigging Equipment Inspections
- Ladder Inspections
- Daily Reports
- Electrical Distribution Panels
 - o Inspection Tags/Stickers must be utilized to document inspections.

Received Monthly:

- Fire Extinguisher Inspections
 - o Inspection Tags/Stickers must be utilized to document NFPA 10 required monthly inspections.
- Monthly Crane Inspections
 - o A copy of the monthly inspection logs will be submitted to the C&T Onsite Superintendent

Received As-Needed:

- Hot Work Permits (Heat / Flame / Spark)
 - o Obtained from and submitted to the C&T Onsite Superintendent prior to hot work tasks
- Hot Work Permits (Tasks involving working with Live Electricity)
- Carbon Monoxide Evaluations & Monitoring Reports
 - o Obtained from and submitted to the C&T Onsite Superintendent
- Permit Required Confined Space Entry Permits
 - o Submitted to the C&T Onsite Superintendent prior to entering a confined space. Hazard evaluations and air quality testing will be performed by the subcontractor. Subcontractor will supply all necessary equipment and personnel as required by OSHA.
- Non-Permit Required Confined Space (PRCS) Evaluation Form
 - o Obtained from and submitted to the C&T Onsite Superintendent prior to entering a non-PRCS. Hazard evaluations and air quality testing will be performed by the subcontractor.

Pre-Installation Meetings & Accompanying Documentation

Meetings will be coordinated by the C&T Project Manager and/or Onsite Superintendent and must be scheduled at least 2 weeks prior to commencement of work. Representatives (PM & Foreman) of the subcontractor(s) and lower tiered subcontractors, C&T Onsite Superintendent, and C&T EH&S Department Representative are required to attend these meetings unless other arrangements have been established.

Pre-Install meetings must be held for the following trades however, additional pre-install meetings may be necessary as required by the project specifications:

- Clearing, Grading, & Roadwork/Sidewalks
- Demolition
 - o Engineered Pre-Demolition Survey Report
- Hoisting Operations utilizing a crane having the capacity of more than 2000 pounds, regardless of; the weight of the load; the crane type or configuration; how many lifts are to be made; how long the crane will be on the project; or the trade using the crane. This also includes assist cranes used for crane assembly.
 - o Site Specific Hoisting Plan
- Structural Steel
 - o Site Specific Hoisting Plan
- Cast-In-Place Concrete, Tilt-Up & Precast
 - o Site Specific Hoisting Plan
 - o Engineered Wall Bracing Plan
- Masonry
 - o Engineered Wall Bracing & Limited Access Zone Plan (Does not apply to veneer)
- Wood Framing
 - o Site Specific Fall Protection Plan
- Siding, Exterior Finish Systems, & Exterior Painting (1 meeting for all trades)
- Roofing
- Interior Finish Trades (1 meeting for all trades)
- Plumbing, Electrical, Mechanical, & Fire Suppression (1 meeting for all trades)



Exhibit M: Subcontractor EH&S Manual

Statement of Policy

This Subcontractor Safety Manual contains policies and procedures applicable to employees of all Subcontractors performing work on Clancy & Theys Construction Company (C&T) projects regarding safety, health, and environmental responsibilities. It does not relieve Subcontractors of their responsibility to provide for the environmental, health, and safety (EH&S) compliance under law, code, ordinance, or statute for their own employees.

In cases where there is no General Statute and/or C&T policy regarding a particular issue or the issue is unclear, C&T expects all subcontractors, including their respective lower tier subcontractors, to comply with the intent of the OSHA Act of 1970. If at any time there is a conflict between policies and governmental regulations, the Subcontractor is expected to follow the most stringent.

The term "Subcontractor" is anyone, including those subcontractors utilizing lower-tier subcontractors, who have entered into a contract agreement (verbal, written, or otherwise) for the purpose of performing work for C&T. Primary subcontractors are responsible for notifying any and all lower-tier subcontractors of the policies contained within this document. Lower-tier subcontractors are obligated to comply with all policies contained within this document regardless of whether notification was given by the primary subcontractor.

C&T will assist, monitor, and inspect but NOT approve any variation of safety requirements made by the subcontractor either verbal or in writing.

No revisions, deletions or exceptions will be allowed to these policies unless prior agreements have been received from the C&T EH&S Department or C&T Executive Officers.

Subcontractor Responsibilities

C&T expects Subcontractors to:

- Ensure employees comply with this document.
- Be responsible for the safety and health of their employees, as well as their lower tier subcontractors.
- Obtain their own professional safety and health guidance where complex or unique hazards are involved
- Solely supervise and direct the work of their employees.
- Ensure the skill levels of employees, supervisors, and lower tier subcontractors match the requirements of the job by complying with OSHA Standards 1926.21 "Safety Training & Education" and the policies contained within this document.
 - Provide training associated with tools and equipment this in compliance with both OSHA standards and the manufacturer's guidelines.
- Advise supervisory level C&T representatives of any work that may affect the safety of C&T employees or employees of other Subcontractors.
- Provide all tools and equipment necessary to safely perform their scope of work. This includes personal protective equipment, testing equipment, and emergency rescue equipment.
- Ensure the work area is kept free of recognized EH&S hazards.
- Obtain special authorization or work permits for confined space entry, hot work, electrical related hot/energize work, and other permit programs.
- Notify C&T representatives of any "OSHA Recordable" injury occurring on a C&T project. Subcontractors are required to provide C&T with copies of accident investigation reports for these cases within 24 hours of occurrence.
- Notify OSHA of all OSHA Required Reportable incidents within the time constraints defined by the OSHA standards.

The Subcontractor is required to follow all requirements established by:

- State and Federal OSHA, Local agencies, Trade Associations, Industry Recognized Safety Work Practices, C&T, and all directives/policies of the project owner.



Exhibit M: Subcontractor EH&S Manual

Following are mandatory safety requirements of any and all Subcontractors and their lower tier subcontractors working on a project under the supervision of C&T. This list is not meant to be all-inclusive nor is it intended to replace the OSHA standards unless it is deemed to be more stringent than the corresponding OSHA standard.

Disciplinary Actions for Non-Compliance

Subcontractors knowingly violating a safety regulation are in breach of the subcontract agreement. A Subcontractor's failure to comply with these requirements and/or repeated violations of these requirements is a breach of this subcontract agreement and C&T shall have rights to the remedies as stated in AGC 650: Article 10 and C&T Subcontract General Conditions Item #6, as stated otherwise in this subcontract, and action deemed necessary to ensure the safety and health of workers on the project.

In addition to AGC 650: Article 10 and C&T Subcontract General Conditions Item #6, a Subcontractor or employee(s) of a Subcontractor shall be subject to further disciplinary action as indicated below and within this attachment. This list is not meant to be all-inclusive and C&T reserves the right to enforce the compliance of safety regulations and policies as necessary to ensure the health and well-being of all workers.

Workers of Subcontractors in violation of the following may be removed from the project for a period of not less than one day:

- Drop-Cords either damaged or in need of repair.
- Ground fault circuit interrupters (GFCI) not being used.
 - Applies to any electrical equipment or temporary power cord throughout any/all construction phases.
 - Applies to the use of permanent and temporary power.
- Ladders either damaged or in need of repair.
 - This does not apply to manufacturer labels and stickers.
- Improper use of ladder, including not performing a pre-use inspection.
- Head protection not being worn.
- Eye, face, hearing or respiratory protection not being utilized when required.
- Seatbelts not being utilized on equipment equipped with ROPS (Roll-Over Protective Systems).
- Operating a forklift without Proof of Certification.
- Operating equipment or power tools without proper guards.
- Hot work not being performed safely.
 - No hot-work permit as required.
 - No firefighting protection equipment within the affected area(s).
 - No fire-watch as indicated on the hot work permit.
 - Improper or lack of fire prevention measures in place during hot work operations.
- Smoking in areas designated as "No Smoking" or inside protected building areas.
- Workers in the immediate vicinity of unsafe scaffolding conditions or performing unsafe acts while on scaffolding. These workers may be removed from the site regardless of whether or not they were the cause of the unsafe condition.
- Workers erecting or dismantling scaffolding without the use of fall protection if deemed necessary by the scaffolding competent person.
- Workers erecting or dismantling scaffolding not under the direct supervision of a competent person.

Workers of Subcontractors in violation of the following should be removed from the project for a period of not less than one day:

- Repeated safety violations of any nature.

Workers of Subcontractors in violation of the following should be removed from the project for a period of not less than five days:

- Workers not utilizing fall protection as required by this document and/or applicable OSHA regulations.
- Workers not utilizing cave-in protection/prevention as required by this document and/or applicable OSHA regulations.



Exhibit M: Subcontractor EH&S Manual

- Workers not complying the NFPA 70E – Electrical Safety for the Workplace, when working with or near equipment where energized conductors are unprotected.

General Safety Policy for All Subcontractor and/or Trades

Subcontractors shall comply or provide the following:

- Provide a workforce knowledgeable in the work they are to perform and in the required safety regulations that apply to the scope of work.
- Submit OSHA injury and illness data to C&T upon request.
- Submit proof of safety related training data to C&T upon request.
- Provide a workforce free of drug and alcohol use.
- The Subcontractor shall provide supervision and safety monitoring whenever employees are on site and as needed to carry out the work covered in the subcontract. Safety monitoring is everyone's responsibility. C&T is not responsible for monitoring the safety of subcontractor's employees.
- Safety equipment as required by the task performed must be provided by the Subcontractor performing the work.
- Horseplay, fighting, scuffling, threats or adverse behavior will not be tolerated. Disciplinary action may be taken against anyone participating in this type of unacceptable behavior. Disciplinary action may include permanent removal from current and all C&T projects.
- Inform C&T of any lower tier subcontractors working under the scope of their subcontract. Supply the required safety information on each subcontractor. Insure the subcontractor understands and is in compliance with the regulations and policies of this subcontract. REMINDER: Lower tier contractors and/or subcontractors' subcontractors are to be held to the same responsibilities as all other subcontractors covered in this document.

Safety Programs

Subcontractors are required to have a written safety program. This program shall address safety as related to the subcontractor's scope of work. A copy of this written program shall be provided to C&T by the subcontractors and shall be on site at the C&T Office, whenever feasible. It shall also be immediately available upon request by either the Subcontractors' employees or a representative of C&T.

Hazard Communications Programs/Global Harmonized Systems (GHS) and Safety Data Sheets

(SDS) Subcontractors are required to have a written Hazard Communications program. A copy of this written program shall be provided by the subcontractors and shall be on site where it is available upon request by either the Subcontractors' employees or a representative of C&T. SDS books shall be kept current at all times.

Incident/Accident Reporting & Investigation

- Incidents/accidents that involve personal injury, personal illness, property damage, vehicular/equipment damage, theft, vandalism, or near miss incidents that could have resulted in adverse results shall be reported to C&T immediately/as soon thereafter as not to cause further harm.
- If 911 or a local emergency call is made, C&T shall be notified immediately.
- If the incident involves OSHA reportable incident, the C&T Corporate EH&S Director shall be notified immediately. The affected Subcontractor is required by law to notify OSHA in accordance with the OSHA regulations.
- The affected Subcontractor shall investigate all incidents. Investigations of incidents/accidents shall include the minimum following information.
 - Date and time of occurrence
 - Location (Project address & location of the project)
 - Name of Subcontractor supervisor or foreman
 - Name of affected person(s) and/or description of property
 - Name(s) of any witnesses & contact information
 - Detailed description of incident
 - Detailed explanation of the root cause of incident
 - Detailed explanation of how the incident could have been prevented.
 - Pictures should be taken if at all possible



Exhibit M: Subcontractor EH&S Manual

- Copy submitted to the C&T EH&S Director within 48 hours of the incident.

Crisis Management

Occasionally, an incident or accident on a project will be significant enough to draw the attention of the media. In efforts to benefit and prevent unintentional or misleading news stories, Subcontractors associated with our projects are requested to let C&T coordinate and communicate with members of the media.

In cases when a member of the media requests to speak to employees on the project, the C&T Superintendent or Project Manager must be notified immediately. Subcontractors shall inform their employees of this matter and what to do when approached by a member of the media.

C&T should provide all necessary information to the media as well as provide a project spokesperson. Any information that a Subcontractor wishes to convey to the media should be submitted to the C&T Project Manager for review and discussion. Subcontractors are requested not to communicate with the media without first consulting an Owner of C&T.

Site Safety Audits

- As related to the Subcontractor's scope of work, Subcontractors shall perform safety inspections of the job site, materials, and equipment as mandated by OSHA Standard 1926.20(b)(2).
 - Inspections will be performed on a weekly basis at a minimum.
 - A "competent person" designated by the Subcontractor shall make inspections.
 - "Competent person" means one who is capable of identifying existing and predictable hazards in the surroundings or working conditions which are unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt corrective measures to eliminate them.
 - Inspections will be documented and shall be kept onsite and will be available for review by C&T personnel upon request.
- C&T conducts daily, as well as periodic safety inspections of our projects. Subcontractors are subject to these inspections.
- Subcontractors shall promptly correct any safety violation found during site safety audits.
- C&T reserves the right to cease operations found to be unsafe and remove worker(s) from the affected area(s).
 - Tasks may not resume until the Subcontractor has ensured the safety of the workers.
 - C&T may also request that worker training be performed prior to resuming work.
 - Actions taken by C&T to ensure worker safety shall not relieve Subcontractors, lower tier contractors and/or subcontractors' subcontractors of their contractual obligations nor do the actions taken entitle a Subcontractor to time extensions or compensations.

OSHA Inspections

Compliance Inspections

OSHA may inspect our projects for any number of reasons and at any time. Each Subcontractor shall comply with the following during an OSHA compliance inspection:

- C&T shall be notified immediately upon being approached by or suspecting an OSHA Inspector is on or adjacent to the project.
- Cooperate with C&T and OSHA Inspectors.
- No Subcontractor employee should leave the project until cleared by the C&T EH&S Representative.
- Even though workers should not leave the site during an OSHA inspection, C&T highly encourages everyone to work from ground levels only and cease any high hazard task(s).
- Subcontractor shall be held liable for any fines levied or delays to the job progress due to non-compliance with the OSHA standards.

Consultative Inspections

- C&T reserves the right to have OSHA Consultation Inspections performed at any site without notice to Subcontractors.



Exhibit M: Subcontractor EH&S Manual

- C&T reserves the right to select Subcontractors and or their lower tier subcontractors, at our digression, to participate in OSHA consultative inspections and related OSHA programs.
- Subcontractors, their employees, and lower tier subcontractors are expected to cooperate with C&T and OSHA Bureau of Consultative Services during consultation inspections and/or OSHA alliance programs such as the OSHA STAR and SHARP programs.
- Alleged hazards found during an inspection shall be abated immediately. Documentation explaining any abatement(s) shall be submitted to the C&T Site Superintendent within 72 hour of inspection.
 - OSHA's Bureau of Consultative Services does not issue citations or penalties for hazards found. However, abatement is required for any hazards addressed.
 - If a hazard is not abated, the Subcontractor may be referred to the OSHA Compliance Division for issuance of a formal Citation.
 - Failure to abate a hazard shall constitute a breach of contract. Should this be the case, C&T reserves the right to abate the hazard for the Subcontractor. And, the Subcontractor shall be responsible for all costs or delays associated with failure to abate a hazard.

Emergency Action Plan

Subcontractors shall have a written site-specific Emergency Action Plan in accordance with OSHA Standards 1926.35.

Building Egress

Subcontractors shall maintain building egresses in accordance with OSHA Standard, NFPA, and/or Local Ordinances.

- In every building or structure, exits shall be so arranged and maintained as to provide free and unobstructed egress from all parts of the building or structure at all times when it is occupied.
- No lock or device that prevents the free unimpeded escape from the inside of any building shall be installed except in mental, penal, or corrective institutions where supervisory personnel is continually on duty and effective provisions are made to remove occupants in case of fire or other emergency.
- Means of egress shall be continually maintained free of all obstructions or impediments to full instant use in the case of fire or other emergency.

Training

- Subcontractors shall ensure that their employees have received proper safety training for the task s being performed and/or equipment being utilized.
- All training shall be in accordance with the OSHA Standards 1926.21 and/or other applicable requirements.
- Weekly Safety Meetings
 - Subcontractors are invited to attend C&T's safety meetings. All subcontractors planning to attend should notify the project Superintendent or designated person.
 - Subcontractors are required to hold weekly workplace safety meetings. Copies of the documentation for these meetings shall be available upon request.
- When site inspections by C&T reveal a need for training to abate safety violations, the Subcontractor is required to cease work for the affected employee(s), provide adequate training, and submit proper documentation to C&T for proof of training. Only after completing appropriate training will the Subcontractor's employee(s) be allowed to resume ceased work or similar task(s).

Visitors and Vendors

Subcontractors shall inform all Visitors and Vendors of the following:

- Visitors and Vendors shall report to the C&T office upon arrival.
- Visitors and Vendors shall wear appropriate clothing and (PPE) personal protective equipment. Clothing and PPE shall be in accordance with the OSHA Standards and C&T policy included in this document.
- Subcontractors shall escort or directly supervise Visitors and Vendors at all times.
- Failure to comply with the above may result in the visitor/vendor removal from the project.



Exhibit M: Subcontractor EH&S Manual

First Aid

Subcontractors are required to provide first aid supplies which are sufficient for their employees.

- First aid kits shall be in accordance with the OSHA/ANSI Standards.
- Employees shall be made aware of the first aid kit location.
- C&T is not responsible to provide first aid supplies or first responders for Subcontractors.

Subcontractors are required to provide first responders who are trained in Standard First Aid & CPR.

- Subcontractors shall have a first responder on site at all times while their employees are present.
- Approved, or equal, training programs are as follows:
 - American Red Cross
 - National Safety Council
 - American Heart Association

Subcontractors shall provide an emergency eye wash unit wherever a hazardous substance or physical hazard may pose a serious risk of injury to an employee's eye. Eye wash units shall be capable of providing at least 15 minutes of continuous sanitary water flow. Eye wash units shall be in close proximity to the work area.

Drinking Water and Wash Facilities

Subcontractors shall provide potable drinking water for their employees at all times which shall be in accordance with the OSHA 1926.51(a) Standards.

In accordance with OSHA 1926.51(f), Subcontractors shall provide adequate washing facilities for employees engaged in the application of paints, coating, herbicides, or insecticides, or in other operations where contaminants may be harmful to the employees unless stated otherwise in the contract documents. Such facilities shall be in close proximity to the worksite and shall be so equipped as to enable employees to remove such substances.

Competent Person(s)

Subcontractors shall provide a "Competent Person(s) on site as required by the following OSHA standards: (*This list is not meant to be all inclusive and is intended to be used as a guide*)

General safety and health provisions	Ionizing radiation
Lead & Asbestos	Hearing protection
Rigging equipment	Welding & cutting
Wiring design and protection	Scaffolds
Fall Protection	Cranes and derricks
Material hoists, personnel hoists, and elevators	Excavations & Trenching
Electrical	Concrete and Masonry Construction
Steel Erection	Demolition
Blasting and the Use of Explosives	Stairways and
Ladders Material handling	

Equipment and Off Road Vehicles

General Safety

- Only qualified and authorized persons shall operate equipment and/or off road vehicles.
- Subcontractor(s) agree that their employees will be qualified, as defined by the OSHA Standards, prior to operating any equipment or machinery on the Project.
- Equipment operators shall follow OSHA training requirements.
- Riders are not permitted on equipment or vehicles unless it is equipped with a seat and seat belt (as required) for each rider.
- Seatbelts are required to be worn at all times for equipment and vehicles equipped with a ROPS (Roll-Over Protective System).
 - Operators not utilizing a seatbelt may be removed from the project for a period of not less than one day.



Exhibit M: Subcontractor EH&S Manual

- All equipment and vehicles in use shall be checked at the beginning of each shift to assure that the following parts, equipment, and accessories are in safe operating condition and free of apparent damage that could cause failure while in use: service brakes, parking system (hand brake), tires, horn, steering mechanism, coupling devices, seat belts, operating controls, and safety devices.
 - These requirements also apply to equipment such as lights, reflectors, windshield wipers, defrosters, fire extinguishers, load charts, manufacturer warning/information stickers, etc., where such equipment is necessary.
 - All defects shall be corrected before the vehicle is placed in service.
 - C&T reserves the right to inspect Subcontractor equipment. If defects are found that affect the safe operation of the equipment then the equipment in question shall be taken out of service until repaired or replaced.
- Operation manuals shall be located on all equipment and off road vehicles.
- Equipment shall be equipped with a fire extinguisher.
 - Fire extinguishers shall be inspected in accordance with NFPA 10 guidelines.
- No modifications or additions, which affect the capacity or safe operation of the equipment, shall be made without the manufacturer's written approval. If such modifications or changes are made, the capacity, operation, and maintenance instruction plates, tags, or decals shall be changed accordingly. In no case shall the original safety factor of the equipment be reduced.
- Bulldozer and scraper blades, end-loader buckets, dump bodies, and similar equipment, shall be either fully lowered or blocked when being repaired or when not in use. All controls shall be in a neutral position, with the motors stopped and brakes set, unless work being performed requires otherwise.
- All bi-directional machines, earthmoving equipment, compacting equipment or similar equipment shall be equipped with a horn, distinguishable from the surrounding noise level, which shall be operated as needed when the machine is moving in either direction. The horn shall be maintained in an operative condition.
- All Earthmoving, compacting, & material handling equipment must be equipped with a reverse signal alarm that is distinguishable from the surrounding noise level.

Powered Industrial Trucks (Forklift)

- Powered industrial trucks shall comply with all requirements stated in this document as well as OSHA 1910.178 and 1926.600-.606 standards.
- Operators must be authorized by the employer and be certified according to the OSHA 1910.178 standards.
 - Proof of certification should be kept with the operator whenever operating a forklift.
 - Exception: If a copy of the operator's certification is maintained on site with the C&T Project Superintendent.
 - C&T reserves the right to check operators for certification.
 - Operators without proof of certification will not be allowed to operate the equipment.
 - Persons operating a powered industrial truck without proof of certification may be removed from the jobsite for a period of not less than one day.
- C&T reserves the right to require retraining for any Subcontractor's operator(s) when:
 - The operator has been observed to operate the vehicle in an unsafe manner;
 - The operator has been involved in an accident or near-miss incident;
 - The operator has received an evaluation that reveals the operator is not operating the truck safely;
 - The operator is assigned to drive a different type of truck; or
 - A condition in the workplace changes in a manner that could affect safe operation of the truck.

Hand and Power Tools

General Safety

- It is the sole responsibility of the Subcontractor to provide tools and equipment to their employees. **C&T will not furnish any tools or equipment for a Subcontractor unless specifically agreed upon elsewhere in these subcontract documents.**
- Subcontractor shall provide adequate training for all tools and equipment used by Subcontractor's employees.
- All training on equipment and/or tools shall be in accordance with the OSHA standards manufacturer's guidelines.



Exhibit M: Subcontractor EH&S Manual

- Manufacturer operator/safety manuals should be kept on site and be available to workers.
- All tools and equipment shall be inspected for potential hazards prior to initial use.
 - Any tool and/or equipment damaged or in need of repair shall be tagged out of service or rendered inoperable until repaired or replaced.
- Subcontractors are discouraged from taking home or allowing others to take personal possession of damaged tools or equipment.
- Without prior notice, C&T reserves the right to tag out of service, render inoperable, or remove from the project any unsafe tool or equipment.
 - The Subcontractor may retrieve, from the C&T Project Superintendent, tools that have been removed from service.
- Personal protective equipment shall be worn as required by the OSHA standards and the manufacturer of the tool or equipment.
- Persons in the immediate area will be notified that a powder actuated tool is in use and they will wear the same personal protective equipment as the tool user.

Cut-Off Saws

- Cut-off Saws shall be used in accordance with the OSHA Standards and the Manufacturers Operations Manual.

Earth Compacting Equipment (Hand Operated)

- ANSI approved steel-toed footwear and/or metatarsal guards, if recommended by the manufacturer, shall be worn whenever hand operated earth compacting equipment is being used.

Powder or Pneumatic-Actuated Fasteners

General Safety

- Only qualified and authorized employees shall operate powder or pneumatic-actuated fastening equipment.
- Proof of training shall be available upon request by a C&T representative.
 - Subcontractor employees without proof of training will not be allowed to operate said equipment.

Powder-Actuated Fasteners

- Subcontractor utilizing powder-actuated fasteners shall comply with OSHA Standards 1926.302(e) and the manufacturer's recommendations.
- Subcontractors shall not leave powder-actuated fasteners unattended.
 - Unattended shall be defined as failure of the operator to be within 20 feet of the tool and maintain direct visual contact.
- Spent powder shot shall be disposed of in water, regardless of whether it fired or misfired or in accordance with manufacture's guidelines.
- Subcontractors utilizing such equipment are responsible for posting sufficient signage warning others in or entering the area of the potential hazard.
- Persons in the immediate area will wear the same personal protective equipment as the user.

Electrical

General Safety

- Electrical work shall be performed in accordance with the National Electric Code (NEC), OSHA Standards Subpart K – Electrical, and NFPA 70E - Safety Electrical-Related Work Practices.
- The NFPA 70E - Safety Electrical-Related Work Practices shall be strictly adhered to whenever tasks involve exposed energized components; otherwise referred to as "Hot Work."
 - Workers not complying with NFPA 70E guidelines are subject to removal from the C&T project for at least 5 days up to being permanently barred from all C&T project.
- Electrical work shall be performed by qualified electricians.
 - This includes the repair of power cords or equipment.
- Through pre-use and daily inspections, Subcontractors shall ensure that electrical equipment is free from recognized hazards that are likely to cause death or serious physical harm to employees.



Exhibit M: Subcontractor EH&S Manual

- Subcontractors shall not use electrical equipment unless the manufacturer's name, trademark, or other descriptive marking, by which the organization responsible for the product may be identified, is placed on the equipment and unless other markings are provided giving voltage, current, wattage, or other ratings as necessary.
- Access to electrical rooms or likewise, where energized equipment is located shall be secured by a locking device.
 - The electrical contractor and C&T Project Superintendent should be the only persons having access to these rooms.
 - Electrical rooms will remain secured at all times whenever electrical work is not being performed inside the room.
 - Others may have access to the room as long as all energized equipment is secured in accordance with the NEC and NFPA 70E.
 - Signage will be placed on the entrance to these rooms warning of potential electrical hazards. Signage will be in accordance with the NEC, NFPA 70E, and OSHA standards.
 - The electrical contractor is responsible for providing all securing devices and signage unless agreed upon in the contractual documents.
- All energized receptacles, switches, or likewise, whenever energized, regardless of whether or not it is providing temporary or permanent electrical service, shall be protected by appropriate cover plates. Electrical tape will not be accepted in lieu of cover plates.
- The use of cardboard, plywood or other combustible materials shall not be used to cover energized circuits.

Power Distribution Panels Installed for Temporary Job Site Electricity

- Shall be wired and work performed in accordance with, but not limited to, the NEC, NFPA, ANSI, and other applicable regulations or codes.
- Each service, feeder, and branch circuit, at its disconnecting means or over-current device, shall be legibly marked to indicate its purpose, unless located and arranged so the purpose is evident. These markings shall be of sufficient durability to withstand the environment involved.
- Electrical Distribution Panels will be inspected weekly, at a minimum, by a qualified electrician. An inspection tag or sticker placed at each distribution panel which will be utilized to verify inspection dates.

Ground Fault Circuit Interrupter (GFCI)

- A ground fault circuit interrupter (GFCI) shall be used on all electrical equipment or power cord set throughout any/all construction phases.
 - The use of a GFCI applies to all power sources, including but not limited to, permanent building power, temporary power and portable generators.
 - Operators not utilizing GFCI protection may be removed from the project for a period of not less than one day.

Power Cords

- Each cord set, attachment cap, plug and receptacle of cord sets, and any equipment connected by cord and plug, except cord sets and receptacles which are fixed and not exposed to damage, shall be visually inspected before each day's use for external defects, such as deformed or missing pins or insulation damage, and for indications of possible internal damage. Equipment found damaged or defective shall not be used until repaired.
- Worn or frayed electric cords or cables shall not be used.
 - Workers of Subcontractors using a damaged, defective, worn or frayed power cord may be removed from the project for a period of not less than one day.
 - Cords may not be repaired with electrical tape or shrink tape, regardless of the electrical rating tape.
- Without prior notice, C&T reserves the right to render inoperable or remove from the project any power cord found in an unsafe condition.
- Flexible cords and cables shall be protected from damage.
 - Sharp corners and projections shall be avoided. Flexible cords and cables may pass through doorways or other pinch points if protection is provided to avoid damage.



Exhibit M: Subcontractor EH&S Manual

- Do not place cords where they can be run over by vehicles or equipment, unless they are protected from damage.
- Extension cords shall not be fastened with staples, hung from nails, or suspended by uninsulated/protected wire.
- Extension cords used with portable electric tools and appliances must be extra hard usage as defined in ANSI/NFPA 70 Article 400 (Table 400-4), heavy duty (no less than 12 gauge conductors for construction work) and of the three-wire grounding type conforming to the type and configuration required by OSHA standards. Acceptable types of flexible cords include hard service cord (types S, ST, SO, and STO) and junior hard service cord (types SJ, SJO, SJT, and SJTO).
- Working spaces, walkways, and similar locations shall be kept clear of cords so as not to create a hazard to employees.
- Extension cords shall be used in accordance with the manufacturer's guidelines.

Temporary Lighting

- Wiring for temporary illumination shall be in accordance with, but not limited to, the NEC, NFPA, ANSI, and other applicable regulations or codes.
- All lamps for general illumination shall be protected from accidental contact or breakage. Metal-case sockets shall be grounded.
- Temporary lights shall not be suspended by their electric cords unless cords and lights are designed for this means of suspension.
- Illumination of work areas shall meet or exceed the illumination requirements of OSHA standards 1926.56. For areas or operations not covered in the OSHA standards, refer to American National Standards Institute A11.1- 1965, R1970, Practice for Industrial Lighting, for recommended values of illumination.

Portable Electric Generators

- Grounding of portable electric generators shall comply with the OSHA Standards 1926.404(f)(3), NEC, and manufacturer's guidelines.
- Ground fault circuit interrupters (GFCIs) shall be utilized with all portable electric generators.

Fire Prevention and Fire Protection

General Safety

- Subcontractors are responsible to provide materials, means and methods, as required, in order to comply with the OSHA, NFPA, and other governing regulations.
- Subcontractors shall develop a fire prevention program to be followed throughout all phases of the construction and demolition work, as well as provide the firefighting equipment. As fire hazards occur, there shall be no delay in providing the necessary equipment.
- Access to all available firefighting equipment shall be maintained at all times.
- Firefighting equipment shall be maintained in accordance with OSHA and NFPA regulations.
- It is the responsibility of the Subcontractor to provide fire-fighting equipment for their employees.
- All firefighting equipment, provided by the Subcontractor, shall be conspicuously located.
- Subcontractors welding, cutting, grinding, and/or performing similar activities in which there is a potential hazard of sparks, slag, or flames coming in contact with a person shall barricade the affected area, post warning signage, and designate a responsible person(s) as monitor to keep unauthorized persons from entering the hazard area.
- Subcontractors utilizing temporary heating devices shall comply with the OSHA 1926.154 Regulations.

Flammable Liquids & Gasses

- Subcontractors shall provide a fire extinguisher rated not less than 10B, within 25 feet, not to exceed 75 feet, of where the following conditions occur:
 - 5 gallons of flammable or combustible liquids or,
 - 5 pounds of flammable gas is being used on the jobsite for their scope of work.
- Subcontractors utilizing flammable materials that constitute a fire hazard shall post warnings of such hazards.
 - Signage shall be conspicuously posted to read: "No Smoking or Open Flame."



Exhibit M: Subcontractor EH&S Manual

- Sufficient clearance shall be maintained around lights and heating units to prevent ignition of combustible materials.
- Only OSHA/DOT approved containers and portable tanks shall be used for storage and handling of flammable and combustible liquids. Containers shall be properly labeled.
 - Plastic fuel cans are prohibited.
 - Flammable liquids shall be kept in closed containers when not actually in use.
- Flammable or combustible liquids shall not be stored in areas used for exits, stairways, or normally used for the safe passage of people.
- No more than 25 gallons of flammable or combustible liquids shall be stored in a room outside of an approved storage cabinet.
- Quantities of flammable and combustible liquid in excess of 25 gallons shall be stored in an acceptable or approved cabinet which meets the OSHA 1926.152 requirements.
- Subcontractors utilizing outdoor portable tank storage of flammable and combustible liquids shall comply with OSHA 1926.152 requirements.
- Subcontractors are required to adhere to OSHA Standards 1926.152(d) for fire control for flammable or combustible liquid storage.
- Subcontractors are required to adhere to OSHA Standards 1926.152(e) when dispensing flammable or combustible liquids.
- Subcontractors utilizing refueling tanks or trucks shall adhere to OSHA 1926.152 regulations.
- Subcontractors utilizing LP-Gas shall comply with OSHA 1926.153 Regulations.

Smoking

- Smoking shall be in designated locations only.
- Smoking shall be prohibited at or in the vicinity of operations which constitute a fire hazard.
- No smoking around flammable or combustible material.
- No smoking inside of the protected building area.
 - Protected Building Area: An area of construction where the Roof/Upper Floor decking is installed and outer wall construction has commenced.
- Smoking is prohibited inside any wood frame structure, including those structures under construction and/or being renovated.
- Workers smoking inside of a protected building area or unauthorized areas may be asked to leave the project for a period of not less than one day.

Hot Work

“Hot work” is defined as work involving or creating a flame, spark or excessive heat. Examples are:

- Electric or gas welding, cutting or brazing.
- Grinding
- Soldering

Subcontractors working with equipment that produces a spark or an open flame, or a process that generates excessive heat where there is a risk of fire shall comply with OSHA, NFPA, and C&T policies.

Hot Work Permit

- Hot Work Permits are required any time a Subcontractor is to perform hot work operations inside of a protected building area.
 - Protected Building Area: An area of construction where the Roof/Upper Floor decking is installed and outer wall construction has commenced.
- Subcontractors should obtain and complete a C&T Hot Work Permit Form no less than 24 hours prior to any hot work operations. This form must be completed in its entirety.
 - Forms must be submitted to the project Superintendent for review.
 - Hot work shall not be performed until the review is completed.
 - Permits will be kept on file with C&T until completion of the hot work operations.
- Subcontractors shall designate a responsible person(s) to serve as a fire-watch whenever hot work is being performed.



Exhibit M: Subcontractor EH&S Manual

- Fire prevention measures during welding and cutting operations shall comply with OSHA standards 1926.352.

Fire Fighting Equipment

Adequate firefighting equipment shall be maintained in a state of readiness for instant use. Such equipment may consist of pails of water, buckets of sand, hose or portable extinguishers depending upon the nature and quantity of the combustible material exposed.

Fire Extinguishers

- Subcontractors are responsible for providing firefighting equipment for use by their employees.
- Fire extinguishers shall be inspected monthly and receive annual maintenance in accordance with OSHA standards and (National Fire Protection Association) NFPA 10 requirements.
 - Upon request, the Subcontractor shall be able to provide inspection documentation to C&T and/or other governing agencies.
 - Defective equipment shall be immediately tagged out of service and replaced.
- During the time period that fire extinguishers are removed from service for maintenance or recharge, a replacement fire extinguisher suitable for the type of hazard being protected and of at least equal rating is to be provided.
- Subcontractor employees that are required to use fire extinguishers shall be trained and receive annual refresher training in their use in accordance with NFPA 10.
- All "ride-on" type equipment will be equipped with an ABC fire extinguisher that is adequately sized for the equipment and scope of work.
- All scaffolding and aerials lifts where there is a potential for fire to occur on the work platform will be equipped with an ABC fire extinguisher that is adequately sized for the equipment and scope of work.

Fire Watchers

- Firewatchers shall have fire-extinguishing equipment readily available and be trained in its use. They shall be familiar with facilities for sounding an alarm in the event of a fire. They shall watch for fires in all exposed areas, try to extinguish them only when obviously within the capacity of the equipment available, or otherwise sound the alarm. A fire watch shall be maintained for at least a half hour after completion of welding or cutting operations to detect and extinguish possible smoldering fires.
 - Where building fire alarm systems are not in operation, an air horn shall be used to signal a fire emergency.

Housekeeping & Cleanup

- During the course of construction, alteration, or repairs, form and scrap lumber with protruding nails, and all other debris, shall be kept clear of work areas, passageways, and stairs, in and around buildings or other structures.
- Combustible scrap and debris shall be removed at regular intervals during the course of construction. Safe means shall be provided to facilitate such removal.
- Containers shall be provided for the collection and separation of waste, trash, oily and used rags, and other refuse. Containers used for garbage and other oily, flammable, or hazardous wastes, such as caustics, acids, harmful dusts, etc. shall be equipped with covers. Garbage and other waste shall be disposed of at frequent and regular intervals.
- Electrical extension cords should not be allowed to accumulate in hallways or in areas that become a tripping hazard.
- Round stock materials (e.g. conduit, threaded rod, wire, etc.) shall be removed from walking surfaces immediately and disposed of properly to prevent slip and falls.
- Subcontractors shall refer to project scope of work and/or specifications for additional information concerning waste and debris removal.
- Restroom facilities will be provided according to the contract documents and will be used by all personnel on site. **ANYONE URINATING OR DEFICATING ANYWHERE OTHER THAN IN A DESIGNATE RESTROOM WILL BE PERMENATLY REMOVED FROM ALL C&T PROJECTS.**



Exhibit M: Subcontractor EH&S Manual

Music and Personal Entertainment Devices

- Radios & personal entertainment devices are prohibited on C&T projects.

Cellular Phones

- Cellular phones are highly discouraged from being used while on site. Workers using cellular phones while engaged in hazardous activities are subject to disciplinary action, up to being removed from the project for a period of not less than one day.
- Cellular phone use is prohibited from being used whenever:
 - working from heights 6 feet or more above an adjacent working level; or
 - Operating or working around any type of machinery, equipment, power tools and/or similar items.

Firearms and Weapons

- Firearms, weapons or items designed to inflict bodily harm against another human being are not permitted on the work site.

Personal Protective Equipment and Clothing

General Safety

C&T WILL NOT PROVIDE ANY PPE, CLOTHING, OR PERSONAL FALL ARREST SYSTEM COMPONENTS TO SUBCONTRACTORS.

- Subcontractors shall perform a task hazard analysis to determine the need and selection of personal protective equipment.
- Subcontractors shall provide all personal protective equipment, including personal fall arrest system components, to their employees as needed, as required by OSHA, or C&T.
- Personal protective equipment shall be worn, used, maintained, inspected, and repaired in accordance with the OSHA Standards, ANSI, and the manufacturer's guidelines.
- C&T will not allow anyone on site without proper work attire and/or personal protective equipment.

Occupational Footwear

- Footwear shall consist of leather work boots having uppers that go to or above the ankle and metal shanks. Toe and foot protection equipment is required when workers will be handling materials equal to or greater than 15 pounds or operating equipment that presents a potential foot hazard. All toe and foot protection equipment shall comply with applicable ANSI standards and OSHA requirements.
- Tennis shoe type footwear regardless of whether it is equipped with or without steel toes is prohibited.
- Branch Safety Managers may make exceptions after a task hazard analysis.

Hand, Arm, and Torso Protection

- Proper hand, arm and torso protection shall be worn appropriate to the task being performed.
- Shorts of any type or style are prohibited.
- Shirts with a minimum sleeve length of 4 inches shall be worn at all times.

Head Protection

- Head protection must be worn at all times and during all phases of construction.
- Head protection shall comply with the ANSI standards and OSHA requirements.
- Head protection shall be worn according to ANSI, OSHA and manufacturer recommendations.
 - Ball caps shall not be worn under head protection gear. Other headwear worn under head protection devices shall have prior approval of the C&T Safety Director.
- Hard Hat Liner & Accessories
 - Only liners specifically designed for use with hard hats are permitted unless approved by a C&T Safety Manager.
The use of the terms "accessories" and "winter liners" indicate that these ANSI standards permit the use of cold weather liners that are specifically designed for use with hard hats — that is, specifically designed to be compatible with the protective properties of the helmets. Therefore, use of a "winter liner" specifically designed to be compatible with the hard hat's protective properties is not prohibited.



Exhibit M: Subcontractor EH&S Manual

- ANSI Z89.1-1969
5.4.2 Winter Liners. Winter liners should be made of fabric, plastic, or other suitable material. Colored materials shall be fast-dyed. The outer surface may be water resistant.
 - ANSI Z89.2-1971
5.5.2 Winter Liners. Winter liners should be made of fabric, plastic, or other suitable material. Colored materials shall be fast-dyed. The outer surface may be water resistant. There shall be no metal parts in winter liners for use with Class B helmets.
- Garments not specifically designed for use with hard hats
 - If the use of a garment detracts from the hard hat's protective properties, it may no longer meet the specification requirements in these ANSI standards. If that is the case, its use will violate OSHA Standard 1926.100 and will not be accepted by C&T.

Eye and Face Protection

- Eye protection shall be worn at all times while on a C&T construction project, regardless of task, duration of visit, or job title.
- Eye and face protection shall comply with the ANSI standards and OSHA requirements.
- Eye protection shall be equipped with side shields or equivalent protection.
- When prescription eye wear is used for eye protection it shall comply with the ANSI standards and shall be equipped with side shields. If side shields are not utilized then the wearer shall use goggles or other means of protection.
- Eye protection shall always be used in conjunction with face protection.

Respiratory Protection

- Respiratory equipment shall be selected, inspected, maintained, and worn in accordance with OSHA, most current ANSI, and/or other applicable standards.
- Subcontracts utilizing respirators shall have a written respiratory program.
- Voluntary Respirator Programs
 - Subcontractors utilizing a "voluntary" respiratory program shall comply with the OSHA standards for such a program.
 - Where the subcontractor chooses voluntary respirator use, the subcontractors shall provide adequate documentation that workers are not being over exposed to a hazardous substance.
 - Adequate documentation shall be:
 - test data performed by a qualified person;
 - historical data; or
 - Tabulated data from OSHA, NIOSH, CDC, NCGIH, or equally accepted/accredited entities.
- Subcontractors are responsible for training and medical evaluations as required by OSHA, most current ANSI, and/or other applicable standards.

Hearing Protection

- Subcontractors shall perform a task hazard analysis to determine the need and selection of hearing protection equipment and programs.

High Visibility Apparel

- High visibility apparel (vest, shirt, or jacket) will be worn at all times while on a C&T project regardless of the task or duration of the visit.
 - Exception: *Construction projects that are solely fit-up or interior finish type projects where no motorized mobile equipment (earthmoving equipment, aerial lifts, scissor lifts, forklifts, etc.) is being utilized.*
- When working within the right-of-way of a road, highway, street, etc., high visibility apparel will be selected and worn in accordance with the latest edition of the Department of Transportation's Manual on Uniform Traffic Control Devices or in accordance with local governing agencies, whichever is more stringent.



Exhibit M: Subcontractor EH&S Manual

Non-ionizing radiation (Lasers)

- Subcontractors utilizing equipment emitting non-ionizing radiation (lasers) shall comply with the OSHA Standards and manufacturer guidelines.
- Only qualified and trained employees shall be assigned to install, adjust, and operate laser equipment.
 - Proof of qualification of the laser equipment operator shall be available and in possession of the operator at all times.
- Employees, when working in areas in which a potential exposure to direct or reflected laser light greater than 0.005 watts (5 milliwatts) exists, shall be provided with anti-laser eye protection devices.
- Areas in which lasers are used shall be posted with standard laser warning placards.
- Beam shutters or caps shall be utilized, or the laser turned off, when laser transmission is not actually required. When the laser is left unattended for a substantial period of time, such as during lunch hour, overnight, or at change of shifts, the laser shall be turned off.
- Only mechanical or electronic means shall be used as a detector for guiding the internal alignment of the laser.
- The laser beam shall not be directed at employees.
- When it is raining or snowing, or when there is dust or fog in the air, the operation of laser systems shall be prohibited where practicable; in any event, employees shall be kept out of range of the area of source and target during such weather conditions.
- The equipment owner's manual should be kept on site while equipment is in use and shall be available upon request by C&T or requesting regulating agency.
- Laser equipment shall bear a label to indicate maximum output.
- Employees shall not be exposed to light intensities above:
 - Direct staring: 1 micro-watt per square centimeter;
 - Incidental observing: 1 milliwatt per square centimeter;
 - Diffused reflected light: 2 1/2 watts per square centimeter;
- Laser unit in operation should be set up above the heads of the employees, when possible.

Silica and Respirable Dust Control

- Subcontractors that are performing tasks which have the potential to expose any worker on site to silica dust shall have a site specific written Silica Control and Exposure Plan. The plan will address at a minimum the following: Silica Control Measures; PPE; Methods for Communicating Hazards with Other Trades; and Exposure Monitoring.
- Subcontractors shall utilize methods that eliminate or greatly minimize the hazards associated with Crystalline Silica (Silica) and harmful respirable dust.
 - If silica/respirable dust cannot be eliminated then appropriate safety measures shall be taken to protect workers from the associated hazards.
- Subcontractors shall not expose other Subcontractors or Contractors to silica and/or harmful respirable dust.
- Subcontractors choosing to not utilize engineering controls to minimize the creation of silica/respirable dust hazards to workers shall provide adequate protection to their affected employees as well as the employees of other subcontractors that may be exposed to silica/respirable dust.
- Subcontractors are responsible for providing air quality test data that is either site-specific or historically similar in nature to the task being performed indicating silica/respirable dust exposure levels.
 - Subcontractors shall use, and share, this data to make decisions on engineering controls, PPE, work practices, and the need for a medical surveillance program. If employees are overexposed, Subcontractors need to reduce exposure levels through the use of engineering controls and provide appropriate respiratory protection while the controls are being installed or repaired.
- Subcontractors whose employees are exposed to silica/respirable dust shall have a written respiratory program and comply with the applicable OSHA standards.



Exhibit M: Subcontractor EH&S Manual

Scaffolding

Subcontractors utilizing scaffolding shall comply with OSHA Standards – Subpart L – 1926.451-.454., applicable ANSI, ASME, Manufacturer Guidelines, and Industry Recommended Best Practices.

Erecting, Dismantling, & Modifying Scaffolding

- Scaffolds shall be erected, moved, dismantled, and/or altered only under the direct supervision and direction of a competent person that is qualified in scaffold erection, moving, dismantling or alteration.
 - Such activities shall be performed only by experienced and trained employees selected for such work by the competent person.
 - The Subcontractor shall provide safe means of access for each employee erecting or dismantling a scaffold.
 - C&T reserves the right to cease scaffolding erection, dismantling, or modification tasks whenever:
 - the subcontractor does not provide a competent person on site during such tasks;
 - hazards are recognized; and
 - Whenever, a C&T representative determines that a competent/qualified person may not be competent/qualified due to C&T's observations of obvious recognized hazards, repeated hazard observations, or a demonstrated lack of knowledge to be qualified.
 - C&T reserves the right to require retraining or replacement of competent/qualified persons and/or workers on scaffolding systems before ceased operations can commence.
- Subcontractors shall have a competent person determine the feasibility and safety of providing fall protection for employees erecting or dismantling supported scaffolds. Employers are required to provide fall protection for employees erecting or dismantling supported scaffolds where the installation and use of such protection is feasible and does not create a greater hazard.
 - If the use of fall protection is determined to be infeasible by the Subcontractor's Scaffolding Competent Person then, the Subcontractor shall develop a written detailed reasoning of infeasibility and/or creating a greater hazard and this document shall be included in their site specific safety plan prior to any scaffolding being erected.
- All scaffolding shall be constructed in accordance with OSHA, ANSI, manufacturer's guidelines, and industry best practices.
 - No masonry material will be used to support scaffolding, no exceptions.
 - Mud sills, if not specified by the manufacturer will either be sized 3x the width of the baseplates or scaffold boards will be used to span both support legs in the direction of the width of the scaffolding, as shown in the OSHA standards 1926-Subpart L Appendices.
 - #9 Tie wire or any other type of wire shall not be used for any part of a scaffolding system, unless otherwise recommended by the scaffolding manufacturer or Professional Engineer
 - Access gates used to access upper levels of a scaffold system will be compatible with the manufacturer of the scaffolding system.
 - Job made gates/devices will not be permitted.
 - Pallets or other similar objects are not permitted to be used as guardrails or gates.
 - Scaffolding access points will permit unrestricted access/egress.
 - The act of climbing over, under, or around objects to access the working levels is not permitted.
 - Scaffolding bracing will be of components compatible with the manufacturer of the scaffolding system. Job made braces will not be permitted.

Inspections

- Scaffolding shall be inspected in accordance with OSHA Standards, manufacturer guidelines, ANSI, and industry standards.
- Scaffolds and scaffold components shall be inspected by a Competent Person for visible defects before each work shift and after any occurrence which could affect the integrity of the scaffold.
- All inspections shall be documented in writing.
 - Documentation shall be available upon request to C&T or other governing agencies.



Exhibit M: Subcontractor EH&S Manual

- If documentation is not available, then C&T reserves the right to remove workers from the scaffolding until a thorough inspection is performed by the Subcontractor's Scaffolding Competent Person.
- Scaffolding inspection tags will be utilized for any and all scaffolding types.
 - Red tags will be used for unsafe scaffolding systems
 - Any scaffolding system not in use, regardless of the condition, will be tagged with at Red tag.
 - Yellow tags will be used for scaffolding requiring personal fall arrest systems to be used
 - Green tags will be used for scaffolding safe for use

Scaffolding Fall Protection

- Fall protection measures in accordance with OSHA 1926.451 shall be utilized whenever workers are on a scaffold more than 6 feet above a lower adjacent level.
- Whenever scaffolding is in use and is adjacent to open sided edges, holes, wall openings, leading edge work or similar situations where a worker could fall off of the scaffolding 6 feet or more to an adjacent level, a minimum distance of 6 feet plus the height of the scaffold working level must be maintained away from the fall hazard area or the workers must use conventional fall protection measures.
 - If a task or conditions require a worker to be closer than the minimum distance, then conventional fall protection methods shall be utilized.
 - This rule applies even when standard height guardrails are in place adjacent to the scaffold system.
- Scaffolding bracing can only be used as a handrail component if it complies with the most current OSHA standards and if allowed by the manufacturer. However, it cannot serve simultaneously as a toprail and mid-rail.

Aerial Lifts

These policies apply to all types of aerial lifts including but not limited to: Scissor Lifts, Articulating Boom Lifts, & Personnel Lifts

- Subcontractor's workers shall be trained in the safe operation and proper use of an aerial lift.
- A Competent Person shall perform a pre-operation inspection prior to use in accordance with OSHA standards and the manufacturer's guidelines.
- Subcontractors shall use a personal fall arrest system at all times, regardless of height, whenever they are operating any type of aerial lift.
 - Personal fall arrest equipment shall consist of a:
 - Body harness,
 - Retractable lifeline ONLY
 - Conventional lanyards will not be used
 - Anchorage point provided by the lift manufacturer.
 - If a lift is not equipped with suitable anchorage points designated by the manufacture, due to the age of the equipment, then the subcontractor shall follow the manufacturer's guidelines for fall protection unless otherwise regulated by the OSHA standards.
- Ladders and/or other objects shall not be used to increase a workers height or reach while operating an aerial lift unless a site (task) specific fall protection plan is developed by the subcontractor.
- Subcontractor shall not stand on toe-board, mid-rail or top-rail to increase height or reach.
- Persons are not allowed to exit an aerial lift to access another elevated point unless specifically allowed by the manufacturer. Subcontractors shall notify C&T prior to performing such tasks and shall submit documentation from the manufacturer indicating the allowance of this activity.
- Spotters shall be used when operating aerial lifts in the presence of holes, breaks in elevations and/or objects that could cause the lift to tip over.
- Aerial lifts shall not be loaded beyond their rated capacity.
- Aerial lifts shall be used in accordance with the manufacturer's guidelines.
- The operator/safety manual shall be in the aerial lift when in use.
- The control panel, warning stickers, and other information placards shall be legible.



Exhibit M: Subcontractor EH&S Manual

- Aerial lifts shall not be modified unless written approval is received from the manufacturer. Such documentation will be included in the subcontractor's site specific safety plan.

Fall Protection

General Safety

- Subcontractors shall observe all OSHA and C&T fall protection requirements.
 - Any worker found not using fall protection should be removed from the project for a minimum of 5 days.
- Subcontractors shall utilize conventional fall protection measures whenever there is a hazard of falling 6 feet or more to an adjacent level.
 - Exceptions:
 - Stairways (See OSHA Standards 1926.1052) and the policies contained within this document.
 - Ladders (See OSHA Standards 1926.1053) and the policies contained within this document.
- Subcontractors are not allowed to use any part of a handrail as an anchor point for a personal fall arrest system unless the system meets the OSHA guidelines as being an acceptable anchorage point.

Fall Protection Equipment

- All necessary fall protection equipment and/or systems will be furnished by the subcontractor to its employees and or lower tier subcontractors. **C&T WILL NOT PROVIDE ANY FORM OF FALL PROTECTION EQUIPMENT** to a subcontractor or their lower tier subcontractors unless otherwise agreed upon in the contractual documents and after receiving documented proof that adequate training in regards to proper use, care, maintenance, and inspections, has been provided to all related workers.
- The Subcontractor's Competent Person shall inspect fall protection equipment in accordance with OSHA Standards 1926 and the manufacturer's guidelines.
- Subcontractor employees shall be trained in the inspection, use, care and limitations of the fall protection equipment they are to utilize.
- If Subcontractor employees are observed by a C&T representative performing unsafe work practices pertaining to their fall protection equipment, then C&T reserves the right to stop the employee(s) from working and require either retraining or replacement of the employee(s).
- If fall protection equipment is found defective or in need of repair the Subcontractor should repair or replace faulty equipment immediately.
 - Without prior notice, C&T reserves the right to dispose of, render inoperable, or tag the equipment out of service.
- Snaphooks (regardless of whether they are of a locking type snaphook or not) shall not be engaged directly to webbing, rope, or wire rope; to each other; to a Dee-Ring to which another snaphook or other connector is attached; to a horizontal lifeline; or to any object which is incompatibly shaped or dimensioned in relation to the snaphook such that unintentional disengagement could occur by the connected object being able to depress the snaphook keeper and release itself.

Hoisting Areas

- Each worker in a hoist area shall be protected from falling 6 feet or more to lower levels by guardrail systems or personal fall arrest systems. If guardrail systems, [or chain, gate, or guardrail] or portions thereof, are removed to facilitate the hoisting operation (e.g., during landing of materials), and an employee must lean through the access opening or out over the edge of the access opening (to receive or guide equipment and materials, for example), that employee shall be protected from fall hazards by a personal fall arrest system.
- Subcontractors removing fall protection systems for the purpose of hoisting operations are responsible to re- install these systems when hoisting operations are complete.
 - Fall protection systems shall be re-installed in accordance with OSHA regulations.

Fall Protection Training

- Subcontractors shall ensure that each worker exposed to fall hazards has been trained in accordance with the OSHA standards.
- Documentation of fall protection training shall be included in the subcontractor's site specific safety plan.



Exhibit M: Subcontractor EH&S Manual

Stairways and Ladders

- Ladders shall be used in accordance with the OSHA 1926.1050-.1060 – Subpart X – “Stairways and Ladders,” ANSI, manufacturer recommendations, and industry best practices.
- Subcontractors shall provide ladders of sufficient height to perform their scope of work. **C&T will not provide ladders for Subcontractors.**
- A Competent Person shall train subcontractor employees utilizing stairways and ladders in accordance with OSHA, ANSI, and the manufacturer’s guidelines.
- C&T requires the use of fall protection measures whenever a ladder is in use and is adjacent to open sided edges, holes, wall openings, leading edge work or similar situations where a worker could fall off the ladder 6 feet or more to an adjacent level.
 - A minimum distance of 6 feet plus the height of the ladder must be maintained away from the fall hazard area unless conventional fall protection measures are being used.
 - This rule applies even when guardrails are in place.
- In accordance with the OSHA standards, a ladder shall be inspected for visible defects by the user prior to use and shall be inspected by a competent person for visible defects on a periodic basis and after any occurrence that could affect their safe use.
- If Subcontractor employees are observed by a C&T representative performing unsafe work practices while on a stairway or ladder, then C&T reserves the right to stop the employee(s) from working and require either retraining or replacement of the employee(s).
- Portable ladders with structural defects, such as, but not limited to broken or missing rungs, cleats, or steps, broken or split rails, corroded components, or other faulty or defective components, shall be immediately marked in a manner that readily identifies them as defective, or be tagged with “Do Not Use” or similar language, and shall be withdrawn from service until repaired.
- C&T reserves the right to take a Subcontractor’s ladder out of service if found defective or damaged. This includes missing or illegible warning/information stickers.
- Subcontractor should repair or replace defective or damaged ladders immediately.
- The area around the top and bottom of ladders shall be kept clear.
- Crawling through, around, over, or under an obstacle to access or egress a ladder is prohibited.
- Ladders shall not be altered or used in a manner for which they are not specifically intended by the manufacturer to be used unless written approval is obtained from the manufacturer. Such documentation shall be included in the subcontractor’s site specific safety plan.
- Step ladders are not permitted to be used while closed and/or leaning against a structure.
- Persons shall not step off-of or onto a step ladder from an adjacent surface.
- Job made ladders shall be constructed in accordance with OSHA, ANSI, and industry best practices.
- Workers must use at least one hand at all times to grasp the ladder when progressing up and/or down the ladder.
 - Workers are not permitted to carry objects in their hands that may cause them to lose their grasp while progressing up and/or down a ladder.
 - Ropes or other means shall be utilized to hoist objects.
- Trestle ladders shall be used in accordance with OSHA, ANSI, manufacturer guidelines, and industry best practices.

Excavation and Trenching

- Subcontractors are responsible for contacting a utility locator service prior to any excavation work being performed.
- Excavation and trenching operations shall comply with OSHA Standards 1926.650-.652.
- During excavation and trenching operations a Subcontractor’s Competent Person(s) shall be on site.
 - The Competent Person shall make inspections as required by OSHA 1926.651(k).
 - Inspections must be conducted by a competent person with:
 - knowledge in soil analysis
 - knowledge in the use of protective systems
 - knowledge about the OSHA requirement
 - authority to immediately remove workers from unsafe environments and eliminate hazards



Exhibit M: Subcontractor EH&S Manual

- C&T reserves the right to cease excavation/trenching operations whenever a C&T representative determines that a competent person may not be competent due to C&T's observations of obvious recognized hazards, repeated hazard observations, or a demonstrated lack of knowledge.
 - C&T reserves the right to require retraining or replacement of competent persons before ceased operations can commence.
- Subcontractors shall document inspections.
 - Documentation shall be available upon request by C&T and/or other governing agencies.
- C&T reserves the right to cease any trenching or excavating operations that are deemed unsafe or are potentially hazardous to workers.
 - In instances of this nature, work will be allowed to commence only after accepted by the Subcontractor's Excavation and Trenching Competent Person and a C&T Superintendent.
- Any excavation or trench, regardless of depth, shall have warning tape or similar warning placed around the perimeter and near the edge of the excavation in order to alert workers to any potential hazards.
- All employees in or adjacent to excavation and trenching operations shall be trained in the associated hazards and how to protect themselves. Training shall be in accordance with OSHA Standards 1926.21(b)(2).
- If soil is classified by the subcontractor's competent person as being Type A or Stable Rock, the subcontractor shall obtain written supporting documentation from a Professional Engineer or an independent professional testing entity. Professional Engineers will be licensed/registered in the state where the work is being performed.
- **Subcontractors will utilize an Excavation Permit which will be made available by C&T anytime excavating activities are taking place.** Excavations are defined as any man-made cut, cavity, trench, or depression in the earth surface formed by earth removal; regardless of the excavation depth or duration of the excavating activity.

Working around Swimming Pools and Water

- Swimming pools which are under construction will be considered to be an unprotected side or edge. Fall protection is required whenever workers are exposed to falls of 6 feet or more.
- Whenever working over or near water, where the danger of drowning exists, employers shall comply with OSHA standards 1926.106.
 - OSHA standard 1926.106 must be complied with at all times regardless of the depth of the water.
 - Whenever working near water where there is a possibility of workers falling into the water and where the danger of drowning exists, employers may utilize conventional fall protection measures that prevent workers from falling in the water in lieu of 1926.106. However, when working over water employers shall comply with 1926.106.
 - Employees working directly over water (regardless of the depth) in aerial lifts where the man-basket could fall in the water in the event of the aerial lift tipping over should not utilize personal fall arrest systems during these situations only. Employees will be connected to the anchor point within the lift whenever not directly over water.

Cranes

General Safety

- Subcontractors utilizing cranes, derricks or hoists shall comply with the applicable OSHA Standards and the most current associated ANSI/ASME, and other industry best practice standards.
- Subcontractors must comply with the manufacturer's specifications, recommendations, and limitations applicable to the operation of any and all cranes and derricks.
- Subcontractors are to comply with, but not be limited too, relevant FAA Regulations.
 - Subcontractors shall be responsible for all FAA notifications and permits. Note: FAA permits may take several months to obtain after the application is submitted. Subcontractors will be responsible for any delays and associated monetary penalties to the project schedule due to a failure to obtain the required FAA permit(s) within a timely manner.
- Subcontractors are required to develop, a detailed, site specific, written pre-hoisting plan prior to the hoisting of any materials or persons. This document shall be provided to C&T in hard copy form at least 2 weeks prior to commencement of hoisting.
 - Subcontractors will not be allowed to perform hoisting with a crane until the site specific hoisting plan has been submitted and reviewed by the C&T EH&S Department.



Exhibit M: Subcontractor EH&S Manual

Inspections

- Cranes and associated rigging equipment must be inspected regularly to identify any existing or potentially unsafe conditions.
- Crane inspections shall be made by a Qualified and Competent Person as defined by the OSHA Standards.
- Cranes shall be inspected in accordance with OSHA, the most recent ASME/ANSI standards, Crane Manufacturer guidelines, or other necessary Governmental or Industry Standards.
 - Inspection intervals shall be followed as recommended in the manufacturer publications represent minimum intervals for average operating conditions. More frequent inspection intervals should be required if warranted by use and/or severe site conditions.
- All inspections shall be documented
 - Copies of daily crane inspection reports should be given to a designated C&T representative no less than once weekly. However, this documentation shall be available to C&T upon request.
- Any deficiencies discovered during inspections shall be repaired before continued equipment use. Lockout- Tag-out practices will be utilized while repairs are being performed.

Initial inspections

- Subcontractors are required to inspect and test their equipment to ensure it is capable of safe and reliable operations when initially set or placed in service and after any major repairs or design modification.

Frequent inspections

- Frequent inspections shall be performed at the start of each shift.

Periodic & Annual Inspections

- Periodic inspections shall be performed on a monthly basis or as specified in the manufacturer's guidelines and/or most recent ASME/ANSI standards.

Special Inspections

- C&T requires that a third party inspection be performed on, but not limited to:
 - all tower cranes;
 - mobile/crawler cranes rated ≥ 200 tons;
 - any crane required to make a critical lift, (as defined by OSHA & most current ANSI standards);
 - cranes hoisting personnel;
 - and/or, where other circumstances deem it necessary by C&T.
- Third Party Crane Inspection will be performed by a "Certified" crane inspector.
- C&T reserves the right to schedule special inspections as required.
- Subcontractors are responsible for the cost third party special inspections unless otherwise agreed upon in the C&T/Subcontract Agreement.
- 3rd Party Inspectors or their respective employers are subject to approval by the C&T EH&S Department.
- Any deficiencies or defects found during any inspection shall be corrected by the party providing the crane or as designated contractually responsible.
- C&T reserves the right to perform inspections of any and all cranes utilized on our projects.
 - Recognized hazards, upon discovery, shall be corrected by the responsible party.
- Tower crane foundation designs are required by C&T to be reviewed by a third party Professional Engineer.
 - C&T reserves the right to select the third party Professional Engineer.
 - Subcontractors are responsible for the cost third party special inspections unless otherwise agreed upon in the C&T/Subcontract Agreement.

Barricades

- Barricades must be set up to protect employees from being struck or crushed by the rotating superstructure of the crane.
- Accessible areas within the swing radius of the rear of the crane, either permanently or temporarily mounted, must be barricaded.



Exhibit M: Subcontractor EH&S Manual

- Special attention must be given to guarding of the swing radius when near buildings or other structures.

Critical Lifts

- Subcontractor's making critical lifts as defined by governing OSHA regulations, the most current ANSI, ASME, PCSA, or other Industry Standard shall develop a written "Critical Lift Plan."
 - Plans shall be submitted to C&T at least 2 weeks prior to the lift being performed.
 - See "Pre-Hoist Planning" in this section for additional requirements.

Use of Outriggers with Cranes

- Cranes utilizing outriggers will ensure the crane setup is in accordance with the OSHA Regulations, the most current ANSI, ASME, PCSA, and other Industry Standards.
- Outrigger blocking (Pads) shall be used when outriggers are required and in use.
- Outrigger blocking (Pads) shall be a minimum of three times the area of the outrigger float unless otherwise directed by the manufacturer's guidelines, ANSI, ASME, and/or other Industry Standards.
- Each outrigger block (Pads) shall be monolithically constructed.
- Outrigger blocking (Pads) shall be within 1% of level.
- Outrigger blocking shall be sufficient to support the imposed weight and be rigid and completely support the total area of the floats.

Suspended Personnel Platforms (Personnel Hoists)

- The use of cranes or derricks to hoist employees on personnel platforms is prohibited except when there is no safe alternative available and if the prescribed safety measures are used.
- If the erection, use, and dismantling of conventional means of reaching the worksite such as a personnel hoist, ladder, stairway, aerial lift, elevating work platform or scaffold, would be more hazardous or is not possible because of structural design or worksite conditions, then suspended personnel platforms may be used.
 - Two weeks prior to use, Subcontractors shall submit to C&T a written notice that Personnel Hoists are going to be utilized. Written notice shall state the rational for use and a site-specific safety plan regarding use.

Crane Operators

- Operators shall be certified by a nationally accredited entity.
- C&T reserves the right to have an operator suspend operations, removed from the project and/or replaced for any reason that affects the safety and health of others as it relates to the operation and/or condition of the crane.

Signal Persons

- Only authorized and qualified persons shall be allowed to direct the movement of a load by hoisting equipment.
 - These persons shall be trained, tested and certified in accordance with applicable OSHA standards and/or most current ANSI/ASME standards; whichever is most stringent.
 - Proof of qualifications must be submitted to Clancy & They prior to hoisting operations.
- Subcontractors must post a copy of the most current ANSI Hand Signals on the project during hoisting operations.
- Audible signaling will be in accordance with the most current ANSI/ASME standards.

Pre-Hoist Planning

- Prior to hoisting, a pre-hoist meeting should be held at least 2 weeks prior to hoisting events, between C&T, the affected Subcontractor(s), crane owner/rental company representative, crane operator, qualified rigger, & signal person. This meeting will be to discuss and plan the hoisting process to ensure the safety of everyone on the project.
- Subcontractors are required to develop a detailed, site specific, written pre-hoisting plan prior to the hoisting of any materials or persons. This document will be submitted to C&T at least 2 weeks prior to any hoisting operations taking place.
 - Lift plan should include at a minimum the following criteria:



Exhibit M: Subcontractor EH&S Manual

- Identify the size, shape, and weight of the load(s) that are to be lifted, where it will be lifted from, where it will be placed, and where the lifting crane(s) will be located.
- The lift plan will describe the systematic assessment of important load and site factors. These factors should be used to determine the size of crane needed, where it will be located and what site preparations will be required.
- The size, type, and set-up, of the crane(s) or other type of lifting device, as well as an up-to- date inspection report as indicated previously in this section.
- The step by step movements of the crane(s) required to ensure a safe lift and work site.
- The plan will include any environmental factors such as weather.
- Tag-line and multiple lift procedures.
- Site plan which includes the crane location(s)/travel locations.
- The name(s) of those whom prepared the plan.
- The name(s) of the designated lift supervisor, crane operator(s), and rigger, along with their respective documented qualifications.
- Subcontractors may not be allowed to use a crane in any capacity or manner unless a pre-hoist plan is developed.

Rigging

- Any and all rigging equipment and its use shall meet the most current ANSI/ASME and applicable OSHA Standards.
- Rigging of materials to be hoisted shall only be performed by qualified persons.
 - Proof of rigger(s) qualifications shall be submitted to C&T with the site specific hoisting plan.
- Rigging equipment shall be inspected in accordance with the most current ANSI/ASME and applicable OSHA Standards.
 - Subcontractors shall tag-out and remove any defective equipment from the project immediately.
 - C&T reserves the right to render inoperable, remove from the project, or tag-out of service any rigging equipment deemed to be unsafe for use.
- Rigging equipment shall bare legible identification in accordance the most current ANSI/ASME and applicable OSHA Standards.
- Rigging equipment used for hoisting personnel via a personnel basket shall be new.
- Round Pin Shackles shall not be used for overhead lifting.
- Tag lines shall be used on all loads unless the authorized qualified rigger deems infeasible or creates a greater hazard.

Material Handling

General Safety

- Subcontracts shall comply with OSHA guidelines, industry best practices, and manufacturer guidelines for storing and handling materials as related to their scope of work.
- All materials stored on the construction site or staging yards shall be stacked, racked, blocked, interlocked, or otherwise secured to prevent sliding, falling, or collapse.
- Materials shall not be stored or placed in designated emergency egress aisle or passageways.
- Subcontractors shall not exceed the safe floor load limits within the building or structure.
- Materials shall be secured to prevent falling prior to hoisting.
- Incompatible materials shall not be stored together.
- Subcontractors shall have a SDS sheet for any and all potentially hazardous substances on a C&T project.
 - See Hazard Communications Programs and SDS for additional information.
- Material handling equipment shall be used in accordance with OSHA, ANSI, ASME, manufacture guidelines, and industry best practices.



Exhibit M: Subcontractor EH&S Manual

Concrete Placement and Finishing

General Safety

- When concrete is being placed or finished, proper (PPE) personal protective equipment shall be worn at all times. At a minimum, workers performing concrete placement or finishing shall wear the following PPE:
 - Gloves (Type as recommended by the SDS (Safety Data Sheet))
 - Safety Glasses (Type as recommended by the SDS and/or equipment manufacturer recommendations)
 - Foot protection (Type as recommended by the SDS and/or equipment manufacturer recommendations)
- All employees working with concrete or performing related tasks shall be trained in the associated hazards and how to protect themselves. Training shall be in accordance with the OSHA Standards.
- Any equipment used for the placement or finishing of concrete shall be inspected before use or at the beginning of a work shift for defects and maintenance issues.
 - Equipment found in an unsafe condition shall be tagged out of service until repaired or replaced.
 - Automatic or Emergency shut-off devices on equipment will be fully operational.

Reinforcing Steel

- All protruding reinforcing steel, onto and into which employees could fall, must be guarded to eliminate an impalement hazard.
- Horizontal protruding reinforcing steel will be protected against impalement or contact that could cause bodily harm.
- Reinforcing steel for walls, piers, columns, and similar vertical structures must be adequately supported to prevent overturning and collapse.

Tilt Panel Construction

Wall Bracing - Wall Bracing Design

- Two (2) weeks prior to commencement of tilt panel construction the Subcontractor shall submit a Job Specific Wall Panel Bracing Design and Plan for review by a C&T EH&S Department Representative.
 - Wall bracing shall be designed and sealed by a Professional Engineer (PE)
 - Subcontracts are responsible for all cost associated with wall bracing designs and/or plans unless otherwise agreed upon in the contract documents.

Limited Access Zones (LAZ)

- Subcontractors shall establish a LAZ whenever tilt wall panels are being erected. Rules include:
- LAZ shall be established prior to the start of erection and the LAZ must be:
 - Encompass the hazard area where the panel is being erected.
 - "Danger" tape and signage will conspicuously identify the LAZ.
 - The LAZ will remain in place until bracing has been installed and inspected by the subcontractor's qualified person.
 - Restricted to entry only by employees actively engaged in erecting the wall.
 - The bracing must remain in place until permanent supporting elements of the structure are in place.
 - Limited work may be performed in the limited access zone providing that all affected workers have been trained in the associated hazards and safety precautions.

Precast Concrete

- Precast concrete wall units, structural framing, and tilt-up wall panels must be adequately supported to prevent overturning and to prevent collapse until permanent connections are completed.
- Precast bracing shall be designed by a Professional Engineer. Design drawings will be submitted to C&T prior to commencement of precast installations.
- Only essential employees are permitted under precast concrete that is being lifted or tilted into position.

Shoring and Re-shoring

- All shoring equipment (including equipment used in re-shoring operations) must be inspected prior to erection to determine that the equipment meets the requirements specified in the formwork drawings.



Exhibit M: Subcontractor EH&S Manual

- Damaged shoring equipment must not be used for shoring. Shoring equipment found to be damaged or weakened after erection must be immediately reinforced.
- Forms and shores (except those that are used for slabs on grade and slip forms) must not be removed until the employer determines that the concrete has gained sufficient strength to support its weight and superimposed loads.

Core Drilling & Cutting of Concrete

- Subcontractors shall utilize methods of core drilling that eliminate or minimize the hazards associated with silica dust.
- Personal protective equipment in accordance with OSHA, the SDS sheets, and the drilling equipment manufacturer recommendations shall be worn at all times.
- If operations create a hazard of falling objects to an adjacent floor or working surface then the subcontractor creating the hazard will barricade the hazard area, post warning signage, and designate a responsible "safety monitor" to prevent others from entering the hazardous area.

Masonry Construction

Fall Protection in Masonry Construction

- Each employee on a walking/working surface, including scaffolding, 6 feet or more above a lower level shall be protected from falling by a guardrail system, safety net system, or personal fall arrest system.

Overhand Bricklaying

- Overhand bricklaying is defined as either:
 - Reaching more than 10 inches below the working surface to lay courses of masonry.
 - Having to joint-up/strike the joints of an uncured masonry wall on the opposite side of the wall from the mason, causing the mason to lean against the uncured wall and potentially pushing the wall over. This situation creates a fall hazard for the mason.
- Masons performing overhand bricklaying will utilize one of the following methods or develop their own site specific fall protection plan.
 - Utilize conventional fall protection methods
 - If a personal fall arrest system is used and anchored to the scaffolding system, the anchor points must be selected in accordance with the manufacturer's guidelines.
 - Maintain at least 4 courses (32 inches) of masonry above the working level that has been curing for at least 12 hours.
 - For reinforced masonry walls only
 - The minimum horizontal spacing for reinforcing for this situation will not exceed 16 inches on center.
- Fall protection. Each employee on a scaffold more than 6 feet above a lower level shall be protected from falling to that lower level.
- The Subcontractor shall have a competent person determine the feasibility and safety of providing fall protection for employees erecting or dismantling supported scaffolds. Employers are required to provide fall protection for employees erecting or dismantling supported scaffolds where the installation and use of such protection is feasible and does not create a greater hazard.
 - If the use of fall protection is determined to be infeasible by the Subcontractor's Scaffolding Competent Person then, the Subcontractor shall develop a written detailed reasoning of infeasibility.
 - This document shall be available upon request to C&T.
 - If documentation is not available, then C&T reserves the right to remove workers from the scaffolding until an inspection and evaluation by the Subcontractor's Scaffolding Competent Person is performed and written documentation is received.

Masonry Wall Bracing

- Two (2) weeks prior to commencement of masonry construction the Subcontractor shall develop a Job Specific Masonry Wall Bracing Design and Plan.



Exhibit M: Subcontractor EH&S Manual

- A masonry pre-construction meeting will be held at least 2 weeks prior to commencement of masonry construction. The masonry contractor will have their intended project manager and superintendent for the respective project attend this meeting.
- Wall bracing plans will include all free-standing and/or load bearing masonry walls, regardless of the configuration, size, design, location, etc., that will be constructed 8 feet or more in height. Masonry Veneers and Landscape Retaining Walls do not apply.
- All Masonry Wall Bracing Plans are to be developed and sealed by a Professional Engineer (PE) in the state where project is located. NO EXCEPTIONS
 - Subcontractors are responsible for all cost associated with wall bracing designs.
- Masonry wall bracing plans shall include information pertaining to walls that both require and do not require bracing.

Equipment

Powered Industrial Trucks (Forklifts)

- See "Equipment and Off-Road Vehicles" section of this document for policies.

Cut-Off Saws

- See "Hand & Power Tools" section of this document for policies.

Mortar Mixers

- Machine guards shall be in proper working order and in place while equipment is in use.
- Workers shall wear safety glasses at all times when equipment is in use.
- Workers shall wear personal protective equipment as recommended by the equipment manufacturer and SDS sheets.

Masonry Saws (Table or Portable)

- Machine guards shall be in proper working order and in place while equipment is in use.
- Workers shall wear safety glasses and a face shield at all times when equipment is in use.
- Workers shall wear other personal protective equipment as recommended by the equipment manufacturer and SDS sheets.

Personal Protective Equipment (PPE)

- Masonry Subcontractors shall perform a task hazard analysis to determine the need and selection of personal protective equipment.
- Safety glasses shall be worn when cutting, chipping, breaking, or modifying masonry products with hand or power tools.
- Employees of Masonry Subcontractors shall be trained in accordance with OSHA Standards 1926.21(b)(2).

Lockout / Tag-out

- Subcontractors shall comply with OSHA's lockout / tag-out regulations.

Confined Space Entry

- Subcontractors entering a confined or enclosed space shall comply with OSHA Standards 29 CFR 1926.1200- 1213 – Subpart AA – Confined Spaces in Construction
 - Subcontractors are to provide all air monitoring equipment, rescue equipment, signage and trained personnel required to perform

Carbon Monoxide

- Whenever a subcontractor creates a potential for worker exposure to Carbon Monoxide (CO), the subcontractor will notify the C&T Project Superintendent prior to commencing the related activities. An example of such an instance would be whenever carbon fuel burning engines are operated with a partially or fully enclosed workspace. This also includes equipment fueled by propane or natural gas, or equipment equipped with CO scrubbers.



Exhibit M: Subcontractor EH&S Manual

- Subcontractors creating a potential exposure to CO to any worker on a C&T project site will comply with the following:
 - Provide to C&T a written site specific CO plan
 - Notify all affected subcontractors
 - Post adequate signage conspicuously throughout the affected area(s) warning of the potential hazards
 - Monitor the work area(s) using appropriate CO gas detection equipment that will detect levels of CO that are at or above the NIOSH action level.
 - Monitoring to be performed by a qualified person as defined by the OSHA standards.
 - Document all monitoring results
 - Monitoring frequency will be scheduled as to ensure workers are not being exposed to levels greater than NIOSH action level.
 - Provide adequate training to any affected worker
 - Provide adequate engineering controls to maintain CO levels below the NIOSH action level.
- The creating subcontractors will provide all monitoring equipment, signage and other related items.
 - **C&T WILL NOT PROVIDE MONITORING EQUIPMENT TO A SUBCONTRACTOR OR LOWER TIER SUBCONTRACTOR.**

Work Zone Safety

- Subcontractors performing work in a “work zone” or temporarily impeding traffic for any reason or duration shall comply with OSHA standards, State Regulations, and/or the current Federal Highway Administration’s Manual on Uniform Traffic Control Devices (MUTCD).
- Subcontractors shall be responsible for providing certified flaggers, traffic control technicians, and traffic control supervisors in accordance with OSHA standards, State Regulations, and/or the Federal Highway Administration Manual on Uniform Traffic Control Devices (MUTCD).
- Subcontractors shall be responsible for providing all traffic control measures and devices, including installation, maintenance, and removal necessary for their scope of work.
- Subcontractors will be responsible for providing an adequate number of Certified Flaggers anytime traffic is impeded, including deliveries of materials. Flaggers will be equipped with appropriate PPE, signage, communication devices (as required), and any required hazard control measures. All flagging operations must be in strict accordance with the (MUTCD). C&T reserved the right to cease any flagging operations deemed unsafe.

Structural Steel, Miscellaneous Steel & Architectural Metals

Structural Steel Erectors

- Steel Erection: Workers engaged in steel erection type activities who are on a walking/working surface with an unprotected side or edge more than **6 feet** or more above a lower level, shall be protected from fall hazards by guardrail systems, safety net systems, personal fall arrest systems, positioning device systems or fall restraint systems. This applies to all occupational trades including but not limited to “Connectors.”

Metal Decking Installation

- Subcontractors installing metal decking who are on a walking/working surface with an unprotected side/edge or leading edge more than **6 feet** or more above a lower level, shall be protected from fall hazards by guardrail systems, safety net systems, personal fall arrest systems, positioning device systems or fall restraint systems.
- If the Subcontractor feels that conventional fall protection measures are infeasible or create a greater hazard to their employees then the Subcontractor shall implement a detailed written fall protection plan.
 - This document shall be submitted to C&T prior to commencement of such activities.
 - A fall protection plan must be in accordance with the OSHA Standards.

Miscellaneous and Architectural Metal Erectors

- Miscellaneous steel, metal stairs, ornamental metals and other similar types of construction shall abide by OSHA Regulations 1926 –Subpart M which requires fall protection measures to be utilized for workers **6 feet** or more above an adjacent surface.



Exhibit M: Subcontractor EH&S Manual

- C&T does not consider the construction of miscellaneous steel and architectural metal as part of the OSHA Regulations contained in 1926 Subpart R – Steel Erection.

Carpentry

Rough Carpentry, Wood Framing and Finish Carpentry

- Subcontractors performing rough carpentry and wood framing shall comply with the following:
 - In accordance with OSHA Standard 1926.21(b)(2) Subcontractors shall instruct each employee in the recognition and avoidance of unsafe conditions and the regulations applicable to their work environment to control or eliminate any hazards or other exposure to illness or injury.
- Subcontractors shall develop a site specific Fall Protection Plan for any residential type project where wood is utilized to construct the walls, floors, and roofing systems.
 - Fall protection plans shall be in accordance with OSHA 1926.502(k) and will address each phase and type of construction to be used.
 - At no time should a worker be exposed to a fall greater than 6 feet nor shall the fall protection utilized allow the worker to contact an adjacent lower level.
 - C&T does not feel that the use of conventional fall protection systems during construction of residential type construction is infeasible or creates a greater hazard. Claiming infeasibility or creating a greater hazard to provide fall protection will not be an acceptable rationale for not providing fall protection, regardless of the costs or means associated with providing such fall protection.
 - Fall protection plans shall be submitted to C&T at least 2 weeks prior to work commencing.
 - Fall protection plans shall be reviewed by the C&T EH&S Department prior to work commencing and is subject to requested revisions, requests for additional information, and may be rejected.
- Subcontractors shall provide to C&T their Safety Data Sheets for wood that has been treated chemically in accordance with section “Hazard Communications Program and SDS.”

Mold

- Subcontractors will use appropriate means, measures and controls to minimize the growth of mold on construction materials whether they are in storage or in place. As necessary, subcontractors will monitor the moisture content of materials. Materials that have moisture content levels above the industry standard or project specification requirements will not be installed until approved by C&T and/or the project owner representative. Subcontractors will be responsible to remediate mold as required by C&T and/or the project owner as it pertains to their scope work.
- If mold is discovered on a project it will immediately be reported to the C&T Project Superintendent.

Environmental

Release of Hazard Substances

- Subcontractors are responsible to take the necessary means, measures and controls to prevent the accidental release of hazardous substances.
- Containers for liquids will remain closed whenever not in use.
- Bulk containers will utilize spill containment controls that are appropriate to the container and volume of material(s)
- Subcontractors will maintain at least 1 spill containment kit whenever they have motorized equipment on site that are powered by liquid fuels; are equipped with hydraulic systems; and/or utilize any other type of hazardous substances. Spill kits will be of adequate size and quantity to control potential accidental spills.
- Subcontractors are solely responsible for cleanup, remediation, repair, and replacement of contaminated soils and materials.

-	Activity ID	Activity Name	Orig Dur	Start	Finish	Month																																	
						10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
	C-ELECT	ELECTRICAL ROUGH-IN - South C/D	70	10-02-25	01-12-26															10-02-25						01-12-26													
	C-INSUL	FIBERGLASS INSULATION - South C/D	59	10-27-25	01-20-26															10-27-25						01-20-26													
	C-GWB	HANG DRYWALL - South C/D	60	11-04-25	01-29-26															11-04-25						01-29-26													
	C-GYP	PREP & POUR GYPCRETE - South C/D	62	11-11-25	02-09-26															11-11-25						02-09-26													
	C-CAB	INSTALL CABINET S - South C/D	69	11-26-25	03-04-26															11-26-25						03-04-26													
	C-DOORS	INSTALL PRE-HUNG DOORS & FRAMES - South C/D	67	11-26-25	03-02-26															11-26-25						03-02-26													
	C-TOPS	INSTALL GRANITE TOPS - South C/D	72	12-02-25	03-13-26															12-02-25						03-13-26													
	C-TRIM	UNIT FIXTURES & TRIM - South C/D	88	12-18-25	04-22-26															12-18-25						04-22-26													
	C-FLOOR	FLOORING IN UNITS - South C/D	74	01-06-26	04-17-26															01-06-26						04-17-26													
	C-APPS	INSTALL KITCHEN APPLIANCES - South C/D	72	01-13-26	04-22-26															01-13-26						04-22-26													
	C--PAINT	FINAL PAINT WALLS IN UNITS - South C/D	77	01-13-26	04-29-26															01-13-26						04-29-26													
	C-I	FINAL INSPECTIONS- South C/D	57	02-27-26	05-18-26																				02-27-26														
PRECONSTRUCTION & PROCURMENT			842	11-22-22	02-11-26																																		
PRECONSTRUCTION			842	11-22-22	02-11-26																																		
	Design		470	11-22-22	09-09-24																																		
	PC003	A/E Issue DD Documents	0	11-22-22*																																			
	PC004	DD Pricing	20	11-22-22	12-20-22																																		
	PC011	Fire Protection Design	25	01-27-23	03-02-23																																		
	PC010	Issue GMP / Permit Documents	0	03-03-23																																			
	PC013	GMP Subcontractor Bidding & Pricing	30	03-03-23	04-13-23																																		
	PC014	Permit Standard Submittal	1	03-03-23	03-03-23																																		
	PC015	Permit Review	10	03-03-23	03-16-23																																		
	PC018	Issue Revised Permit Documents	0	03-24-23																																			
	PC017	C&T Submit GMP Pricing	0	04-14-23																																			
	PC023	Execute Subcontracts Priority #1	10	04-17-23	04-28-23																																		
	PC012	Execute Subcontracts / Early Release Sitework	0	04-17-23																																			
	PC016	Permit Express Review Resubmittal	16	06-09-23	06-30-23																																		
	PC019	Permit Received	0	07-03-23*																																			
	PC040	Issue For Construction (IFC) Documents	0	08-03-23																																			
	PC021	Executed Contract W/ Owner	0	07-15-24*																																			
	PC025	Execute Subcontracts Priority #2	20	07-15-24	08-09-24	5-24																																	
	PC027	Execute Subcontracts Priority #3	20	08-12-24	09-09-24	08-12-24																																	
	Shop Drawings & Submittals		372	06-03-24	11-14-25																																		
	Review & Approval of Submittals		367	06-24-24	12-01-25																																		
	Fabrication & Delivery		418	06-21-24	02-11-26																																		
SITE PREP / DEMO / EXCAVATION			350	08-21-23	01-03-25																																		
SITE DEMOLITION, GRADING & UTILITIES			350	08-21-23	01-03-25																																		
	Site Demolition & Grading		330	08-21-23	12-04-24																																		
	S000	START SITE PREP & DEMO	0	08-21-23*																																			
	S002	SITE PREP - Fence / Traffic / Pedestrian Cntrl	5	08-21-23	08-25-23																																		
	BD04	SITE DEMO - Fence / Pavings	15	08-21-23	09-11-23																																		
	BD08	DEMO WOMENS CENTER	20	08-21-23	09-18-23																																		
	S003	INSTALL EROSION CNTRL MEASURES	5	07-15-24	07-19-24	5-24																																	
	S439	SHORING BUYOUT & PROCUREMENT	22	07-15-24	08-13-24	5-24																																	
	S449	RR RETAINING WALL BUYOUT & PROCURMENT	61	07-15-24	10-08-24	5-24																																	

Start Date: 11-22-22

Finish Date: 09-23-26

Data Date: 11-22-22

Master Schedule Hammocks

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

West End Phase II - Raleigh, NC

Clancy & Theys

Complete Schedule

07-03-24 Run Date

File: WE0J Page 3 of 50

CLANCY & THEYS

CONSTRUCTION COMPANY

Activity ID	Activity Name	Orig Dur	Start	Finish	Month																																										
					10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43									
S459	RR ROW APPROVAL	0		07-15-24	◆ RR ROW APPROVAL																																										
S006	EXCAVATION & GRADING	40	08-14-24	10-09-24	08-14-24																																										
S008	EARTH SHORING	36	08-19-24	10-08-24	08-19-24																																										
SW01	CIP RETAINING WALL at RR Property Boundary	25	10-09-24	11-12-24																																											
S020	FINE GRADE BUILDING PAD	5	11-08-24	11-14-24																																											
SW02	CIP RETAINING WALL at West Street	15	11-13-24	12-04-24																																											
Sitework & Utilities		84	09-05-24	01-03-25																																											
BD06	INSTALL SCM DEVICE / Early Utilities	25	09-05-24	10-09-24	09-05-24																																										
S011	WATERLINE & TAPS - S. West St	10	12-05-24	12-18-24																																											
S091	STORM DRAIN - West Cabarrus	10	12-05-24	12-18-24																																											
S101	SEWER SERVICE - West Cabarrus	5	12-05-24	12-11-24																																											
S429	WATERLINE & TAPS - West Cabarrus	10	12-12-24	12-26-24																																											
S061	STORM DRAIN - S. West St	5	12-27-24	01-03-25																																											
FOUNDATIONS & ELEVATED CONCRETE		142	11-15-24	06-06-25																																											
DEEP FOUNDATIONS		15	11-15-24	12-06-24																																											
Foundation Work		15	11-15-24	12-06-24																																											
1AP1	INSTALL AGGREGATE PIERS - Residential	15	11-15-24	12-06-24																																											
FOUNDATIONS		42	12-02-24	01-30-25																																											
Foundation Work		42	12-02-24	01-30-25																																											
AFND	F/R/P CAPS, BEAMS & FOOTINGS - Area A	8	12-02-24	12-11-24																																											
ACOL	FORM, POUR & STRIP WALLS / COLUMNS - Area A	10	12-09-24	12-20-24																																											
BFND	F/R/P CAPS, BEAMS & FOOTINGS - Area B	8	12-12-24	12-23-24																																											
BCOL	FORM, POUR & STRIP WALLS / COLUMNS - Area B	15	12-16-24	01-07-25																																											
CFND	F/R/P CAPS, BEAMS & FOOTINGS - Area C	8	12-24-24	01-06-25																																											
CCOL	FORM, POUR & STRIP WALLS / COLUMNS - Area C	15	12-31-24	01-21-25																																											
DFND	F/R/P CAPS, BEAMS & FOOTINGS - Area D	8	01-07-25	01-16-25																																											
DCOL	FORM, POUR & STRIP WALLS / COLUMNS - Area D	10	01-17-25	01-30-25																																											
SLAB-ON-GRADE		38	12-23-24	02-14-25																																											
Slabs-on-Grade		38	12-23-24	02-14-25																																											
AUG	BELOW GRADE WORK - A	10	12-23-24	01-07-25																																											
A1SOG	SLAB-ON-GRADE - Area A Pour 1	5	01-08-25	01-14-25																																											
BUG	BELOW GRADE WORK - B	4	01-08-25	01-13-25																																											
B1SOG	SLAB-ON-GRADE - Area B Pour 3	4	01-14-25	01-17-25																																											
A2SOG	SLAB-ON-GRADE - Area A Pour 2	3	01-15-25	01-17-25																																											
B2SOG	SLAB-ON-GRADE - Area B Pour 4	3	01-20-25	01-22-25																																											
CUG	BELOW GRADE WORK - C	4	01-22-25	01-27-25																																											
C1SOG	SLAB-ON-GRADE - Area C Pour 5	4	01-28-25	01-31-25																																											
DUG	BELOW GRADE WORK - D	4	01-31-25	02-05-25																																											
C2SOG	SLAB-ON-GRADE - Area C Pour 6	3	02-03-25	02-05-25																																											
D1SOG	SLAB-ON-GRADE - Area D Pour 7	4	02-06-25	02-11-25																																											
D2SOG	SLAB-ON-GRADE - Area D Pour 8	3	02-12-25	02-14-25																																											
STRUCTURE		99	01-20-25	06-06-25																																											
Foundation Work		20	03-19-25	04-15-25																																											
1040N	WATERPROOF FOUNDATION - All Areas	10	03-19-25	04-01-25																																											
1020	BACKFILL FOUNDATION - All Areas	15	03-26-25	04-15-25																																											

Activity ID	Activity Name	Orig Dur	Start	Finish	Month																																		
					10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	
A235CH	IN-WALL ELECTRICAL ROUGH-IN -	7	11-13-25	11-24-25																	11-13-25		11-24-25																
A212CH	DOMESTIC WATER WALL R/I - Fitness & Clubroom	5	11-17-25	11-24-25																	11-17-25		11-24-25																
A214CH	O.H. DOMESTIC WATER R/I - Fitness & Clubroom	5	11-19-25	11-26-25																	11-19-25		11-26-25																
A216CH	TEST & INSULATE PLUMBING - Fitness & Clubroom	5	11-19-25	11-26-25																	11-19-25		11-26-25																
A229CH	INSULATE MECH. PIPE & DUCT - Fitness & Clubroom	5	11-21-25	11-27-25																	11-21-25		11-27-25																
A242CH	INTERIOR WALL BLOCKING - Fitness & Clubroom	2	11-26-25	11-27-25																	11-26-25		11-27-25																
A218CH	WALL ROUGH-IN INSPECTIONS COMPLETE - Fitness Cen	1	11-27-25	11-27-25																	11-27-25		11-27-25																
A222CH	HANG DRYWALL WALLS & INSULATE E - Fitness & Clubroom	5	11-28-25	12-04-25																	11-28-25		12-04-25																
A224CH	TAPE & FINISH DRYWALL WALLS - Fitness & Clubroom	7	12-03-25	12-11-25																	12-03-25		12-11-25																
A226CH	PRIME PAINT/1st COAT FINISH - Fitness & Clubroom	2	12-12-25	12-15-25																	12-12-25		12-15-25																
A228CH	INSTALL CEILING GRID - Fitness & Clubroom	4	12-16-25	12-19-25																	12-16-25		12-19-25																
A239CH	ELECTRICAL & F/A DEVICES & TRIM - Fitness & Clubroom	5	12-16-25	12-22-25																	12-16-25		12-22-25																
A243CH	CERAMIC FLOOR/WALL TILE - Fitness & Clubroom	10	12-16-25	12-30-25																	12-16-25		12-30-25																
A231CH	GRID MOUNTED DIFFUSERS - Fitness & Clubroom	5	12-22-25	12-29-25																	12-22-25		12-29-25																
A233CH	GRID MOUNTED LIGHTS - Fitness & Clubroom	5	12-22-25	12-29-25																	12-22-25		12-29-25																
A237CH	FINAL ABOVE GRID CEILING INSPECTIONS - Fitness	1	12-30-25	12-30-25																	12-30-25		12-30-25																
A232CH	INSTALL VANITY TOPS - Fitness & Clubroom	2	12-31-25	01-02-26																	12-31-25		01-02-26																
A234CH	PLUMBING FIXTURES & TRIM-OUT - Fitness & Clubroom	5	01-05-26	01-09-26																	01-05-26		01-09-26																
A236CH	TOILET PART ITIONS- Fitness & Clubroom	3	01-08-26	01-12-26																	01-08-26		01-12-26																
A238CH	INSTALL LOCKERS - Fitness & Clubroom	3	01-08-26	01-12-26																	01-08-26		01-12-26																
A245CH	BATHROOMACCESSORIES - Fitness & Clubroom	2	01-13-26	01-14-26																	01-13-26		01-14-26																
A247CH	INSTALL CEILING TILE - Fitness & Clubroom	0		01-30-26																			◆ INSTALL CEILING TILE - Fitness & Clubroom																
A250CH	INSTALL CARPET - Fitness & Clubroom	5	02-09-26	02-13-26																			02-09-26		02-13-26														
A252CH	INSTALL RUBBER FLOOR - Fitness & Clubroom	5	02-09-26	02-13-26																			02-09-26		02-13-26														
A244CH	FINAL PAINT & WALL COVERINGS - Fitness & Clubroom	2	02-16-26	02-17-26																			02-16-26		02-17-26														
LEASING OFFICE		152	09-30-25	05-04-26																																			
Area Rough-In		43	09-30-25	11-28-25																																			
L00R	BEGIN WORK - Leasing	0	09-30-25																				◆ BEGIN WORK - Leasing																
L02R	INSTALL TEMPORARY POWER & LIGHTS - Leasing	2	09-30-25	10-01-25																09-30-25		10-01-25																	
L03R	OVERHEAD MISCELLANEOUS STEEL - Leasing	3	10-02-25	10-06-25																	10-02-25		10-06-25																
L38R	WALL LAYOUT & TOP/BOTTOM TRACK - Leasing	3	10-02-25	10-06-25																	10-02-25		10-06-25																
L04R	INSTALL M-E-P HANGERS - Leasing	3	10-07-25	10-09-25																	10-07-25		10-09-25																
L08R	TIE IN ROOF LEADERS - Leasing	5	10-10-25	10-16-25																	10-10-25		10-16-25																
L10R	O.H. WASTE & VENT R/I - Leasing	12	10-10-25	10-27-25																	10-10-25		10-27-25																
L12R	ELECTRICAL HOME RUNS - Leasing	8	10-10-25	10-21-25																	10-10-25		10-21-25																
L22R	SPRINKLER R/I - Leasing	10	10-10-25	10-23-25																	10-10-25		10-23-25																
L40R	FRAME RATED & WET WALLS - Leasing	5	10-10-25	10-16-25																	10-10-25		10-16-25																
L16R	O.H. HVAC DUCT R/I & VAV's - Leasing	15	10-15-25	11-04-25																	10-15-25		11-04-25																
L44R	WASTE & VENT WALL R/I - Leasing	7	10-17-25	10-27-25																	10-17-25		10-27-25																
L46R	INTERIOR WALL STUDS & H/M FRAMES - Leasing	10	10-17-25	10-30-25																	10-17-25		10-30-25																
L48R	ELECT. WALL ROUGH-IN - Leasing	15																																					

